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GENERAL CONDITIONS OF CONTRACT 

 
1.0 GENERAL 

 

The Contract means the documents forming the tender and acceptance thereof and the 

formal agreement executed between the competent authority on behalf of HPL and the 

contractor, together with the documents referred to therein including these conditions, 

the specifications, designs, drawings and instructions issued from time to time by the 

Engineer-in-Charge and all these documents taken together, shall be deemed to form 

one contract and shall be complementary to one another. 

 

1.1 In the contract, the following expressions shall, unless the context otherwise requires, 

have the meanings, hereby respectively assigned to them. 

 

1.2 Hindustan Prefab Limited, hereinafter called HPL propose to get the works executed as 

mentioned in the Contract on behalf of Owner/ Client. 

 

1.3 The work will be executed as per drawings “GOOD FOR CONSTRUCTION’ to be released 

by HPL unless otherwise specified elsewhere in the tender documents. 

 

1.4 OTHER DEFINITIONS 

 

a) ENGINEER-IN-CHARGE means the Engineer of HPL who shall supervise and be 

in-charge of the work from time to time. 

 

b) WORKS OR WORK: The expression works or work shall unless there be 

something either in the subject or context repugnant to such construction,  be  

construed  and taken to mean the works by or by virtue of the contract 

contracted to be executed whether temporary or permanent, and whether 

original, altered, substituted or additional. 

 

c) CONTRACTOR: The Contractor shall mean the individual, firm or company, 

whether incorporated or not, undertaking the works and shall include the legal 

personal representative of such individual or the persons composing such firm or 

company, or the successors of such firm or company and the permitted 

assignees   of such individual, firm or company. 

 

d) DRAWINGS mean the drawings referred to in the Bill of Quantities, specifications 

and any modifications of such drawings or such other drawings as may from 

time to time be furnished or approved by HPL. 

 

e) SITE means the lands and other places on, under, in or through which the works 

are to be executed or carried out and any other lands or places provided by HPL 

or used for the purpose of the agreement. 

 

f) APPROVAL means approved in writing including subsequent written confirmation 

of previous verbal approval. 

  

g) WRITING means any manuscript typed written or printed statement under or 

over signature and/ or seal as the case may be. 
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h) MONTH means English Calendar month “Day” means a Calendar day of 24 Hrs 

each. 
 

i) CONTRACT VALUE means the sum for which the tender is accepted as per the 

letter of intent. 
 

j) LANGUAGE: All documents and correspondence in respect of this contract shall 

be in English Language. 
 

k) BILL OF QUANTITIES or SCHEDULE OF QUANTITIES means the priced and 

completed Bill of Quantities or Schedule of Quantities forming part of the tender. 
 

l) OWNER/ CLIENT means Central Government/ State Government/ Municipal 

Corporation/ Municipal Committee/ Central/State Government Agency for whom 

HPL is acting as an agent/ implementing agency and on their behalf HPL is 

entering into the contract and getting the work executed.    
 

m) IMPLEMENTING/ EXECUTING AGENCY means HPL (Hindustan Prefab Limited) 
 

n) TENDER means the Contractor’s priced offer to HPL for the execution and 

completion of the work and the remedying of any defects therein in accordance 

with the provision of the Contract, as accepted by the Letter of Intent or Award 

letter,. The word TENDER is synonymous with Bid and the word TENDER 

DOCUMENTS with “Bidding Documents” or “offer documents”. 
 

o) The headings in the clauses/conditions of tender documents is/ are for 

convenience only and shall not be used for interpretation of the clause/ 

condition.  
 

p)   Words imparting the singular meaning only also include the plurals and vice 

versa where the context requires. Words importing persons or parties shall 

include firms and corporations and organizations having legal capacities. 
 

2.0 SITE VISIT AND COLLECTING LOCAL INFORMATION 
 

Before tendering, the tenderer is advised to visit the site, its surroundings to assess 

and satisfy themselves about the local conditions such as working and  other constraints 

at site, approach roads to the site, availability of water  and  power supply, 

application of taxes, duties and levies as applicable, nature of ground,  soil  and  sub-

soil  condition,  underground  water  table level, accommodations they may require etc. 

river regime, river water level , other details of river, steams and any other relevant 

information required by them to execute complete scope of work. The tenderer may 

obtain all necessary information as to risks, contingencies and other circumstances 

(insurgencies etc.) which may influence or affect their tender price.  Tenderer shall be 

deemed  to have considered site conditions whether he has inspected it or not and to 

have satisfied himself in all respect before quoting his rates and no claim or extra 

charges whatsoever in this regard shall be entertained/ payable by the HPL at a later 

date. 

 

2.1 ACCESS BY ROAD 
 

Contractor, if necessary, shall build temporary access roads to the actual site of 

construction for works at his own cost to make the site accessible. The Contractor shall 

maintain the same in motor-able condition at all the times as directed by Engineer-in-

Charge at his own cost. The contractor shall be required to permit the use of any roads 

so constructed by him for vehicles of HPL or any other agencies/ contractors who may 

be engaged on the project site, free of cost. 
 



 NIT,Jote                                                       Hindustan Prefab Limited                              G.C.C.              
Itanagar (Arunachal Pradesh) 

 Signature of contractor with seal  7 H.P.L. 

 

Non-availability of access roads or approach to site, for the use of the contractor shall 

in no case condone any delay in the execution of work nor be the cause of any claim for 

compensation. 
 

2.2. HANDING OVER AND CLEARING OF SITE 
 

2.2.1 The Contractor should note that area for construction may be made available in phases 

as per availability and in conjunction with pace of actual progress of work at site. The 

work may be required to be carried out in constrained situations.  The work is to be 

carried out in such a way that the traffic, people movement, if any, is kept operative 

and nothing extra shall be payable to the contractor due to this phasing/ sequencing of 

the work. The contractor is required to arrange the resources to complete the entire 

project within total stipulated time. Traffic diversion, if required, is to be done and 

maintained as per specification by the contractor at his own cost and the contractor 

shall not be entitled for any extra payment, whatsoever in this regard. 
 

2.2.2 The efforts will be made by the HPL to handover the site to the Contractor free of 

encumbrances. However, in case of any delay in handing over of the site to the 

Contractor, the HPL shall only consider suitable extension of time for the execution of 

the work. It should be clearly understood that the HPL shall not consider any revision in 

contract price or any other compensation whatsoever viz. towards idleness of 

Contractor’s labour, equipments etc. 
 

2.2.3 The Contractor shall be responsible for removal of all over-ground and underground 

structures (permanent, semi-permanent and temporary) and  constructions from the 

site. The cost to be incurred in this regard shall be deemed to be included in the quoted 

rates of Bill of Quantities items and contractor shall not be entitled for any extra 

payment whatsoever, in this regard. Old structures on the proposed site, if required, 

shall be demolished by the contractor properly. The useful material obtained from 

demolition of structures and services shall be the property of the owner/ HPL and these 

materials shall be stacked in workmanship like at the place specified by the Engineer-

in-charge. 
 

2.2.4 If required, the contractor has to do site clearance, enabling work, barricading, 

diversion of Roads, shifting/ realignment of existing drains, nallahs etc. at his own cost 

as per directions of Engineer-in-Charge and the contractor shall not be entitled for any 

extra payment whatsoever in this regard. 
 

2.2.5 Necessary arrangement including its maintenance are to be made by the contractor for 

temporary diversion of flow of existing drain and road, as the case may be. The existing 

drain, road would be demolished, wherever required, with the progress of work under 

the scope of proposed project. The existing Road and drain which are not in the 

alignment of the said project but are affected and/ or need to demolished during           

execution for smooth progress of the project, shall be rehabilitated to its original status 

and condition (including black topping) by the contractor at his own. The cost to be 

incurred by contractor in these regards shall be deemed to be included in the quoted 

rates of the Bill of Quantities items and contractor shall not been entitled for any extra 

payment whatsoever, in these regards. 

 

2.2.6 The Contractor shall be responsible to co-ordinate with service provider/ concerned 

authorities for cutting of trees, shifting of utilities and removal of encroachments etc. 

and making the site un-encumbered from the project construction area required for 

completion of work. This shall include initial and frequent follow up meetings/ actions/ 

discussions with each involved service provider/ delay in cutting of trees, shifting of 

utilities and removal of encroachment by the service provider/ concerned authorities.  
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 However, HPL shall consider suitable extension of time and no extra payment on 

account of compensation for delay will be payable to the contractor. 

 

2.2.7 The information about the public utilities (whether over ground or underground) like 

electrical/ telephone/ water supply lines, OFC Cables, open drain etc. is the 

responsibility of contractor to ascertain the utilities that are to be affected by the works 

through the site investigation and collection of information from the concerned utility 

owners. 

 

2.2.8 The contractor shall be responsible to obtain necessary approval from the respective 

authorities for shifting/re-alignment of existing public utilities. HPL shall only assist to 

contractor for obtaining the approval from the concerned authorities. 

 

2.2.9 Any services affected by the works must be temporarily supported by the contractor 

who must also take all measures reasonably required by the various bodies to protect 

their services and property during the progress of works. It shall be deemed to be the 

part of the contract and no extra payment shall be made to the contractor for the 

same. Shifting/ re-alignment of public utilities should be done without disturbing the 

existing one. New service lines should be laid and connected before dismantling the 

existing one. 

 

2.2.10 Shifting/ re-alignment of existing public utilities shall be done by the contractor as per 

technical requirement of respective bodies or as per direction of Engineer-in-Charge. 

Shifting/ re-alignment of public utilities includes all materials, labour, tools and plants 

and any other expenses whatsoever for the same. The cost to be incurred in this regard 

shall be paid as per BOQ rates or as per terms and conditions of Contract.  

 

In case any of these services are shifted by the State Govt. / local authorities 

themselves for which deposit as per their estimates is to be made to them, the same 

shall be deposited by HPL on submission of estimate of concerned Department. 

However, nothing extra shall be payable to the Contractor.   

 

3.0 SCOPE OF WORK 

3.1 The scope of work covered in this tender shall be as per the Bill of Quantities, 

specifications, drawings, instructions, orders issued to the contractor from time to time 

during the pendancy of work. The drawings for this work, which may be referred for 

tendering, provide general idea only about the work to be performed under the scope of 

this contract. These may not be the final drawings and may not or indicate the full 

range of the work under the scope of this contract. The work will be executed according 

to the drawings to be released as “GOOD FOR CONSTRUCTION” from time to time by 

the Engineer-in-Charge of HPL and according to any additions/ modifications/ 

alterations/ deletions made from time to  time as required by any other drawings that 

would be issued to the contractor progressively during execution of work. It shall be the 

responsibility of the contractor to incorporate the changes that may be in this scope of 

work, envisaged at the time of tendering and as actually required to be executed. 
 

 

3.2 The quantities of various items as entered in the “BILL OF QUANTITIES” are indicative 

only and may vary depending upon the actual requirement. The contractor shall be 

bound to carry out and complete the stipulated work irrespective of the variation in 

individual item specified in the bill of quantities. The variation of quantities will be as 

per clause No.69 of contract. 
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4.0 VALIDITY OF TENDER 

The tender for the works shall remain open for acceptance for a period of 180 (eighty) 

days from the date of opening of Price Bid of Tenders. The earnest money will be 

forfeited without any prejudice to any right or remedy, in case the contractor withdraws 

his tender during the validity period or in case he changes his offer to his benefits which 

are not acceptable to HPL. The validity period may be extended on mutual consent.  
 

5.0 ACCEPTANCE OF TENDER 

The HPL reserves to itself the authority to reject any or all the tenders received without 

assigning any reason. The acceptance of a tender shall be effective w.e.f. the date on 

which the telegram/ letter of intent of acceptance of the tender is put in the 

communication by the HPL. HPL also reserves the right to Split the work among two or 

more parties at lowest negotiated rate without assigning any reason thereof. The 

contractor is bound to accept the portion of work as offered by HPL after split up at the 

quoted/ negotiated rates. 
 

6.0 SET OF CONTRACT DOCUMENTS 

 The following documents will complete a set of tender document. 

a) Notice inviting tender 

b) Instructions to tenderers. 

c) General Condition of Contract 

d) Special Conditions of Contract 

e) Technical specifications (General, Additional & Technical specifications) 

f) Schedule of Rates/Bills of quantities 

g) Tender Drawings 
 

7.0 EARNEST MONEY DEPOSIT 

Earnest Money of amount as mentioned in “Memorandum to Form of Tender” required 

to be submitted along with the tender shall be in the form of Demand Draft payable at 

place as mentioned in “N.I.T., I.T.T.” In case the amount of earnest money exceeds 

Rs.10 Lakh (Rs. Ten Lakh) the balance amount of the earnest money is acceptable in 

the form of Bank Guarantee also.  The unconditional and irrevocable Bank Guarantee 

should be issued by a Nationalised Bank or ICICI, IDBI, HDFC & Axis Bank  in 

India. The Bank Guarantee shall be valid at least for 180 days effective from the last 

day of submission of tender.  
 

7.1  EMD shall accompany the offer and be placed in the sealed envelope cover of the offer 

as detailed in Notice Inviting Tender/ Instructions to Tenderers. Any tender not 

accompanied with the requisite E.M.D. along with letter of acceptance shall be rejected 

and such tenderer (s) will not be allowed to attend the opening of bids. 
 

7.2  The EMD of all unsuccessful tenderers will be returned within (30) thirty days of the 

Award of the Contract to successful bidder. Subject to clause 7.6 herein below, EMD in 

form of Bank Guarantee of successful tenderer shall be returned after submission of 

Performance Guarantee by him. 

  

7.3  Once the tenderer has given an unconditional acceptance to the tender conditions in its 

entirety, he is not permitted to put any remark(s)/ conditions(s) (except unconditional 

rebate on price, if any) in/ along-with the tender. 
 

7.4  In case the conditions 7.3 mentioned above is found violated at any time after opening 

of tender, the tender shall be summarily rejected and HPL shall, without prejudice to 

any other right or remedy, be at liberty to forfeit the full said Earnest Money absolutely. 
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7.5     No interest will be payable by the HPL on the said amount covered under EMD. 
 

7.6  EMD of successful tenderer, if deposited in the form of Demand Draft, shall be treated 

as part of Security deposit. 
 

7.7 In case the contractor fails to commence the work specified in the tender documents on 

10th day or such time mentioned in letter of award (LOI) after the date on which the 

engineer-in-charge issue written order to commence or from the date of handing over 

of the site, whichever is later, the HPL shall, without prejudice any other right or 

remedy, be at liberty to forfeit whole of the Earnest Money absolutely. 
 

8.0  MOBILIZATION ADVANCE 
 

8.1 Mobilization advance not exceeding 10% of the tendered value may be given in 3 

(three) installments, if requested by the Contractor in writing within one month of the 

order to commence the work. In such a case, the Contractor shall execute an 

unconditional and irrevocable Bank Guarantee/Bond from a Nationalised Bank or 

ICICI, IDBI, HDFC & Axis Bank  in India as specified by the Engineer-in-Charge, for 

the 110% value of advance before the release of payment of such advance to the 

Contractor. 
 

8.2 The first installment of 50% (Fifty percent) of total mobilization advance shall be paid 

after signing of agreement and upon submission of Performance Guarantee. 
 

8.3  The second installment of 25% (twenty five percent) of total mobilization advance will  

be paid after setting up of site office and facilities as per contract, completion of 

mobilization of Plant & Machinery, scaffolding & shuttering materials etc. 
 

8.4   The third installment of balance 25% (twenty five percent) of total mobilization advance 

shall be paid on completion of 10% of work in terms of cost and after contractor has 

fully mobilized at site. 

 

8.5   Mobilization Advance shall be admissible only for works where estimated cost put to 

tender is Rupees Two Crore and above.  

 

8.6     Recovery of Mobilization Advance 

 

The mobilization advance shall bear simple interest at the rate of 10% (Ten percent)   

per annum, and shall be calculated from the date of payment to the date of recovery, 

both days inclusive, on the outstanding amount of advance. Recovery of such advance 

shall be made by deduction from the contractors bill commencing after first ten percent 

of the gross value of the work is executed and paid on pro-rata percentage basis to the 

gross value of the work billed beyond 10% in such a way that the entire advance is 

recovered by the time eighty percent of the gross value of the contract is executed and 

paid together with interest due on the entire outstanding amount upto the date of  

recovery of the installment or 80% (eighty percent) of the  stipulated contract period is 

over, which ever is earlier. If there remains any balance amount of Mobilization 

advance yet to be recovered on expiry of 80% of contract period the contractor shall 

deposit the amount in cash immediately failing which HPL may realize the balance 

amount by invoking the bank guarantee of contractor for which decision of the HPL 

shall be final and binding on all concerned.  
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8.7  The mobilization advance bank guarantee shall be released progressively on recovery of 

the respective amount of Mobilization Advance. 

   

8.8 Notwithstanding what is contained in clause Nos. 8.1 to 8.4, no mobilization advance 

whatsoever shall be payable, if payment of mobilization advance is not mentioned in 

the memorandum to the form of tender. 

 

9.0  PERFORMANCE GUARANTEE  

9.1    Within 15 (Fifteen) days after signing of the agreement or within such extended time as 

may be granted by HPL in writing, the contractor shall submit an irrevocable and 

unconditional performance Bank guarantee in the form appended from any from any 

Nationalised Bank or ICICI, IDBI, HDFC & Axis Bank  in India equivalent to 5% 

(Five percent) of the tendered amount, in addition to other deposits mentioned 

elsewhere in the contract for the proper performance of the contract agreement 

(notwithstanding and/ or without prejudice to any other provisions in the contract) 

within the contract period (including approved/ extended period of contract, and defect 

liability period as specified in the contract.  In case the contractor fails to submit the 

Performance Guarantee of the requisite amount within the stipulated period, letter of 

Intent/ award will stand withdrawn and EMD of Contractor shall be forfeited.  

 

9.2 In case the cost of the work exceeds the original tendered value/ contract value on 

account of extra items, deviations, additional works, etc. the Performance Guarantee 

equivalent to 5% of additional cost (over and above the tendered value/ contract value) 

shall be furnished by the contractor, failing which recovery @ 5% of such additional 

amount shall be made from the Running Account Bills including final bill of the 

contractor. 

 

9.3 The Guarantee shall be in the form of demand draft from any from any Nationalised 

Bank or ICICI, IDBI, HDFC & Axis Bank  in India drawn in favour of Hindustan 

Prefab Limited payable at New Delhi (in case Guarantee amount is less than 

Rs.100,000/- (Rupees One Lac). In case the Guarantee amount is Rs.100,000/- 

(Rupees One Lac) or more, the Bank Guarantee shall be given for the equivalent 

amount from any  from any Nationalised Bank or ICICI, IDBI, HDFC & Axis Bank  

in India. 

 

9.4    The Performance Guarantee shall be valid upto 60 (sixty) days after the end of defect 

liability period. On expiry of 60 days after satisfactory completion of Defect Liability 

period as certified by the Engineer in charge, the Bank Guarantee will be returned to 

the contractor without any interest. 

 

9.5    In case the contractor fails to extend the validity of Bank Guarantee beyond the validity 

date the Engineer-in-charge shall invoke the Bank Guarantee and claim full amount 

stipulated therein from the issuing Bank. 

 

9.6 The Bank Guarantee shall also be invoked in case the contractor fails to pay HPL any 

amount due either as agreed by him (Contractor) or determined under any of the 

claims/ conditions of the agreement within 30 days of the service of notice to the effect 

by Engineer-in-charge.   

 

9.7 In the event of the contract being determined or rescinded under provision of any of 

the clause/ condition of the agreement, the performance guarantee shall stand forfeited 

in full and shall be absolutely at the disposal of HPL. 
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9.8  ADDITIONAL PERFORMANCE GUARANTEE FOR EXISTING CONTRACTOR. 

 

9.8.1 In case bidder is a working contractor of HPL at the time of issuance Letter of Intent 

(LOI) for the work, the bidder has to furnish an additional performance Bank Guarantee 

of 1% (One percent) of the Contract Value of the work, in case working capacity of the 

bidder is less than the aggregate of balance work-load of all the works of the bidder 

with HPL as on date of placement of LOI for this work. The balance work-load shall also 

include the value of work awarded but not yet started and finally approved value of this 

work. This additional Performance Bank Guarantee shall be in addition to the 

Performance Bank Guarantee of the works to be furnished by the bidder as specified `in 

clause No. 9.1 above. Further, no relaxation in Performance Bank Guarantee as in 

clause No.9.1 above shall be made in case working capacity works-out to be more than 

the balance value of works as mentioned above. The working capacity of the contractor 

shall be calculated as under: 

 

9.8.2 WORKING CAPACITY=2.5X (Average Turnover of the party as per latest three audited 

Balance Sheets) 

 

NOTE: The decision of amount of additional performance Guarantee as above shall be 

taken by HPL and shall be final & binding to the contractor. 

 

9.8.3 In case the contractor fails to submit the additional Performance Guarantee of the 

requisite amount within 15 days from the date of issue of letter of award or within such 

extended time as may be granted by HPL in writing, the letter of Intend (Award) will 

stand withdrawn and EMD of the Contractor shall be forfeited. 

 

9.9    ABNORMALLY HIGH AND LOW RATED ITEMS 

 

For item rate tenders if, the rates quoted by the lowest bidder for certain items of the 

Bill of Quantities of the Tender are found to be abnormally high or low in comparison to 

the Market Rate Analysis of the item(s) done by HPL and/ or in comparison to HPL’s 

method of working out market rate justification for the items, the same shall be 

governed as under in order to avoid financial loss to HPL in the event of default of 

contractor: 

 

 

(i) For Abnormally High Rated items (AHR), the progressive payment shall be 80% 

(Eighty percent) of the payment due to the contractor against execution of the 

AHR item. The balance withheld 20% (twenty percent) payment shall be 

released after 75% of total value of the original contract is complete in financial 

terms. This 20% withheld payment can be released to contractor on submission 

of an unconditional Bank Guarantee of equivalent amount in the proforma of 

HPL. This Bank Guarantee shall be valid till completion or extended completion 

period. The withheld amount/Bank Guarantee shall be revoked in case of failure 

of contractor to execute some or all Abnormally Low Rated (ALR)items required 

for completion of work. Further, deviation limit for AHR items shall be nil on plus 

sides and 100% on minus side. The provision of deviation limit of clause 69.1 

(vi) shall not apply to AHR items. In case of deviation of quantities given in 

schedule of quantities for AHR items on plus side, the same shall be governed by 

clause 69.2. The decision of Engineer-in-Charge of HPL in this regard shall be 

final and binding on the Contractor. 
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(ii) For Abnormally Low Rated (ALR) items, the contractor shall submit Bank 

Guarantee of difference in total of amount of ALR item(s) and the total amount 

of corresponding items at Market Rates of HPL. This Bank Guarantee shall be 

valid till completion of project. In exceptional circumstances, the amount of 

Bank Guarantees may be reduced or Bank guarantee released earlier than 

completion period if, in view of engineer-in –charge, all ALR items as provided in 

the contract are executed as per terms of contract and/ or not required to be 

executed.  

 

Notwithstanding what is contained in para 9.9 (i) & (ii) above, the provisions of 

para 9.9 (i) & (ii) shall not be applicable on tenders invited on percentage rate 

basis. 

 

The decision of HPL on identification/marking of AHR and ALR item shall be final 

and binding on the contractor. In case the contractor do not agree for furnishing 

of Bank Guarantee as above towards AHR and ALR items, at the time of award 

of works, the EMD/ Performance Guarantee of the contractor shall be forfeited 

and decision of HPL in this regard shall be final & binding on the contractor. 

 

10.0  SECURITY DEPOSIT/ RETENTION MONEY   

The Security Deposit or the Retention Money shall be deducted from each Running 

Account Bill of the contractor @ 5% (Five percent only) of the gross value of each 

Running Account Bill. The Earnest money deposited by the tender in the form of DD 

only will be treated as part of Security deposit. 

 

The Security Deposit or Retention Money shall be refunded without any interest to the 

Contractor after satisfactory expiry of defects liability period (referred to in clause 

No.74) or on payment of the amount of the final bill which ever is later. (Please refer 

clause No.34.0) 

 

If the amount of Security Deposit deduction in cash is more than Rs. 10.00 lakh 

(Rupees ten lakh only), the excess amount can be refunded to contractor against 

submission of Bank Guarantee of equivalent amount from Scheduled Bank in the 

prescribed proforma of HPL. 

 

11.0  MOBILIZATION OF MEN, MATERIALS AND MACHINERY: 

11.1  All expenses towards mobilization at site and de-mobilization including bringing in 

equipment, work force, materials, dismantling the equipments, clearing the site etc. 

shall be deemed to be included in prices quoted and no separate payment on account of 

such expenses shall be entertained. 

 

11.2  It  shall be entirely the Contractor’s responsibility to provide, operate and maintain all 

necessary construction equipments, scaffoldings and safety, gadget, lifting tackles, 

tools and appliances to perform the work in a workman like and efficient manner and 

complete all jobs as per the specifications and within the schedule time of completion of 

work. Further, contractor shall also be responsible for obtaining temporary electric and 

water connection for all purposes. The contractor shall also make standby 

arrangements for water & electricity to ensure un-interrupted supply. 

 

11.3  It shall be the responsibility of the contractor to obtain the approval for any revision 

and/or modification desired by him from HPL before implementation. Also such 

revisions and/ or modifications if accepted/approved by the HPL shall be carried at no 

extra cost to HPL  
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11.4  The procurement and supply in sequence and at the appropriate time of all materials 

and consumable shall be entirely the contractor’s responsibilities and his rates for 

execution of work shall be inclusive of supply of all these items. 

 

11.5  It is mandatory for the contractor to provide safety equipments and gadgets to its all 

workers, supervisory and Technical staff engaged in the execution of the work while 

working. The minimum requirement (but not limited to ) shall be gum boots, safety 

helmets, Rubber hand gloves, face masks, safety nets, belts, goggles etc. as per work 

requirements. Sufficient nos. of these equipments and gadgets shall also be provided to 

HPL by the contractor at his own cost for use of HPL officials and/or workforce while 

working/supervision at site. No staff/worker shall be allowed to enter the site without 

these equipments /gadgets. 

 

The cost of the above equipments/ gadgets are deemed to be included in the rates 

quoted by the contractor for the items & works as per Bill of Quantities and contractor 

shall not be entitled for any extra cost in this regard. The above norm is to be strictly 

complied with at site. In case the contractor is found to be deficient in providing Safety 

Equipments/ Gadget in the opinion of Engineer–in-charge, the Engineer-in-charge at his 

option can procure the same at the risk & cost of contractor and provide the same for 

the use of worksite and shall make the recoveries from the bills of the contractor for 

the same. The decision of the Engineer-in-in-charge shall be final and binding on 

contractor in this regard.  

 

11.6 All designs, drawings, bill of quantities, etc., except Bar Bending Schedule, Shop & 

Fabrication drawings, for all works shall be supplied to the contractor for all buildings 

services and development works by HPL in phased manner as the works progress. 

However, it shall be the duty and responsibility of the contractor to bring to the notice 

of the HPL in writing as to any variation, discrepancy or any other changes required and 

to obtain revised drawings and designs and/ or approval of the HPL in writing for the 

same. 

 

11.7 One copy of contract document including drawings furnished to the contractor shall be 

kept at the site and the same shall at all reasonable times be available for inspection. 

 

11.8  All materials, construction plants and equipments etc. once brought by the contractor 

within project area, will not be allowed to be removed from the premises without the 

written permission of the HPL. Similarly, all enabling works built by the contractor for 

the main construction undertaken by him, shall not be dismantled and removed without 

the written authority of the HPL. 

 

11.9  Contractor shall have to prepare the Bar Bending Schedule, shop and fabrication 

drawings free of cost, if required, for any of the items of work. Five copies of these 

drawings each including for revision will be submitted to HPL for approval. Before 

executing the item, shop drawings should be got approved by HPL. 

 

11.10 HPL shall supply Work Force in the various categories to assist the contractor in 

execution of the works on recoverable basis as per provision mentioned elsewhere in 

the contract. 

 

12.0  INCOME TAX DEDUCTION 

Income Tax deductions shall be made from all payments made to the contractor 

including advances against work done, as per the rules and regulations in force, in 

accordance with the Income Tax rates prevailing from time to time. 
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13.0 TAXES AND DUTIES 

13.1 The contractor shall be responsible for the payment, wherever payable, at his own cost 

of all taxes such as excise duty, custom duty, sales tax/ turn over tax/ WCT/ VAT, 

including the purchase tax, consignment tax,   service tax or any other similar tax in 

the state concerned,  toll tax, octroi  charges, royalty cess, Building & Other 

Construction Workers’ Welfare Cess, levy and other  tax(es) or duty(ies) which may be 

specified by local/ state/ central government from time to time on all materials, articles 

which may be used for this work. The rates quoted by him in the tender in bill of 

quantities shall be inclusive of all such taxes, duties etc. The imposition of any new 

and/or increase in the aforesaid taxes, duties, levies (including fresh imposition of Work 

Contract Tax, Turnover Tax, Sales Tax on Work Contract, VAT, Building & Other 

Construction Workers welfare cess, service tax or any other similar Tax) etc. during the 

currency of the contract shall be borne by contractor and shall not be paid or 

reimbursed to the contractor by HPL. In the event of non-payment/ default in payment 

of any octroi, royalty cess, turnover tax, sales tax/ WCT/ VAT, including the purchase 

tax, consignment tax, Building & Other Construction workers welfare cess, service tax 

or any other similar tax in the state concerned, customs, excise or any other levy/ tax 

including labour dues etc, by contractor/supplier, HPL reserves the right to with-hold 

the dues/payments of contractor and make payment to local/state/ central Government 

authorities or to labourers  as may be applicable. The contractor should submit 

alongwith the tender Registration Certificate with Sales Tax on Works contract/VAT 

authorities etc. Otherwise appropriate recoveries shall be made from his bills. 

 

13.2 The rate quoted by the contractor shall be deemed to be inclusive of Sales Tax, 

Turnover Tax on Works Contract/ VAT or any similar tax as per the Sales Tax Act/ VAT 

Act applicable in the State and it shall not be reimbursed by HPL. Tax deductions at 

source shall be made as per laws prevalent in the State. 

 

13.3 The stamp duty and registration charges if any, on the Contract Agreement levied by 

the Govt. or any other Statutory Body shall be borne by the Contractor. 

 

13.4 It will be incumbent upon the contractor to obtain a registration certificate as a dealer 

under the Local Sales Tax Act/ VAT Act and the Central Sales Tax Act and necessary 

evidence to this effect shall be furnished by the contractors to HPL. Sales tax on the 

transactions between the contractor and his sub-contractor/ venders etc. shall not be 

reimbursed by HPL. The contractor shall be responsible for any taxes that may be 

levied hereunder on the transaction between contractor and HPL. 

 

13.5 The bidder shall quote his rates inclusive of Turnover Tax/ Sales Tax on works contract/ 

VAT payable to State Govt. with other taxes, duties, levies etc. in conjunction with 

other terms and conditions. In case, the Turnover Tax/ Sales Tax on works contract/ 

VAT on execution of works is waived off by the State Govt. at later stage for this 

project the equivalent amount from the date of waiver of such tax (as per prevailing 

rate as on the date of waiver of Turnover Tax/ Sales Tax on works contract) shall be 

deducted from the amount payable to the contractor from subsequent Running 

Accounts Bills. 
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13.6 VALUE ADDED TAX (VAT) 

 

The consideration agreed for the execution of said contract shall includes the tax, 

duties, cess etc. such as excise duty, service tax, VAT which is leviable or may be levied 

in future under, any State Law or the Central Law on execution of said contract, such 

taxes shall be borne by the contractor and shall not be reimbursed by HPL. Further if 

dues of any variance in such tax, duties, cess etc., if there is any increase in the taxes, 

the same shall also be borne by the contractor where under any of the State or Central 

Law, these is requirement of deduction of tax at source, the same shall be deducted 

from the amount paid or payable to the contractor pursuant to this contract and shall 

be deposited to the Government/ Authorities by HPL. HPL shall issue the documents/ 

forms/ certificates as prescribed under the relevant law, in respect of the amount so 

deducted from the amount paid or payable to the contractor. HPL shall have full rights 

to withhold the amount payable to the contractor in pursuant of this contract if 

contractor does not fulfill his obligations under any State or Central Law relating to 

execution of said contract. In case the amount has already been paid, HPL has the right 

to recover such payment from the Contractor. 

 

14.0  ROYALTY ON MATERIALS: 

The contractor shall deposit royalty and obtain necessary permit for supply of bajri, 

stone, kankar sand etc. from the local authorities and quoted rates shall be inclusive of 

royalty. The contractor shall be required to furnish with each bill as documentary 

evidence in support of deposit of royalty charges with the local authority. 

 

15.0 RATES TO BE FIRM 

15.1 The rates quoted by the tenderer shall be firm, fixed and final for the entire period of 

completion and till handing over of the work. No revision in rates or any escalation shall 

be allowed on account of any increase in prices of materials, labour, POL and 

Overheads etc. or any other statutory increase during the entire contract period 

(including extended period). 

 

15.2 The contractor shall be deemed to have inspected the site, its surrounding and 

acquainted itself with the nature of the ground, accessibility of the site and full extent 

and nature of all operations necessary for the full and proper execution of the contract, 

space for storage of materials, constructional plant, temporary works, restrictions on 

the plying of heavy vehicles in area, supply and use of labour, materials, plant, 

equipment and laws, rules and regulations, if any, imposed by the local authorities. 

 

15.3  The rates and prices to be tendered in the bill of quantities are for completed and   

finished items of works and complete in all respects. It will be deemed to include all  

constructional plant, labour, supervision, materials, transport, all temporary works, 

erection, maintenance, contractor’s profit and establishment/ overheads, together with 

preparation of designs& drawings pertaining to casting yard, shop drawing, fabrication 

drawing(if required), staging form work, stacking yard, etc. all general risk, taxes, 

royalty, duties, cess, octroi and other levies, insurance liabilities and obligations set out 

or implied in the tender documents and contract. 
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15.4 Unless otherwise specified in the Bill of Quantities (BOQ), the contractor has to make 

his own arrangement for dewatering/ bailing out of water, effluent including strutting, 

shoring etc. At every stages of work wherever required (including Tunnel work) 

including working under foul condition as per direction of Engineer-in-Charge at his own 

cost and the contractor shall not be entitled for any extra payment, whatsoever, in this 

regard. 

 

15.5 If required to make work site suitable for execution, contractor shall have to clear 

jungle including of rank vegetation, grass, trees etc., clear & clean existing drains/ 

canals (including strutting, shoring and packing cavities) and dispose them out of the 

site up-to any lead and lift as per direction of Engineer-in-Charge. The contractor 

should inspect the sites of work from this point of view. Unless otherwise specified in 

the Bill of Quantities, the cost to be incurred in this regard shall be deemed to be 

included in his quoted rates of BOQ items and the contractor shall not be entitled for 

any extra payment in this regard. 

 

15.6  If any temporary/ permanent structure is encountered or safety of such structure in 

the vicinity is endangered due to execution of the project, the contractor has to protect 

the structures by any means as per direction of Engineer–in-Charge. If any damage 

caused to any temporary or permanent structure(s) in the vicinity is caused due to 

execution of the projects, the contractor has to make good the same by any means as 

per direction of Engineer-in-Charge. The contractor should inspect the site of work from 

this point of view. The cost to be incurred in this regard shall be deemed to be included 

in his quoted rates of BOQ items and the contractor shall not be entitled for any extra 

payment in this regard. 

 

16.0 ESCALATION/ PRICE VARIATION 

No claim on account of any price variation/ Escalation on whatsoever ground shall be 

entertained at any stage of works. All rates as per Bill of Quantities (BOQ) quoted by 

Contractor shall be firm and fixed for entire contract period as well as extended period 

(including defect liability period), for completion of the works. No escalation/price 

variation clause shall be applicable on this contract. 

 

17.0 INSURANCE OF WORKS ETC. 

Contractor is required to take contractor’s all risk policy  from an approved insurance 

company in the combined  names of owner, HPL and Contractor  and bear all costs 

towards the same for the full period of execution of works and till handing over of the 

work to the client including the defect liability period for the entire cost  of contract 

against all loss or damage from whatever cause arising other than excepted risks for 

which he the responsible under the terms of the contract and in such manner that the 

Owner,HPL and the contractor are covered during the period of construction of works 

and/ or also covered during the period of defect liability for loss or damage, as under.: 

 

a) The work and the temporary work for the full value of such works. 

 

b) The materials, constructional plant, centering, shuttering and scaffolding 

materials and other things brought to the site for their full value. 

 

The contractor shall submit the original policy or the policies of insurance and the 

original receipts of payment of the premiums to the Engineer-in-Charge to be kept in 

the custody of HPL.  
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18.0 INSURANCE UNDER WORKMEN COMPENSATION ACT 

Contractor is required to take insurance cover under the Workmen  

Compensation Act, 1923 amended from time to time for the whole period of execution 

of works including the defect liability period from an approved insurance company and 

pay premium charges thereof. The contractor shall submit the original policy or the 

policies of insurance in the combined names of owner, HPL and Contractor and the 

original receipt of payment of the premiums to the Engineer-in-charge to be kept in the 

custody of HPL. 

 

Recovery of compensation paid to workmen  in the event of an accident any workman 

employed by the contractor for execution of the works, suffers an injury or death and is 

to be compensated under the provisions sub-section (1) of section 12, of the 

Workmen’s Compensation Act, 1923 by the contractor and if the contractor fails to 

compensate, the employer shall be entitled to recover from the contractor the amount 

of the compensation so paid and, without prejudice to the rights of the employer  under 

section 12, sub-section (2), of the said Act. The employer shall be at liberty to recover 

such amount or any part thereof by deducting it from the security deposit or from any 

sum due to the contractor whether under this contract or otherwise. Employer shall not 

be bound to contest any claim made against it under sub-section (1) section 12, of the 

said Act, except on the written request of the contractor and upon his giving to 

employer full security for all cost for which employer might become liable in 

consequence of contesting such claim. 

 

19.0 THIRD PARTY INSURANCE 

Contractor is required to take third party insurance cover in the combined names of 

owner, HPL and Contractor for the whole period of execution including defect liability 

period for amount of 5% (five percent) of entire cost of contract from an approved 

insurance company for insurance against any damage, injury or loss which may occur 

to any person or property including that of Owner, HPL, arising out of the execution of 

the works or temporary works. The contractor shall submit the original policy or the 

policies of insurance and the original receipt of payment of the current premiums to the 

Engineer-in-Charge to be kept in the custody of HPL. 

 

If the Contractor could not effect a comprehensive insurance cover against risks which 

he may be required to effect under the terms of the contract, then he shall give his 

attention to get the best insurance cover available and even in case of effecting a wider 

insurance cover than the one which the subsidiary of the General Insurance Company 

could offer, such an insurance is ought to be done after the HPL’s approval, by or 

through the subsidiary of the General Insurance Company. 

 

20.0 INDEMNITY AGAINST PATENT RIGHTS 

The contractor shall fully indemnify the HPL from and against all claims and proceedings 

for or on account of any infringement of any patent rights, design, trademark or name 

or other protected rights in respect of any construction plant, machine, work or material 

used for in connection with the works or temporary works. 
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21.0 LABOUR LAWS TO BE COMPLIED BY THE CONTRACTOR 

 

21.1 Labour License: 

 

The contractor shall obtain a valid license under the contract labour (R & A) Act 1970 

and the contract labour Act (R & A) central Rules 1971 as amended from time to time, 

and continue to have a valid license until the completion of the work including defect 

liability period. The contractor shall also abide by the provision of the child labour 

(Prohibition and Regulation) Act.1986 as amended from time to time. Any failure to 

fulfill this requirement shall attract the penal provisions of this contract arising out the 

resultant for non execution of the work before the commencement of work. 

 

21.2  BUILDING AND OTHER CONSTRUCTION WORKERS WELFARE   CESS: 

  

The Contractor shall be liable to pay Cess levied under the Building and Other 

Construction Workers Welfare Cess Act, 1996, at such rates so may be notified by the 

Govt.  from time to time. The HPL shall deduct at source from every Running Account 

Bill of the Contractor, the said Cess at such rates for the time being prevailing which 

shall not exceed 2% (Two percent) but not be less than 1% (One percent) of the cost 

of Construction incurred by the contractor. 

 

21.3  No Labour below the age of 18 years shall be employed on the work. 

 

22.0 LABOUR SAFETY PROVISION 

 

The contractor shall be fully responsible to observe the labour safety provisions 

 

23.0 INDEMNITY AGAINST NON-OBSERVANCE OF LABOUR/ LABOUR LAWS 

23.1 The contractor shall be fully responsible for observance of all labour laws applicable 

including local laws and other laws applicable in this matter and shall submit indemnity 

bond on non-judicial stamp paper duly notarized indemnifying Employer/ HPL against 

effect or non observance of any such laws. The contractor shall be liable to make 

payment to all its employees, workers and sub-contractors and make compliance with 

labour laws. If HPL or the client/owner is held liable as “Principal Employer” to pay 

contributions etc. under legislation of Govt. or Court decision in respect of the 

employees of the contractor, then the contractor would reimburse the amount of such 

payments, contribution etc. to HPL and/ or same shall be deducted from the payments, 

security deposit etc. of the contractor. 

 

23.2 The contractor shall submit proof of having valid EPF registration certificate. In absence 

of   the said certificate payment to the extent of 5.277% (Five point two hundred 

Seventy Seven percent only) of the value of the Running Account bill may be withheld 

by HPL and shall be released only after the production of the EPF registration certificate 

from the concerned authorities. If it is incumbent upon HPL to deposit withheld amount 

with EPF authorities, the withheld amount shall be deposited by HPL with EPF 

authorities. In such a case HPL shall not refund this withheld amount to the contractor 

even after the production of EPF registration certificate. 
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24.0 LAW GOVERNING THE CONTRACT 

 

This contract shall be governed by the Indian Laws for the time being in force. 

 

25.0 LAWS, BY LAWS RELATING TO THE WORK 

The contractor shall strictly abide by the provisions, for the time being in force, of any 

law relating to works or any local authority or any water & lighting agencies or any 

undertakings within the limits of the jurisdiction of which the work is proposed to be  

executed. The contractor shall be bound to give to the authorities concerned such 

notices and take all approvals as may be provided in the law, regulations or by laws as 

aforesaid, and to pay all fees and taxes payable to such authorities in respect thereof 

as may be provide in the law, regulations or bylaws as aforesaid, and to pay all fees 

and taxes payable to such authorities in respect thereof. 

 

26.0 EMPLOYMENT OF PERSONNEL 

26.1  The contractor shall employ only Indian Nationals as his representatives, servants and 

workmen after verifying their antecedents and loyalty. He shall ensure that no 

personnel of doubtful antecedents and any other nationality in any way is associated 

with the works. 

 

26.2 The HPL shall have full power and without giving any reason to the contractor, 

immediately to get removed any representative, agent, servant and workmen or 

employees on account of misconduct negligence or incompetence or whose continued 

employment may in his opinion be undesirable. The contractor shall not be allowed any 

compensation on this account. 

 

27.0 TECHNICAL STAFF FOR WORK 

27.1  The contractor shall employ at his cost the adequate number of technical staff during 

the execution of this work depending upon the requirement of work. For this purpose 

the numbers to deployed, their qualification, experience as decided by HPL shall be final 

and binding on the contractor. The contractor shall not be entitled for any extra 

payment in this regard. The technical staff should be available at site, whenever 

required by HPL to take instructions.  

 

27.2 Within 15 days of letter of intent, the contractor shall submit a site organizational chart 

and Resume including details of experience of the Project-in Charge and other staff 

proposed by him and shall depute them on the project after getting approval from 

Engineer-in-Charge. If desired by the contractor at later date, the Project-in-Charge 

and other staff whose resume is approved by HPL can be replaced with prior written 

approval of HPL and replacement shall be with equivalent or superior candidate only. 

Decision of Engineer in-Charge shall be final and binding on the contractor. 

 

Even after approving the site organizational chart, the Engineer-in-Charge due to 

nature and exigency of work can direct the contractor to depute such additional staff as 

in his view  is necessary and having qualification and experience as approved by the 

Engineer-in-Charge. The removal of such additional staff from the site shall only be 

with the prior written approval of Engineer-in-Charge. The contractor shall not be paid 

any thing extra whatsoever on account of deployment of additional staff and decision of 

the Engineer-in-charge shall be final and binding on the contractor. 
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27.3 In case the contractor fails to employ the staff as aforesaid he shall be liable to pay a 

reasonable amount not exceeding a sum of Rs25,000(Rupees Twenty Five Thousand 

only) for each month of default in the case of each person. The decision of the 

Engineer-in-Charge as to number of Technical Staff to be adequate for the project and 

other period for which the required technical staff was not employed by the contractor 

and as to the reasonableness of the amount to be deducted on this account shall be 

final and binding on the contractor as to the amount and the contractor’s liability to pay 

the said amount. 

 

28.0  LAND FOR LABOUR HUTS/SITE OFFICE AND STORAGE ACCOMMODATION 

28.1 The contractor shall arrange the land for temporary office, storage accommodation and 

labour huts at his own cost and get the clearance of local authorities for setting up of 

labour camp and same is deemed to be included in the rates quoted by the contractor 

for the work. 

 

The contractor shall ensure that the area of labour huts is kept clean and sanitary 

conditions are maintained as laid down by the local authorities, controlling the area. 

The labour huts shall be so placed that it does not hinder the progress of work or 

access to the work site. The vacant possession of the land used for the purpose shall be 

given back by contractor after completion of the work. The security deposit of the 

contractor shall be released only after contractor demolishes all structures including 

foundations and gives back clear vacant possession of this land. 

 

28.2 In the event the contractor has to shift his labour campus at any time during execution 

of the work on the instructions of local authorities or as per requirement of the work 

progress or as may be required by HPL, he shall comply with such instructions at his 

cost and risk and no claim whatsoever shall be entertained on this account.  

 

29.0 WATCHING AND LIGHTING 

The contractor shall at his own cost take all precautions to ensure safety of life and 

property by providing necessary barriers, lights, watchmen etc. during the progress of 

work as directed by Engineer-in-Charge. 

 

30.0 HEALTH & SANITARY ARRANGEMENTS 

In case of all labour directly or indirectly employed in work for the performance on the 

contractor’s part of this contract, the contractor shall comply with all rules framed by 

Govt. from time to time for the protection of health and sanitary arrangements for 

workers 

 

31.0  WORKMEN’S COMPENSATION ACT 

The contractor shall at all times indemnify HPL and Owner against all claims for 

compensation under the provision of workmen’s  compensation Act or any other law in 

force, for any workmen employed by the contractor or his sub-contractor in carrying 

out the contract and against all costs and expenses incurred by the HPL therewith. 

 

32.0  MINIMUM WAGES ACT 

The contractor shall comply with all the provisions of the minimum Wages Act, 1948, 

contract labour Act (R&A) 1970, and rules framed there under and other labour 

laws/local laws affecting contract labour that may be brought into force from time to 

time. 
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33.0  LABOUR RECORDS 

The contractor shall submit by the 4th & 19th of every month to the Engineer-in-Charge 

of HPL a true statement, showing in respect of the second half of the preceding month 

and the first half of the current month, respectively, of the following data:- 

 

a) The number of the labour employed by him (category-wise). 

b) Their working hours. 

c)      The wages paid to them. 

d) The accidents that occurred during the said fortnight showing the circumstances 

under which they happened and the extent of damage and injury caused. 

e)  The number of female workers who have been allowed Maternity Benefits and 

the amount paid to them. 

f)  Any other information required by Engineer-in-Charge. 

 

34.0  RELEASE OF SECURITY DEPOSIT AFTER LABOUR CLEARANCE 

Security Deposit of the work shall not be refunded till the contractor produces a 

clearance certificate from the Labour Officer. As soon as the work is virtually complete, 

the contractor shall apply for the clearance certificate to the Labour Officer under 

intimation to the Engineer-in-Charge. The Engineer-in-Charge, on receipt of the said 

communication, shall write to the Labour Officer to intimate if any complaint is pending 

against the contractor in respect of the work. If no complaint is pending, on record till 

after 3 months after completion of the work and/or no communication is received from 

the Labour Officer to this effect till six months after the date of completion, it will be 

deemed to have received the clearance certificate and the Security deposit will be 

released if otherwise due. (Please refer clause No. 10.0). 

 

35.0  SECURED ADVANCE AGAINST NON-PERISHABLE MATERIALS 

Interest free secured advance up-to a maximum of 75% (Seventy five percent) of the 

Market value of the Materials or the cost of materials as derived from the tendered item 

rate of the contractor, whichever is less, required for incorporation in the permanent 

works and brought to site and duly certified by HPL site Engineer-in-charge shall be 

paid to the Contractor for all non-perishable items as per CPWD/MOST norms. The 

advance will be paid only on submission of Indemnity Bond in the prescribed pro-forma. 

The advance shall be recovered in full from next Running Account bill and fresh 

advance paid for the balance quantities of materials. The contractor shall construct 

suitable godown at the site of work for safe storing the materials against any possible 

damages due to sun, rain, dampness, fire, theft etc. at his own cost. He shall also 

employ necessary watch & ward establishment for the purpose at his costs and risks. 

 

Such secured advance shall be payable on other items of perishable nature, fragile and 

combustible with the approval of the Engineer-in-charge provided the contractor 

provides a comprehensive insurance cover for the full cost of such materials. The 

decision of the Engineer-in-Charge shall be final and binding on the contractor in this, 

matter. No secured advance shall however, be paid on high risk materials such as 

ordinary glass, sand, petrol, diesel etc.  

 

36.0 MEASUREMENTS OF WORKS 

Unless otherwise mentioned in the bill of quantities the measurements of works shall be 

done as per MOST/ CPWD specifications (as specified in Technical Specification of 

tender) and if the same is not given in the MOST/ CPWD Specifications, the same shall 

be measured as per latest relevant BIS codes in force. The quantity of steel 

reinforcement and the structural steel sections incorporated in the work shall be 

measured & paid on the basis of standard coefficients of sections as per BIS Codes of 

practice. 
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All measurements and levels shall be taken jointly by the Engineer-in-charge or his 

authorized representative and by the contractor or his authorized representative from 

time to time during the progress of the work and such measurements shall be signed 

and dated by the Engineer-in-charge and the contractor or their representatives in 

token of their acceptance. If the contractor objects to any of the measurement 

recorded, a note shall be made to that effect with reason and signed by both the 

parties. 

 

If for any reason the contractor or his authorized representative is not available and the 

work of recording measurements is suspended by the Engineer-In-charge or his 

representative, HPL shall not entertain any claim from contractor or any loss of 

damages on this account.  If the contractor or his authorized representative does not 

remain present at the time of such measurement after the contractor or his authorized 

representative has been given a notice in writing 3 (three) days in advance or fails to 

countersign or to record objection within a week from the date of the measurement, 

then such measurements recorded in his absence by the Engineer-in-charge or his 

representative shall be deemed to be accepted by the contractor.  

 

The contractor shall, without extra charge, provide all assistance with every appliance, 

labour and other things necessary for measurement and recording levels.  

 

37.0  PAYMENTS 

37.1 The bill shall be submitted by contractor each month on or before the date fixed by the 

Engineer-in-Charge for all works executed in previous months. The contractor shall 

prepare computerized bills using the programme as approved by Engineer-in-charge as 

per prescribed format/ proforma. The Contractor shall submit two numbers of hard 

copies and one soft copy of floppy/ CD for all bills. Subject to clause 37.3 herein below, 

the payment due to the contractor shall be made within fifteen days of getting the 

measurements verified form the Engineer-in-Charge or his subordinate/ representative 

and certification of bill by the Engineer-in-charge. 

 

37.2 All running payments shall be regarded as payments by way of advance against the 

final payment only and not as payments for work actually done and completed and/ or 

accepted by HPL and shall not preclude the recovery for  bad, unsound and imperfect or 

unskilled work to be removed and taken away and reconstructed or re-erected or be 

considered as an admission of the due performance  of the Contract, or any part 

thereof, in this respect, or the accruing of any claim, nor shall it conclude, determine or 

affect in any way the powers of the HPL under these conditions or any of them as to the 

final  settlement and adjustments of the accounts or otherwise, or in any other way 

vary/ affect the contract. The final bill shall be submitted by the contractor within three 

months of the completion of work, otherwise HPL’s certificate of the measurement and 

of the total amount payable for the work accordingly shall be final and binding on 

contractor. 

 

Each Running Bills should be accompanied by two sets of at-least requisite photograph 

as per direction of Engineer-in-Charge taken from various points depicting status of 

work as on Report/ Bill date along with Monthly Progress Report for the concerned 

month in the proforma to be given/approved by Engineer-in-Charge. Intermittent 

progress photographs as and when required shall also be provided by the Contractor at 

his own cost as per direction of Engineer-in-Charge. No payment of running account bill 

shall be released unless it is accompanied by progress photographs and Monthly 

Progress Report as above. 
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37.3 It is clearly agreed and understood by the Contractor that notwithstanding anything to 

the contrary that may be stated in the agreement between HPL and the contractor; the 

contractor shall become entitled to payment only after HPL has received the 

corresponding payment(s) from the client/Owner for the work done by the contractor. 

Any delay in the release of payment by the client/Owner to HPL leading to a delay in 

the release the corresponding payment by HPL to the contractor shall not entitle the 

contractor to any compensation/interest from HPL. 

 

37.4 All payment shall be released by HPL by Account payees cheque from its office, New 

Delhi directly at the address notified by the Contractor (postage charges shall be 

charged to the contractor’s account). In case payment is made by Demand Draft at the 

request of the Contractor, Bank Commission charges shall be debited to the account of 

contractor. In case payment is released online, necessary bank commission for online 

transfer shall be debited to the account of contractor.  

 

38.0 WORK ON SUNDAYS, HOLIDAYS AND DURING NIGHT 

For carrying out work on Sunday and Holidays or during night, the contractor will 

approach the Engineer-in-charge or his representative at least two days in advance and 

obtain his permission. The Engineer-in-charge at his discretion can refuse such 

permission. The contractor shall have no claim on this account whatsoever. If work 

demand, the contractor shall make arrangements to carry out the work on Sundays, 

Holidays and in two, three shifts with the approval of Engineer-in-Charge at no extra 

cost to HPL. 

 

39.0 NO IDLE CHARGES TOWARDS LABOUR OR P & M ETC. 

No idle charges or compensation shall be paid for idling of the contractor’s labour, staff 

or P&M etc. on any ground or due to any reason whatsoever. HPL will not entertain any 

claim in this respect. 

 

40.0 WORK TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS, DRAWINGS,     

ORDERS ETC. 

The contractor shall execute the whole and every part of the work in the most 

substantial and work man like manner both as regards materials and other wise in 

every respect in strict accordance with the specifications. The contractor shall also 

conform exactly, fully and faithfully to the design, drawings and instructions in writing 

in respect of the work assigned by the Engineer-in-Charge and the contractor shall be 

furnished free of charge one copy of the contract documents together with 

specifications, designs, drawings. 

 

The contractor shall comply with the provisions of the contract and execute the works 

with care and diligence and maintain the works and provide all labour and materials, 

tools and plants including for measurements and supervision of all works, structural 

plans and other things of temporary or permanent nature required for such execution 

and maintenance in so far as the necessity for providing these is specified or is 

reasonable inferred from the contract. The contractor shall take full responsibility for 

adequacy, suitability and safety of all the works and methods of construction. 

 

41.0 DIRECTION FOR WORKS 

41.1 All works to be executed under the contract shall be executed under the direction and 

subject to approval in all respect of the Engineer-in-Charge of HPL who shall be entitled 

to direct at what point or points and in what manner works are to be commenced and 

executed. 

 



 NIT,Jote                                                       Hindustan Prefab Limited                              G.C.C.              
Itanagar (Arunachal Pradesh) 

 Signature of contractor with seal  25 H.P.L. 

 

41.2 The Engineer-in-charge and his representative shall communicate or confirm their 

instructions to the contractor in respect of the execution of work during their site 

inspection in a “Works Site Order Book” maintained at the site office of Engineer-in-

Charge. The contractor or his authorized representative shall confirm receipt of such 

instructions by signing against the relevant orders in the book. 

 

42.0   ORDER OF PRECEDENCE OF DOCUMENTS 

In case of difference contradiction, discrepancy, dispute with regard to conditions of 

contract, specifications, Drawings, Bill of quantities and rates quoted by the Contractor 

and other documents forming part of the contract, the following shall prevail in order of 

precedence. 

i)  Fax, Telegram or Letter of intent, detailed letter of work order along with 

statement of agreed variations and its enclosures. 

ii)  Bill of Quantity/ Schedule of Quantities. 

iii)  Special condition of Contract.  

iv)  Technical specifications (General, Additional and Technical specification) as give 

in Tender documents       

v)  General Conditions of Contract. 

vi)  Drawings. 

vii)  CPWD/MOST specifications (as specified in Technical Specification of the Tender) 

updated with correction slips issued up-to last date of receipt of tenders. 

viii)  Relevant BIS Codes. 

 

43.0  TIME SCHEDULE & PROGRESS 

43.1 Time allowed for carrying out all the works as entered in the tender shall be as 

mentioned in the “Memorandum to the Form of Tender” which shall be reckoned from 

the 10th day from the date on which the letter / telegram of intent is issued to the 

Contractor or from the first day of handing over of the site, whichever is later. This shall 

be the essence of the contract and contractor shall ensure the completion of the entire 

work within the stipulated time of completion. 

 

43.2  The contractor shall also furnish within 10 days of date of letter/                                                              

telegram of intent a CPM network/ PERT chart/ BAR CHART for completion of work 

within stipulated time. This will be duly got approved from HPL. This approved Network/ 

PERT Chart shall form a part of the agreement. Achievement of milestones as well as 

total   completion has to be within the time period allowed. 

 

43.3 Contractor shall mobilize and employ sufficient resources for completion of all the works 

as indicated in the agreed BAR CHART/ Network. No additional payment will be made to 

the contractor for any multiple shift work or other incentive methods contemplated by 

him in his work schedule even though the time schedule is approved by the Engineer-

in-Charge. 

 

43.4 During the currency of the work the contractor is expected to adhere to the time 

schedule on miles stone and total completion and this adherence will be a part of 

Contractor’s performance under the contract. During the execution of the work 

contractor is expected to participate in the review and updating of the Network/BAR 

CHART undertaken by the HPL. These reviews may be undertaken at the discretion of 

HPL either as a periodical appraisal measure or when the quantum of work order on the 

contractor is substantially changed through deviation orders or amendments. The 

review shall be held at site or any of the offices of HPL/ Owner/ Consultant at the sole 

discretion of HPL. The contractor will adhere to the revised schedule thereafter. The 

approval to the revised schedule resulting in a completion date beyond the stipulated 
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date of completion shall not automatically amount to a grant of extension of time to the 

contractor. 

 

43.5 Contractor shall submit fortnightly/ Monthly (as directed by Engineer-in-charge) 

progress reports on a computer based program (program and software to be approved 

by Engineer-in-Charge) highlighting status of various activities and physical completion 

of work. 

 

43.6 The contractor shall send completion report with as built drawings and maintenance 

schedule to the office of Engineer-in-Charge, of HPL in writing within a period of 30 

days of completion of work. 

 

44.0  WATER AND ELECTRICITY 

The contractor shall make his own arrangement for Water & Electrical power for 

construction and other purposes at his own cost and pay requisite electricity and water 

charges. The contractor shall also make standby arrangement for water & electricity to 

ensure un-interrupted supply. The contractor shall however ensure that the water used 

by him is fit for construction purpose to the satisfaction of Engineer-in-charge. 

 

45.0   MATERIALS TO BE PROVIDED BY THE CONTRACTOR 

The contractor shall, at his own expense, provide all materials, required including 

Cement & Steel for the works. 

 

The contractor shall at his own expense and without delay, supply to the Engineer-in-

charge samples of materials to be used on work and shall get the same approval in 

advance. All such materials to be provided by the Contractor shall be in conformity with 

the specifications laid down or referred to in the contract. The contractor shall, if 

requested by the Engineer-in-Charge furnish proof, to the satisfaction of the Engineer-

in-Charge that the materials so comply. 

 

The contractor shall at his risk and cost submits the samples of materials to be tested 

or analyzed and bears all charges and cost of testing unless specifically provided for 

otherwise elsewhere in the contract or specifications. The Engineer-in-Charge or his 

authorized representative shall at all times have access to the works and to all 

workshops and places where work is being prepared or from where materials 

manufactured articles or machinery are being obtained for the works and the contractor 

shall afford every facility and every assistance  cost in obtaining the right and visit to 

such access. 

 

The Engineer-in-Charge shall have full powers to require the removal from the premises 

of all materials which in his opinion are not in accordance with the specifications and in 

case of default, the Engineer-in-Charge shall be at liberty to employ at the expense of 

the contractor, other persons to remove the same without being answerable or 

accountable for any loss or damage that may happen or arise to such materials. The 

Engineer-in-Charge shall also have full power to require other proper materials to be 

substituted thereof and in case of default, the Engineer-in-Charge may cause the same 

to the supplies and all costs which may require such removal and substitution shall be 

borne by the contractor. 
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45.1 CEMENT AND CEMENT GODOWN 

Cement shall be procured by Contractor of 43 Grade confirming to BIS: 8112 

specification latest edition or higher Grade as directed by the Engineer-in-charge. The 

cement shall be procured directly from the reputed manufacturers/ stockiest, which will 

have to be got approved from HPL in advance. Relevant vouchers and test certificates 

will be produced as and when required. 

 

The cement shall be stored by the contractor in such suitable covered and lockable 

stores, well protected from climate and atmospheric affect. The cement godown shall 

be constructed by the contractor as per CPWD specifications at his own cost. The 

cement will remain under double lock, one from HPL and other from Contractor. The 

cement in bags shall be stored in godowns in easy countable position. Cement bags 

shall be used on first in first out basis. Cement stored for beyond 90 days will be 

required to be tested at contractors cost, before use in works. 

 

45.2 STEEL & STEEL STOCKYARD 

Steel conforming to BIS specifications (latest edition) shall be procured by the 

Contractor directly from reputed manufacturers/ producers as per approved list of 

HPL.The manufacturer has to give a certificate that the material supplied is not a re-

rolled. Relevant vouchers & test certificates will be produced by the certificates will be 

produced by the contractor. Re-rolled sections will not be allowed. 

 

Reinforcement steel, structural steel shall be stored and stacked in such manner so as 

to facilitate easy identification, removal etc. The contractor shall take proper care to 

prevent direct contract between the steel and the ground/ water for which he shall 

provide necessary arrangement at his own cost including ensuring proper drainage of 

area to prevent water logging as per direction of the Engineer-in-charge. Steel shall 

also be protected, by applying a coat of neat cement slurry over the bars for which no 

extra payments shall be made. 

 

Test certificates for each consignment of steel shall be furnished and tests to be got 

carried out from the authorized laboratory as per the directions of Engineer-in-charge, 

before incorporating the materials in the work. 

 

46.0 SCHEDULE OF QUANTITIES / BILL OF QUANTITIES 

46.1 The quantities shown against the various items of work are only approximate quantities 

which may vary as per the actual requirement at site. 

 

46.2 All items of work in the bill of quantities / schedule of quantities shall be carried out as 

per the CPWD/ MOST (as the case may be) specifications, drawings and     instructions 

of the Engineer-in-Charge of HPL and the rates shall include for supply of required 

materials including proper storage, consumables, skilled & unskilled labour, supervision 

and tools, tackles, plant & machinery complete as called for in the detailed 

specifications and conditions of the contract. No item which is not covered in the bill of 

quantities shall be executed by the Contractor without the approval of the HPL. In case 

any Extra/ substituted item is carried out without specific-approval, the same will not 

be paid. 
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47.0  ANTI-TERMITE TREATMENT & WATER PROOF TREATMENT 

47.1 Pre-construction treatment shall be carried out in co-ordination with the building Work 

and shall be executed in such a manner that the civil works are not hampered or 

delayed by the anti-termite treatment. The treatment shall be carried out as type and 

specifications as detailed in BIS (Part II) latest revision. The water proof shall be of 

given in the schedule of quantities. 

 

47.2 The treatment against water-proofing of basement, roofs, water retaining areas and 

termite infestation shall be and remain fully effective for a period of not less than   10 

(Ten) years to be reckoned from the date of expiring of the Defect Liability  period, 

prescribed in the contract. At any time during the said guarantee period if HPL finds any 

defects in the said treatment or any evidence of re-infestation, dampness, leakage in 

any part of buildings or structure and notifies the contractor of the same, the contractor 

shall be liable to rectify the defect or give re-treatment and shall commence the work 

or such rectification or re-treatment with in seven days from the date of issue of such 

letter to him. If the contractor fails to commence such work within the stipulated 

period, the HPL may get the same done by another agency at the Contractor’s cost and 

risk and the decision of the Engineer-in-Charge of HPL for the cost payable by the 

contractor shall be final and binding upon him. 

 

47.3 Re-treatment if required shall be attended to and carried out by the Contractor within 

seven days of the notice from Engineer-in-Charge of HPL. 

 

47.4 The HPL reserves the right to get the quality of treatment checked in accordance with 

recognized test methods and incase it is found the chemicals with the required 

concentration and rate of application have not been applied, or the water proof 

treatment is not done as per specifications, the contractor will be required to do the re-

treatment in accordance with the required concentration & specifications at no extra 

cost failing which no payment for such work will be made. The extent of work thus 

rejected shall be determined by HPL. 

 

47.5 Water proofing and anti-termite treatment shall be got done through approved/ 

specialized agencies only with prior approval of Engineer-in-charge. 

 

47.5a  The contractor shall make such arrangement as may be necessary to safe guard the 

workers and residents of the building against any poisonous effect of the chemicals 

used during the execution of the work.  

 

47.6 During the execution of work, if any damage shall occur to the treatment already done, 

either due to rain or any other circumstances, the same shall be rectified and made 

good to the entire satisfaction of Engineer-in-Charge by the contractor at his costs and 

risks. 

 

47.7 The contractor shall make his own arrangement for all equipments required for the 

execution of the job. 

 

47.8 The contractor whose tender is accepted shall execute guarantee Bond in the prescribed 

form as appended for guaranteeing the anti-termite treatment and waterproof 

treatment. 
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48.0 INDIAN STANDARDS  

Wherever any reference is made to any IS in any particular specifications, drawings or 

bill of quantities, it means the Indian Standards editions with the amendments current 

at the last date of receipt of tender documents. 

 

49.0 CENTERING & SHUTTERING 

Marine plywood only or steel plates of minimum thickness as approved by Engineer-in-

charge shall be used for formwork. The shuttering plates shall be cleaned and oiled 

after every repetition and shall be used only after obtaining approval of HPL’s Engineer 

at site. The number of repetitions allowed for plywood and steel shuttering shall be at 

the discretion of Engineer-in-Charge of HPL depending upon the condition of shuttering 

surface after each use and the decision of Engineer-in-Charge in this regard shall be 

final and binding on the contractor. No claim whatsoever on this account shall be 

admissible. 

 

50.0 PROPRIETARY MATERIALS 

50.1 Following proprietary materials shall be brought to site after the approval of HPL 

a) Water proofing compound. 

b) Cement 

c) Steel. 

d) Primer / paints / varnish etc. 

e) Bitumen. 

f) Chemical for anti termite treatment. 

g) Any other materials as per discretion of the HPL. 

 

50.2 The quantity of proprietary materials shall be measured and recorded in the 

Measurement books and signed by the Contractor and the Engineer-in-Charge as a 

check to ensure that the required quantities as required for execution of works as per 

specifications have been brought to site for incorporation in the work. 

 

50.3 Proprietary materials brought at site shall be stored as directed by HPL and those 

already recorded in Measurement book, shall be marked for identification. 

 

50.4  The contractor shall ensure that the proprietary materials are  brought to site in     

original sealed containers or packing bearing manufacturer’s markings and brands 

(except where the quantity required is a fraction of the smallest packing). Materials not 

complying with this requirement shall be rejected. The empty containers of such 

proprietary materials shall not be destroyed/disposed-off without the permission of 

HPL. 

 

50.5 The contractor shall produce receipted vouchers showing quantities of the materials to 

satisfy Engineer-in-Charge that the materials comply with the specifications. These 

vouchers shall be endorsed, dated and initialed by Engineer-in-Charge giving the 

contract number and name of work and a certified copy of each such voucher signed 

both by HPL and the Contractor shall be kept on record. 

 

50.6 When the cost of each category of materials is less than Rs.500/- production of 

vouchers may not be insisted upon if the HPL is otherwise satisfied with the quality and 

quantity of materials. 
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51.0 RECORDS OF CONSUMPTION OF CEMENT & STEEL 

51.1 For the purpose of keeping a record of cement and steel  received at site and consumed 

in works, the contractor shall  maintain a properly bound register in the form approved 

by the HPL, showing columns like quantity received and used in work an balance in 

hand etc. This register shall be signed daily by the contractor’s representative and 

HPL’s representative. 

 

51.2 The register of cement & steel shall be kept at site in the safe custody of HPL’s Engineer 

during progress of the work. This provision will not, however, absolve the contractor 

from the quality of the final product. 

 

51.3 In case cement or steel quantity consumed is lesser as compared to the theoretical 

requirement of the same as per MOST/ CPWD (as the case may be ) specifications/ 

norms the work will be devalued and/or a penal rate (i.e. double the rate at which 

cement/ steel purchased last) recovery of lesser consumption of cement/ steel shall be 

made in the item rates of the work done subject  to the condition that the test results 

fall within the acceptable criteria as per MOST/ CPWD (as the case may be ) 

specifications otherwise the  work shall have to be dismantled and redone by the 

contractor at no extra cost. 

 

In case of cement, if actual consumption is less than 98% of the theoretical 

consumption, a recovery shall be affected from the contractor’s dues at the penal rate 

for the actual quantity which is lower than 98% of theoretical consumption.  

 

 

52.0  MATERIALS AND SAMPLES 

52.1 The materials/ products used on the works shall be one of the approved make/brands 

out of list of manufacturers/ brands/ makes given in the tender documents.   The 

contractor shall submit samples/specimens out of approved makes of materials/ 

products to the Engineer-in-Charge for prior approval. In exceptional circumstances 

Engineer-in-Charge may allow alternate equivalent makes/ brands of 

products/materials at his sole discretion. The final choice of brand/make shall remain 

with the Engineer-in-Charge, whose decision in this matter shall be final and binding 

and nothing extra on this account shall be payable to the Contractor. 

 

In case single brand/ make is mentioned, other equivalent makes/ brands may be 

considered by the Engineer-in-Charge with prior approval. In case of variance in CPWD/ 

IS/ BIS Specifications from approved products/ makes specification, the specification of 

approved product/ make shall prevail for which nothing shall be paid extra to the 

Contractor. 

 

In case no make or brand of any materials, articles, fittings and accessories etc. is 

specified, the same shall comply with the relevant Indian Standard Specifications and 

shall bear the ISI/ BIS mark. The Engineer-in-charge of HPL and the owner shall have 

the discretion to check quality of materials and equipment to be incorporated in the 

work, at source of supply or site of work and even after incorporation in the work. They 

shall also have the discretion to check the workmanship of various items of work to be 

executed in this work. The contractor shall provide the necessary facilities and 

assistance for this purpose.  

 

52.2 The above provisions shall to absolve the contractor from the quality of final product 

and in getting the material and workmanship quality checked and approved from the 

Engineer-in-charge of HPL. 
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52.3 The contractor shall well in advance, produce samples of all materials articles, fittings, 

accessories etc. that he proposes to use and get them approved in writing by HPL. The 

materials articles etc. as approved shall be labeled as such and shall be signed by HPL 

and the contractor’s representative. 

 

52.4 The approved samples shall be kept in the custody of the Engineer-in-Charge of HPL till 

completion of the work. Thereafter the sample except those destroyed during testing 

shall be returned to the contractor. No payment will be made to the contractor for the 

samples or samples destroyed in testing. 

 

52.5 The brands of all materials, articles fittings etc. approved together with the names of 

the manufacturers and firms from which supplies have been arranged shall be recorded 

in the site order book. 

 

52.6 The contractor shall set up and maintain at his cost, a field testing laboratory for all day 

to day test at his own cost to the satisfaction of the Engineer-in-Charge. This field 

testing laboratory shall be provided with equipment and facilities to carry out all 

mandatory field test as per MOST/ CPWD (as the case may be) specifications. The 

laboratory building shall be constructed and installed with the appropriate facilities, 

Temperature and humidity controls shall be available wherever necessary during testing 

of samples. 

 

All equipments shall be provided by the Contractor so as to be compatible with the 

testing requirements specified. The contractor shall maintain all the equipments in good 

working condition for the duration of the contract.   

The contractor shall provide approved qualified personnel to run the laboratory for the 

duration of the Contract. The number of staff and equipment available must at all time 

be sufficient to keep pace with the sampling and testing programme as required by the 

Engineer-in-Charge. 

 

The contractor shall fully service the site laboratory and shall supply everything 

necessary for its proper functioning, including all transport needed to move equipment 

and samples to and from sampling points on the site etc.  

 

The contractor shall re-calibrate all measuring devices whenever so required by the 

Engineer-in-Charge and shall submit the results of such measurements without delay. 

 

All field tests shall be carried out in the presence of HPL’s representative. All costs 

towards samples, materials, collection, transport, manpower, testing etc. shall be borne 

by the Contractor and are deemed to be included in the rates quoted by him in the bill 

of quantities. 
 

53.0  TESTS AND INSPECTION 

53.1 The contractor shall carry out the various mandatory tests as per specifications and the 

technical documents that will be furnished to him during the performance of the work. 
 

All the tests on materials, as recommended by CPWD, MOST and relevant Indian 

Standard Codes or other standard specifications (including all amendments current at 

the last date of submission of tender documents) shall be got carried out by the 

contractor at the field testing laboratory or any other recognized institution/laboratory, 

at the direction of the HPL.  All testing charges, expenses etc. shall be borne by the 

contractor. 
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All the tests, either on the field or outside laboratories concerning the execution of the 

work and supply of materials shall be got carried out by the contractor or HPL at the 

cost of the Contractor. 
 

53.2 WORKS TO BE OPEN TO INSPECTION 

All works executed or under the course of execution in pursuance of this contract  at all 

times be open to inspection and supervision of the HPL/ OWNER. The work during its 

progress or after its completion or during O&M period may also be inspected, by Chief 

Technical Examiner (CTE) of Government of India and/ or an inspecting authority of 

State Government of State in which work is executed. Also periodic third party quality 

checks/ testing of materials shall be carried out through a Government institution/ 

laboratory by HPL. The compliance of observations/ improvements as suggested by the 

inspecting officers of HPL/ CTE/ State authorities/Govt. Institutions/ Laboratory as third 

party/ owner shall be obligatory on the Contractor at the cost of contractor. 

 

 

54.0 BORROW AREAS 

The Contractor shall make his own arrangements for borrow pits and borrow disposal 

areas including their approaches and space for movement of man, machinery, other 

equipments as required for carrying out the works. The contractor shall be responsible 

for taking all safety measures, getting approval, making payment of royalties, charges 

etc. and nothing extra shall be paid to the contractor on this account and unit rates 

quoted by the contractor for various items of bill of quantities shall deemed to include 

the same 

 

55.0 BITUMEN WORK 

55.1 The contractor shall collect the total quantity of tar or bitumen required for the work as 

per standard formula, before the process of painting started and shall hypothecate it to 

the Engineer-in-charge. Although the materials are hypothecated to HPL the Contractor 

undertakes the responsibility for their proper watch, safe custody and protection 

against all risks. The materials shall not be removed from site of work without the 

consent of the Engineer-in-charge in writing. 

 

56.0 CARE OF WORKS 

From the commencement to the completion of the works handing over, the contractor 

shall take full responsibility for  care thereof and all the works and in case any damage/ 

loss to the works or to any part thereof or to any temporary works due to lack of 

precaution overdue to negligence on part of contractor, the same shall be made good  

by the contractor. 

 

57.0 WORK IN MONSOON AND DEWATERING 

The execution of the work may entail working in the monsoon also. The contractor must 

maintain labour force as may be required for the job and plan and execute the 

construction and erection according to the prescribed schedule. No special/ extra rate 

will be considered for such work in monsoon. The contractor’s rate shall be considered 

inclusive of cost of dewatering required if any and no extra rate shall be payable on this 

account. 

 

58.0 NO COMPENSATION FOR CANCELLATION/REDUCTION OF WORKS 

If at any time after the commencement of the work the HPL shall for any reason 

whatsoever is required to abandon the work or is not require the whole work thereof as 

specified in the tender to be carried out, the Engineer-in-charge shall give notice in 

writing of the fact  to the contractor, who shall have no claim to any payment of 

compensation whatsoever on account of any profit or advantage which he might have 



 NIT,Jote                                                       Hindustan Prefab Limited                              G.C.C.              
Itanagar (Arunachal Pradesh) 

 Signature of contractor with seal  33 H.P.L. 

 

derived from the execution of the work in full, but which he did not derive in 

consequence of the full amount of the work not having been carried out or for-closure, 

neither shall he have any claim for compensation by reason of any alterations having 

been made in the original specifications, drawings, designs and instructions which shall 

involve any curtailment of the work as originally contemplated. 

 

Provided that the contractor shall be paid the charges on the cartage only of materials 

actually and bonafide brought to the site of the work by the contractor and rendered 

surplus as  a result of the abandonment or curtailment of the work or any portion 

thereof and then taken back by the contractor, provided however, that the Engineer-in-

charge shall have in all such cases the option of taking over all or any such materials at 

their purchase  price or at local current rates whichever  may be less. In the case of 

such stores having been issued by HPL and returned by the Contractor to HPL, credit 

will be given to him by the Engineer-in-Charge at rates not exceeding those at which 

they were originally issued to him after taking into consideration any deduction for 

claims on account of any deterioration or damage while in the custody of the contractor 

and in this respect the decision or the Engineer-in-charge shall be final. 

 

59.0   RESTRICTION ON SUBLETTING 

59.1 The contractor shall not sublet or assign the whole or part of the works except  where 

otherwise provided by the contract, and even then only with the prior written consent 

of the HPL and such consent if given shall not absolve the contractor from any liability 

or obligation under the contract and he shall be responsible for the acts, defaults or 

neglects of the sub contractor, his agents, servants or workman as full as if they were 

the acts, defaults or neglects of the contractor, his agent, servants or workman 

provided always that the provision of labour on piece work basis shall not be deemed to 

be a subletting under this clause.  

 

59.2 The contractor may entrust specialist items of works to the agencies specialized in the 

specific trade. The contractor shall give the names and details of such firm whom it is 

going to employ for approval of HPL. These details shall include the expertise, financial 

status, technical manpower, equipment, resources and list of works executed and on 

hand of the specialist agency. 

 

60.0 PROHIBITION OF UNAUTHORISED CONSTRUCTION & OCCUPAITON 

No unauthorized buildings, construction of structures should be put up by the 

contractor any where on the project site, neither any building built by him shall un-

authorizedly occupied by him or his staff.  

 

61.0 CO-ORDINATION WITH OTHER AGENCIES 

Work shall be carried out in such a manner that the work of other Agencies operating at 

the site is not hampered due to any action of the Contractor. Proper Co-ordination with 

other Agencies will be Contractor’s responsibility. In case of any dispute the decision of 

HPL shall be final and binding on the contractor. No claim whatsoever shall be 

admissible on this account. 

 

62.0 SETTING OUT OF THE WORKS 

The contractor shall be responsible for the true and proper setting out of the works and 

for correctness of the position, levels, dimensions and alignment of all parts of the 

works, if any time during the progress of works, shall any error appear or arise in the 

position, levels, dimensions or alignment of any part of the works, the contractor shall 

at his own expenses rectify such error to the satisfaction of Engineer-in-charge. The 

checking of any setting out or of any line or level by the engineers of HPL shall not in 

any way relieve the contractor of his responsibility for the correctness. 
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63.0 NOTICE BEFORE COVERING UP THE WORK 

The contractor shall give not less than seven days notice before covering up or 

otherwise placing beyond the reach of measurement any work, to the Engineer-in-

charge in order that the same may be inspected and measured. If any work is covered 

up or placed beyond the reach of inspection/measurement without such notice or his 

consent being obtained the same shall be uncovered at the contractor’s expenses and 

he shall have to make it good at his own expenses. 

 

64.0 SITE CLEARANCE 

64.1 The contractor shall ensure that the working site is kept clean and free of obstructions 

for easy access to job site and also from safety point of view. Before handing over the 

work to the HPL the contractor shall remove all temporary structures like the site 

offices, cement godown, stores, labour hutments etc. scaffolding rubbish, left out 

materials, tools and plants, equipments etc. clean and grade the site to the entire 

satisfaction of the Engineer-in-charge. If this is not done the same will be got done by 

HPL at his risk and cost. 

 

64.2 The contractor shall clean all floors, remove cement/lime/paint drops and deposits, 

clean joinery, glass panes etc., touching all painter’s works and carry out all other 

necessary items of works to make the premises clean and tidy before handing over the 

building, and the rates quoted by the contractor shall be deemed to have included the 

same. 

 

65.0 VALUABLE ARTICLES FOUND AT SITE 

All gold, silver and other minerals of any description and all precious stones, coins, 

treasure, relics, antiques and all other similar things which shall be found in, under or 

upon the site, shall be the property of the Owner/ Government and the contractor shall 

duly preserve the same to the satisfaction of Engineer-in-Charge and shall from time to 

time deliver the same to such person or persons indicated by HPL. 

 

66.0 MATERIALS OBTAINED FROM DISMANTLEMENT TO BE OWNER’S PROPERTY. 

All materials like stone, boulders and other materials obtained in the work of 

dismantling, excavation etc. will be considered Owner/ Government  property and 

may be issued to the contractor by the Owner/ HPL, if required  for use in this work at 

rates approved by HPL or the contractor may be asked to dispose these items at his 

cost. 

 

67.0 SET-OFF OF CONTRACTOR’S LIABILITIES 

HPL shall have the right to deduct or set off the expenses incurred or likely to be 

incurred by it in rectifying the defects as aforesaid from any or against  any amount 

payable to the contractor under this agreement including  security deposit and 

proceeds of performance guarantee. 

 

68.0 MATERIALS PROCURED WITH THE ASSISTANCE OF HPL 

If any material for the execution of this contract is procured with the assistance of HPL 

either by issue from its stores or purchase made under orders or permits or licenses 

obtained by HPL the contractor shall hold and use the said materials economically and 

solely for the purpose of this contract and shall not dispose them without the 

permission of Engineer-in-Charge. The contractor, if required by the HPL, shall return 

all such surplus or unserviceable materials that may be left with him after the 

completion of the contract or at its termination  on whatsoever reason, on being paid or 

credited such price as the HPL shall determine having due regard to the conditions of 

materials. 
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69.0 ALTERATION IN SPECIFICATION, DESIGN & DRAWING 

69.1 The Engineer-in-Charge shall have power to make any alterations in, omissions from, 

additions to or substitutions for, the original specifications, drawings, designs and 

instructions that may appear to him to be necessary during the progress of the work, 

and the contractor shall carry out the work in accordance with any instructions which 

may be given to him in writing signed by the Engineer-in-Charge and such alterations, 

omissions, additions, or substitutions shall not invalidate the contract and any altered, 

additional or substituted work which the contractor may be directed to do in the 

manner above specified as part of the work shall be carried out by the contractor on the 

same conditions in all respects on which he agreed to do the main work. The time for 

the completion of the work shall be extended in the proportion that the altered, 

additional or substituted work bears to the original contract work, and the certificate of 

the Engineer-in-Charge shall be conclusive as to such proportion. Over and above this, 

a further period to the extent of 25 percent of such extension shall be allowed to the 

contractor. The rates for such additional, altered or substituted work under this clause 

shall be worked out in accordance with the following provisions in their respective 

order.  

 

i) The rates for the additional, altered or substituted work are specified in the 

contract for the work, the contractor is bound to carry out the additional, altered 

or substituted work at the same rates as are specified in the contract for the 

work. 

 

ii) If  the  rates  for  the additional, altered or substituted work are not specifically  

provided in the contract for the work, the rates will be derived  from  the  rates  

for  a  nearest  similar item of work as are specified in the contract for the work. 

In case of composite tenders where two or more schedule of quantities/ bill of 

quantities form part of the contract, the rates shall be derived from the nearest 

similar item in the schedule of quantities/ bill of quantities of the particular part 

of work in which the deviation is involved failing that from the lowest of the 

nearest similar item in other schedule of quantity. The opinion of the Engineer-

in- Charge as to whether or not the rate can be reasonably so derived from the 

item in this contract will be final and binding on the contractor. 

 

iii) If the altered, additional or substituted work includes  any work for which no 

rate is specified in the contract for the work  and which cannot be derived in the 

manner specified in sub para (i) and (ii) from the similar class of work in the 

contract then such work shall be carried out at the rates entered in the Schedule 

of Rates (as mentioned in “Memorandum to the Form of Tender” for Civil/ 

Sanitary Works) minus/ plus the percentage which the tendered amount of 

schedules items bears with the estimated amount of schedule items based on 

the Schedule of Rates (as mentioned in “Memorandum to the Form of Tender” 

for Civil/ Sanitary Works). The scheduled items mean the items appearing in the 

Schedule of Rates (as mentioned in “Memorandum to the Form of Tender” for 

Civil/ Sanitary Works) which shall be applicable in this clause. This clause will 

apply mutates mutandis to electrical work except that Electrical Schedule of 

Rates as mentioned in “Memorandum to the Form of Tender” will be considered 

in place of Civil/ Sanitary works Schedule of rates as mentioned in 

“Memorandum to the Form of Tender”. 

 

iv) If the rates for the altered, additional or substituted work cannot be determined 

in the manner specified in sub-clauses (i) to (iii) above, then the contractor 

shall, within 7 days of the date of receipt of order to carry out the work, inform 

the Engineer-in-Charge of the rate which it is his intention to change for such 
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class of work, supported by analysis of the rate or rates claimed, and the 

Engineer-in-Charge shall determine the rate or rates on the basis of prevailing 

market rates of the material, Labour, T&P etc. plus 10% (Ten percent) to cover 

the contractor supervision, overheads and profit and pay the contractor 

accordingly. The opinion of the Engineer-in-Charge as to the current market 

rates of materials and quantum of labour involved per unit of measurements will 

be final and binding on the contractor. 

 

However, the Engineer-in-Charge, by notice in writing, will be at liberty to cancel 

his order to carry out such class of work and arrange to carry it out in such 

manner as he may consider advisable. But under no circumstances, the 

contractor shall suspend the work on the plea of non-settlement of rates of 

items failing under the clause. 

 

v) Except in case of items relating to foundations, provisions contained in such-

clause (i) to (iv) above shall not apply to contract or substituted items as 

individually exceed the percentage set out in the tender documents (referred to 

herein below as “deviation limit” which is 25% for this project) subject to the 

following restrictions. 

 

a) The deviation limit referred to above is the net effect (algebraically sum) of all 

additions and deductions ordered. 

 

b) In no case shall the additions/deductions (arithmetical sum) exceed Twice the 

deviation limit. 

 

c) The deviations ordered on items of any individual trade included in the contract 

shall not exceed plus/ minus 50 percent of the value of that trade in the contract 

as a whole or half the deviation limit, whichever is less. 

 

d) The value of additions of items of any individual trade not already included in 

the contract shall not exceed 20 percent of the deviation limit. 

 

For the purpose of operation of clause 69.1(v), the following norms shall be treated as 

works relating to foundations. 

a) For   buildings, compound walls, plinth level or 1.2 meters above ground level 

whichever is lower excluding items of flooring and DPC but including base 

concrete below the floors. 

 

b) For abutments, piers, retaining walls of culverts and bridges, walls of water 

reservoirs, the bed of floor level. 

 

c) For retaining walls where floor level is not determined, 1.2 meters above the 

average ground level or bed level. 

 

d) For roads all items of excavation and filling including treatment of sub-base and 

soling work. 

 

e) For  water  supply  lines,  sewer  lines,  under-ground  storm  water drains  and  

similar  works.  All items of work below ground level except items of pipe work 

proper masonry work. 

 

f) For open storm water drains, all items of work except lining of drains. 
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NOTE:  Individual trade means the trade section to which bill of quantities annexed to 

the agreement has been divided or in the  absence  of any such division the individual 

section of the MOST/CPWD (as the case may be) Scheduled of rates specified   above,   

such   as   excavation   and   earthwork, Concrete, wood work and joinery etc.  

 

The rate of any such work except the items relating to foundations which is in excess of 

the deviation limit and deviation in quantities of AHR items on plus side as contained in 

clause 9.9(i) shall be determined in accordance with the provisions contained in Clause 

69.2. 

 

69.2 In the case of contract or substituted items or additional items which result in 

exceeding the limits laid down in sub-clause (v) of Clause 69.1 except the items 

relating to foundation work, which the contractor is required to do  under Clause 

69.1 above and deviation in quantities of AHR items on plus side as contained in clause 

9.9 (i), the contractor shall within 7 days from the receipt of order claim revision of the 

rate supported by proper analysis in respect of such items for quantities in excess of 

the above limit, not-with-standing the fact that the rates for such items exist in the 

tender for the main work or can be derived in accordance with the provisions of sub-

clause (ii) of Clause 69.1 and the Engineer-in-Charge may revise their rates, having 

regard to the prevailing market rate and the contractor shall be paid in accordance with 

the rates so fixed. The Engineer-in-Charge shall, however, be at liberty to cancel his 

order to carry out such increased quantities of work by giving notice in writing to the 

contractor and arrange to carry it out in such manner as he may consider advisable. 

But, under no circumstances the contractor shall suspend the work on the plea of non-

settlement of rates of item falling under this Clause. 

 
All the provisions of the proceeding paragraph shall equally apply to the decrease in the 

rates of items for quantities in excess of the deviation limit, not-with-standing the fact 

that the rates for such items exist in the tender for the main work or can be derived in 

accordance with the provisions of sub-clause (ii) of the proceeding Clause 69.1 and the 

Engineer-in-Charge may revise such rates having regard to the prevailing market rates. 

 

70.0 ACTION AND COMPENSATION PAYABLE IN CASE OF BAD WORK. 

If it shall appear to the Engineer-in-Charge or his authorized subordinate in charge of 

the work or to the Chief Technical Examiner or to any other inspecting agency of 

Government/State Government/Owner where the work is being executed, that any 

work has been executed with unsound, imperfect or unskillful workmanship or with 

materials of any inferior description, or that any materials or articles provided  by him 

for the execution of the work are unsound or of a quality inferior to that contracted for 

or otherwise not in accordance with the contract, the contractor shall on demand in 

writing which shall be made within six months of the completion of the work from the 

Engineer-in-Charge specifying the work, materials or articles complained of 

notwithstanding that the same may have  been passed, certified and paid for forthwith 

rectify, or remove and reconstruct the work so specified in whole or in part as the case 

may require or as the case may be, remove the materials or articles so specified and 

provide other proper and suitable materials or articles at his own proper charge and 

cost, and in the event of his failing to do so within a period to be specified by the 

Engineer-in-Charge in his demand aforesaid, then the Contractor shall be liable to pay 

compensation at the rate of one percent on the estimated amount put to tender for 

every day not exceeding ten days, while his failure to do so shall continue and in the 

case of any such failure, the Engineer-in-Charge may rectify or remove and re-execute 

the work or remove and replace with others, the material or articles complained of as 

the case may be at the risk and expense in all respects of the contractor. 
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71.0 POSSESSION PRIOR TO COMPLETION 

71.1 HPL shall have the right to take possession of or use any completed or partially 

completed work or part of the work. Such possession or use shall not be deemed to be 

any acceptance of any work not completed in  accordance with the contract 

agreement. If such prior possession or use by HPL delays the progress of work an 

equitable adjustment in the time of completion will be made and the contract 

agreement shall be deemed to be modified accordingly. The decision of HPL in this case 

shall be final binding and conclusive.   

 

71.2 When the whole of the works or the items or the groups of items of work for which 

separate periods of completion have been specified have been completed the contractor 

will give a notice to that effect to the Engineer in writing. The Engineer shall within 7 

days of the date of receipt of such notice inspect the works and either the Engineer-in-

Charge issues to the contractor a completion certificate stating the date on which in his 

opinion the works were completed in accordance with the contract or gives instructions 

in writing to the contractor specifying the balance items of work which are required to 

be done by the contractor before completion certificate could be issued. The Engineer-

in-Charge shall also notify the contractor of any defect in the works affecting 

completion. 

 

71.3 The contractor shall during the course of execution prepare and keep updated a 

complete set of ‘as built’ drawings to show each and every change from the contract 

drawings, changes recorded shall be countersigned by the Engineer-in-Charge and the 

contractor. Four copies, of ‘as built’ drawings shall be supplied to HPL by the contractor 

within 30 days of the completion. All costs incurred in this respect shall be borne by the 

contractor only. 

 

72.0 COMPENSATION FOR DELAY AND REMEDIES 

72.1 If the contractor fails to maintain the required progress in terms of clause 72.4 or 

relevant clause of Special Conditions of Contract, to complete the work and clear the 

site on or before the contract or extended date of completion, he shall, without 

prejudice to any other right or remedy available under the law to the HPL. on account 

of such breach, pay as agreed compensation the amount calculated at the rates 

stipulated below or such smaller amount as the Engineer-in-Charge (whose decision in 

writing shall be final and binding) may decide on the amount of tendered value of the 

work for every completed day/ week (as applicable) that the progress remains below 

that specified in Clause 72.4.1. or the relevant clause in Special Conditions of Contract 

or that the work remains incomplete.  

This will also apply to items or group of items for which a separate period of completion 

has been specified. 

 

Compensation for delay of work :  @ 1.5% per month of delay to be  

        computed on per day basis 

 

Provided always that the total amount of compensation for delay to be paid under this 

Condition shall not exceed 10% of the tendered value of work or of the Tendered Value 

of the item or group of items of work for which a separate period of completion is 

originally given. 

 

The amount of compensation may be adjusted or set-off against any sum payable to 

the Contractor under this or any other contract with HPL. 

 

 



 NIT,Jote                                                       Hindustan Prefab Limited                              G.C.C.              
Itanagar (Arunachal Pradesh) 

 Signature of contractor with seal  39 H.P.L. 

 

 

 

72.2 CANCELLATION DETERMINATION OF CONTRACT IN FULL OR PART 

 

Subject to other provisions contained in this clause the Engineer-in-Charge may, 

without prejudice to his any other rights or remedy against the contractor in respect of 

any delay, inferior workmanship any claims for damages and/ or any other provisions of 

this contract or otherwise, and whether date of completion has or has not elapsed, by 

notice in writing absolutely determine the contract in any of the following cases. 

 

i)    If  the  contractor  having  been  given by the Engineer-in-Charge a notice  in 

writing to rectifying, reconstruct or replace any defective work  or  that  the  

work  is  being  performed  in an inefficient or otherwise   improper   or   un-

workmanlike  manner  shall  omit  to comply  with the  requirement  of such 

notice for a period of seven days thereafter; or  

 

ii) If the contractor has, without reasonable cause, suspended the progress of the 

work, or has failed to proceed with the work with due diligence so that in the 

opinion of the Engineer-in-Charge (which shall be final and binding) he will be 

unable to secure completion of the work by the date for completion and 

continues to do so after a note in writing of seven days from the Engineer-in-

Charge; or  

 

iii) If the contractor fails to complete the work within the stipulated date or items of 

work with individual date of completion, if any stipulated, on or before such 

date(s) of completion and does not complete them within the period specified in 

a notice given in writing in that behalf by the Engineer-in-Charge; or 

 

iv) If the contractor persistently neglects to carry out his obligations under the 

contract and/ or commits default in complying with any of the terms and 

conditions of the contract and does not remedy it or take effective steps to 

remedy it within 7 days after a notice in writing is given to him in that behalf by 

the Engineer-in-Charge; or 

 

i) If the contractor shall offer or give or agree to give to any person in HPL service 

or to any other person on his behalf any gift or consideration of any kind as an 

inducement or reward for doing or forbearing to do or for having done or 

forborne to do any action relation to the obtaining or execution of this or any 

other contract for HPL; or 

 

vi) If the contractor shall enter into a contract with HPL in connection with which 

commission has been paid or agreed to be paid by him or to his knowledge, 

unless the particulars of any such commission and the terms of payment thereof 

have been previously disclosed  in writing to the Engineer-in-Charge; or 

 

vii) If the contractor shall obtain a contract with HPL as a result of wrong tendering 

or other non-bona-fide methods of competitive tendering; or 

 

viii) If the contractor being an individual, or if a firm, any partner thereof shall at any 

time be adjudged insolvent or have a receiving order or order for administrative 

of his estate made against him or shall take any proceedings for liquidation or 

composition (other than a voluntary liquidation for the purpose of amalgamation 

or reconstruction) under any Insolvency Act for the time being in force or make 

any conveyance or assignment of his effects or composition or arrangement for 
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the benefit of his creditors or purport so to do, or if any application be made 

under any Insolvency Act for the time being in force for the sequestration of his 

estate or if a trust deed be executed by him for benefit of his creditors; or  

 

ix) If the contractor being a company, shall pass a resolution or the Court shall 

make an order for winding up of the company, or a receiver or manager on 

behalf of the debenture holders or other wise shall be appointed or 

circumstances shall arise which entitle the Court or debenture holders to appoint 

a receiver or manager; or 

 

x) If the contractor shall suffer an execution being levied on his goods and allow it 

to be continued for a period of 21 days; or 

 

xi) If the contractor assigns, transfers, sublets (engagement of labour on a piece-

work basis or of the labour with materials not to be incorporated in the work, 

shall not be deemed to be subletting) or otherwise parts with or attempts to 

assign, transfer sublet or otherwise parts with the entire works or any portion 

thereof without and prior written approval of the Engineer-in-Charge. 

 

When the contractor has made himself liable for action under any of the cases 

aforesaid, the Engineer-in-Charge may without prejudice to any other right or remedy 

which shall have accrued or shall accrue hereafter to HPL by a notice in writing to 

cancel the contract as a whole or only such items of work in default from the Contract. 

 

The Engineer-in-Charge shall on such cancellation by the HPL have powers to: 

 

a) Take possession of site and any materials, constructional plant, implements, stores, 

etc., thereon; and/ or 

 

b) Carry out the incomplete work by any means at the risk and cost of the contractor; 

and/ or 

 

c) To determine or rescind the contract as aforesaid (of which termination or 

rescission notice in writing to the contractor under the hand of the Engineer-in-

Charge shall be conclusive evidence). Upon such determination or rescission the 

full security deposit recoverable under the contract shall be liable to be forfeited 

and un-used materials, construction plants, implements, temporary buildings, 

etc., shall be taken over and shall be absolutely at the disposal of the HPL. If 

any portion of the Security Deposit has not been paid or received it would be 

called for and forfeited; and/ or 

  

c) To employ labour paid by the Department and to supply materials to carry out the 

work or any part of the work debiting the contractor with the cost of the labour and 

the price of the materials (of the amount of which cost and price certified by the 

Engineer-in-Charge shall be final and conclusive) against the contractor and  

crediting him with the value of the work done in all respects in the same manner 

and at the same rates as if it had been carried out by the contractor under the 

terms of his contract. The certificate of the Engineer-in-Charge as to the value of 

the work done shall be final and conclusive against the contractor provided always 

that action under the sub-clause shall only be taken after giving notice in writing to 

the contractor. Provided also that if the expenses incurred by the department are 

less than the amount payable to the contractor at his agreement rates, the 

difference shall not be paid to the contractor; and/ or 
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e) After giving notice to the contractor to measure up the work of the contractor 

and to take such whole, or the balance or part thereof as shall be un-executed 

or delayed with reference to the General Conditions of Contract clause No.72.4.1 

and/or relevant clause of Special Conditions of Contract, out of his hands and to 

give it to another contractor to complete in which case any expenses which may 

be incurred in excess of the sum which would have been paid to the original 

contractor if the whole work had been executed by him (of the amount of which 

excess the certificate in writing of the Engineer-in-Charge shall be final and 

conclusive) shall be borne and paid by the original contractor and may be 

deducted from any money due to him by HPL under his contract or on any other 

account whatsoever or from his security deposit or the proceeds of sales of 

unused materials, construction plants, implements temporary buildings etc. 

thereof or a sufficient part thereof as the case may be. If the expenses incurred 

by the HPL are less than the amount payable to the contractor at his agreement 

rates, the difference shall not be paid to the contractor; and/ or 

  

f) By a notice in writing to withdraw from the contractor any items or items of 

work as the Engineer-in-Charge may determine in his absolute discretion and 

get the same executed at the risk and cost of the contractor. 

 

Any excess expenditure incurred or to be incurred by HPL in completing the 

works or part of the works or the excess loss or damages suffered or may be 

suffered by HPL as aforesaid after allowing such credit shall without prejudice to 

any other right or remedy available to HPL in law be recovered from any moneys 

due to the contractor on any account, and if such moneys are not sufficient the 

contractor shall be called upon in writing and shall be liable to pay the same 

within 30 days. 

 

If the contractor shall fail to pay the required sum within the aforesaid period of 

30 days, the Engineer-in-Charge shall have the right to sell any or all of the 

contractors unused materials, constructional plant, implements, temporary 

buildings, etc. and apply the proceeds of sale thereof towards the satisfaction of 

any sums due from the contractor under the contract and if thereafter there be 

any balance outstanding from the contractor, it shall be recovered in accordance 

with the provisions of the contract and law. 

 

Any sums in excess of the amounts due to HPL and unsold materials, 

constructional plant etc. shall be returned to the contractor, provided always 

that it cost or anticipated cost of completion by HPL of the works or part of the 

works is less than the amount which the contractor would have been paid had 

he completed the works or part of the works, such benefit shall not accrue to the 

contractor. 

 

In the event of anyone or more of the above courses being adopted by the 

Engineer-in-Charge the contractor shall have no claim to compensation for any 

loss sustained by him by reasons of his having purchased or procured any 

materials or entered into any engagements or made any advances on account or 

which a view to the execution of the work or the performance of the contract. 

And in case action is taken under any of the provision aforesaid the contractor 

shall not be entitled to recover or be paid any sum for any work thereof or 

actually performed under this contract unless and until the Engineer-in-Charge 

has certified in writing the performance of such work and the value payable in 

respect thereof and he shall only be entitled to be paid the value so certified. 
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Provided further that if any of the recoveries to be made, while taking action as 

per (d) and/or (e) above, are in excess of the security deposit, forfeited, these 

shall be limited to the amount by which the excess cost incurred by the 

department exceeds the security deposit so forfeited. 

 

72.3 CONTRACTOR LIABLE TO PAY COMPENSATION EVEN IF ACTION NOT TAKEN. 

In any case in which any of the powers conferred upon the Engineer-in-Charge by 

relevant clause thereof, shall have become exercisable and the same are not exercised, 

the non-exercise thereof shall not constitute a waiver of any of the conditions hereof 

and such powers shall notwithstanding be exercisable in the event of any future case of 

default by the contractor and the liability of the contractor for compensation shall 

remain unaffected. In the event of the Engineer-in-Charge putting in force all or any of 

the powers vested in him under the preceding clause he may, if he so desires after 

giving a notice in writing to the contractor, take possession of (or at the sole discretion 

of the Engineer-in-Charge which shall be final and binding on the contractor) use as on 

hire (the amount of the hire money being also in the final determination of the 

Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon the works, 

or the site thereof belonging to the contractor, or procured by the contractor and 

intended to the used for the execution of the work / or any part thereof, paying or 

allowing for the same in account at the contract rates, or in the case of these not being 

applicable, at current market rates to be certified by the Engineer-in-Charge, whose 

certificate thereof shall be final, and binding on the contractor and/or direct the 

contractor, clerk of the works, foreman or other authorized agent to remove such tools, 

plant, materials, or stores from the premises (within a time to be specified in such 

notice) in the event of the contractor failing to comply with any such requisition, the 

Engineer-in-Charge may remove them at the contractor’s expense or sell them by 

auction or private sale on account of the contractor and his risk in all respects and the 

certificate of the Engineer-in-Charge as to the expenses of any such removal and the 

amount of the proceeds and expenses of any such sale shall be final and conclusive 

against the contractor. 

 

72.4 TIME ESSENCE OF CONTRACT & EXTENSION FOR DELAY 

The time allowed for execution of the Works as specified in the terms of contract or the 

extended time in accordance with these conditions shall be the essence of the contract. 

The execution of the works shall commence from the 10th Day or such time period as 

mentioned in letter of award after the date on which the Engineer-in-Charge issues 

written orders to commence the work or from the date of handing over of the site 

whichever is later. If the Contractor commits default in commencing the execution of 

the work as aforesaid, the Executing Agency shall without prejudice to any other right 

or remedy available in law, be at liberty to forfeit the earnest money absolutely. 

 

72.4.1 Within 10(Ten) days of Letter of Intent, the Contractor shall submit a Time and 

Progress Chart  (CPM/PERT/Quantified Bar Chart) and get it approved by the Engineer-

in-Charge. The Chart shall be prepared in direct relation to the time stated in the 

contract documents for completion of items of the works. It shall indicate the forecast 

(mile-stones) of the dates of commencement and completion of various items, trades, 

sections of the work and may be amended as necessary by agreement between the 

Engineer-in-Charge and the Contractor within the limitations of time imposed in the 

Contract documents, and further  to ensure good progress during the execution of the 

work, the contractor shall in all cases in which the time allowed for any work exceeds 

one month (save for special jobs for which a separate program has been agreed upon) 

complete 1/8th of the whole of work before ¼th of the whole time allowed in the 

contract has elapsed, 3/8th of the work before one half of such time has elapsed and 

¾th  of the work before ¾th of such time has elapsed. The physical report including 
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photographs shall be submitted by the contractor on the prescribed format & the 

intervals (not later than a month) as decided by the Engineer-in-Charge. The 

compensation for delay as per clause 72.1 shall be leviable at intermediate stages also, 

in case the required progress is not achieved to meet the above time deadlines of the 

completion period and/or milestones of time and progress chart provided always that 

the total amount of Compensation for delay to be paid under this condition shall not 

exceed 10% of the tendered value of work”. 

 

72.4.2 If the work(s) be delayed by: 

 

 i) force-majeure, or 

 

 ii) Abnormally bad weather, or 

 

 iii) Serious loss or damage by fire, or 

 

iv) Civil commotion of workmen, strike or lockout, affecting any or the trades 

employed on the work or 

 

v) Delay on the part of other contractors or tradesmen engaged by Engineer-in-

Charge in executing work not forming part of the Contract, or 

 

vi) Non-availability of stores, which are responsibility of the HPL, or 

 

vii) Non-availability or break down of tools and plant to be supplied or supplied by 

HPL, or, 

 

viii) Any other cause which, in the absolute discretion of the HPL, is beyond the 

Contractor’s control.  

 

Then  upon the happening of any such event causing delay, the Contractor shall 

immediately give notice thereof in writing to the Engineer-in-Charge but shall 

nevertheless use constantly his best endeavors to prevent or make good the delay and 

shall do all that may be reasonably required to the satisfaction of the Engineer-in-

Charge to proceed with the works. 

 

72.4.3 Request for extension of time, to be eligible for consideration, shall be made by the 

Contractor in writing within fourteen days of the happening of the event causing delay 

on the prescribed form. The Contractor may also, if practicable, indicate in such a 

request the period for which extension is desired. 

 

In any such case HPL may give a fair and reasonable extension of time for completion 

of work. Such extension shall be communicated to the contractor by the Engineer-in-

Charge in writing within 3 months of the date of receipt of such request. Non 

application by the contractor for extension of time shall not be a bar for giving a fair 

and reasonable extension by the Engineer-in-Charge and the extension of time so given 

by the Engineer-in-charge shall be binding on the contractor. 

 

73.0 WITHHOLDING AND LIEN IN RESPECT OF SUMS DUE FROM CONTRACTOR  

73.1 Whenever any claim or claims for payment of a sum of money arises out of or under 

the contract or against the contractor, HPL shall be entitled to withhold and also have a 

lien to retain such sum or sums in whole or in part from the security, if any, deposited 

by the contractor and for the purpose aforesaid, HPL shall be entitled to withhold the 

security deposit, if any, furnished as the case may be and also have a lien over the 
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same pending finalization or adjudication of any such claim.  In the event of the 

security being insufficient to cover the claimed amount or amounts or if no security has 

been taken from the contractor, HPL shall be entitled to withhold and have a lien to 

retain to the extent of such claimed amount or amounts referred to above, from any 

sum or sums found payable or which may at any time thereafter become payable to the 

contractor under the same contract or any other contract pending finalization or 

adjudication of any such claim. 

 

73.2 It is an agreed term of the contract that the sum of money or moneys so withheld or 

retained under the lien referred to above by the Engineer-in-Charge or HPL will be kept 

withheld or retained as such by the Engineer-in-Charge or HPL till the claim arising out 

of or under the contract is determined by the competent court and that the contractor 

will have no claim for interest or damages whatsoever on any account in respect of 

such withholding or retention under the lien referred to above and duly notified as such 

to the contractor. For the purpose of this clause, where the contractor is a partnership 

firm or a limited company, the Engineer-in-Charge or the HPL shall be entitled to 

withhold and also have a lien to retain towards such claimed amount or amounts in 

whole or in part from any sum found payable to any partner/limited company, as the 

case may be, whether in his individual capacity or otherwise. 

 

 HPL shall have the right to cause an audit and technical examination of the works and 

the final bills of the contractor including all supporting vouchers, abstract, etc. to be 

made after payment of the final bill and if as a result of such audit and technical 

examination any sum is found to have been overpaid in respect of any work done by 

the contractor under the contract or any work claimed to have been done by him under 

the contract and found not to have been executed, the contractor shall be liable to 

refund the amount of over payment and it shall be lawful for HPL to recover  the same 

from him in the manner prescribed in sub-clause(1) of this clause or in any other 

manner legally permissible; and  if it  is found that the contractor was paid less than 

what was due to him under the contract in respect of any work executed by him under 

it, the amount of such under payment shall be duly paid by HPL to the contractor, 

without any interest thereon whatsoever. 

 

73.3 LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS 

Any sum of money due and payable to the contractor (including the security deposit 

returnable to him) under the contract may be withheld or retained by way of lien by the 

Engineer-in-Charge or by HPL against any claim of the Engineer-in-Charge or HPL in 

respect of payment of a sum of money arising out of or under any other contract made 

by the contractor with the Engineer-in-Charge or the HPL. 

 

It is an agreed term of the contract that the sum of money so withheld or retained 

under this clause by the Engineer-in-Charge or the HPL will be kept withheld or retained 

as such by the Engineer-in-Charge or the HPL or till his claim arising out of the same 

contract or any other contract is either mutually settled or by the competent court, as 

the case may be, and that the contractor shall have no claim for interest or damages 

whatsoever on this account or on any other ground in respect of any sum of money 

withheld or retained under this clause and duly notified as such to the contractor. 
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74.0 DEFECTS LIABILITY PERIOD 

The contractor shall be responsible for the rectification of defects in the works for a 

period of twelve months which shall be reckoned from the date of successful completion 

of trial running period of three months after completion of works. Any defects 

discovered and brought to the notice to the contractor forthwith shall be attended to 

and rectified by him at his own cost and expense. In case the contractor fails to carry 

out these rectifications, the same may without prejudice to any other right or remedy 

available, be got rectified by HPL at the cost and expense of the contractor. 

 

75.0 FORCE MAJEURE 

Any delay in or failure of the performance of either party hereto shall not constitute 

default hereunder to give rise to any claims for damages, if any to the Extent such 

delay or failure of performance is caused by occurrence such as acts of God or the 

Public enemy, expropriation, compliance with any order or request of Government 

authorities, acts of war, rebellions, sabotage fire, floods, illegal strikes, or riots 

(otherwise than among the contractor’s employees). Only extension of time shall be 

considered for force majeure conditions as accepted by HPL. No adjustment in contract 

price shall be allowed for reasons of force majeure. 

 

76.0 JURISDICTION 

The agreement is deemed to be executed at New Delhi on non judicial stamp paper 

purchased in Delhi and the Courts in Delhi/ New Delhi along will have jurisdiction to 

deal with matters arising there from, to the exclusion of all other courts. 

 

77.0 SUSPENSION OF WORKS 

a) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, 

suspend the progress of the works or any part thereof for such time and in such 

manner as the Engineer-in-Charge may consider necessary for any of the 

following reasons. 

 i) On account of any default on part of the contractor, or 

 

ii) For proper execution of the works or part thereof for reasons other than the 

default of the contractor, or 

 

 iii) For safety of the works or part thereof 

 

The contractor shall, during such suspension, properly protect and secure the works to 

the extent necessary and carry out the instructions given in that behalf by the 

Engineer-in-Charge. 

b) If the suspension is ordered for reasons (ii) and (iii) in sub-para (a) above 

 

i) The contractor shall be entitled to an extension of the time equal to the period of 

every such suspension plus 25%. No adjustment of contract price will be allowed 

for reasons of such suspension. 

 

ii) In the event of the Contractor treating the suspension as an abandonment of the 

Contract by HPL, he shall have no claim to payment of any compensation on 

account of any profit or advantage which he may derive from the execution of 

the work in full. 
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78.0 TERMINATION OF CONTRACT ON DEATH OF CONTRACTOR 

Without prejudice to any of the right or remedies under this contract if the contractor 

dies, the Engineer-in-Charge shall have the option of terminating the contract without 

compensation to the contractor. 

 

79.0 CLARIFICATION AFTER TENDER SUBMISSION 

Tenderer’s attention  is drawn to the fact that during the period, the bids are under 

consideration, the bidders are advised to refrain from contacting by any means, the HPL 

and/ or his employees/ representatives on matters related to the bid under 

consideration and that if necessary, HPL will obtain clarifications in writing or as may be 

necessary. The tender evaluation and process of award of works is done by duly 

authorized Tender Scrutiny Committee and this committee is authorized to discuss and 

get clarification from the tenderers. 

  

80.0 ADDENDA/ CORRIGENDA 

Addenda/ Corrigenda to the tender documents may be issued prior to the date of 

opening of the tender to clarify or effect modification in specification and/or contract 

terms included in various tender documents. The tenderer shall suitably take into 

consideration such Addenda/ Corrigenda while submitting his tender. The tenderer shall 

return such Addenda/ Corrigenda duly signed and stamped as confirmation of its 

receipt and submit alongwith the tender document. All addenda/ Corrigenda shall be 

signed and stamped on each page by the tenderer and shall become part of the tender 

and contract documents. 

 

81. QUALITY ASSURANCE PROGRAMME 

To ensure that the services under the scope of this contract are in accordance with the 

specifications, the Contractor shall adopt Quality Assurance Programme to control such 

activities at the necessary points. The contractor shall prepare and finalize such Quality 

Assurance Programme within 15 days from letter of intent. HPL shall also carryout 

quality audit and quality surveillance of systems and procedures of Contractor’s quality 

control activities. A Quality Assurance Programme of Contractor shall generally cover 

the following. 

a) His organization structure for the management and implementation of the 

proposed Quality Assurance Programme. 

 b) Documentation control system. 

 c) The procedure for purpose of materials and source inspection. 

 d) System for site controls including process controls. 

e) Control of non-conforming items and systems for corrective actions. 

 f) Inspection and test procedure for site activities. 

 g) System for indication and appraisal of inspection status. 

 h) System for maintenance of records. 

 i) System for handling, storage and delivery. 

j) A quality plan detailing out quality practices and procedures, relevant standards 

and acceptance levels for all types of work under the scope of this contract. 

 

All the quality reports shall be submitted by the Contractors in the formats prescribed 

by the Engineer In-charge. The Format for the same may be developed and submitted 

to Engineer-in-Charge for approval and the same shall be adopted/ followed by the 

Contractor. These filled in formats shall be prepared in two copies and duly signed by 

representatives of contractor and HPL. All the costs associated with Printing of Formats 

and testing of materials required as per technical specifications or by Engineer-in-

Charge shall be included in the Contractor’s quoted rates in the Schedule/ Bill of 

quantities. 
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82.0 APPROVAL OF TEMPORARY/ ENABLING WORKS 

The setting and nature of all offices, huts, access road to the work areas, and all other 

temporary works as may be required for the proper execution of the works shall be 

subject to the approval of the Engineer-in-Charge. 

 

All the equipments, labour, material including cement, reinforcement and the structural 

steel required for the enabling/ temporary works associated with the entire Contract 

shall have to be arranged by the Contractor only. Nothing extra shall be paid to the 

Contractor on this account and the unit rates quoted by the Contractor for various 

items in the Bill of Quantities shall be deemed to include the cost of enabling works. 

  

83.0 CONTRACT COORDINATION PROCEDURES, COORDINATION MEETINGS AND 

PROGRESS REPORTING. 

The Contractor shall prepare and finalize in consultation with HPL a detailed contract 

coordination procedure within 15 days from the date of issue of Letter of Intent for the 

purpose of execution of the Contract. 

 

The Contractor shall have to attend all the meetings at any place in India at his own 

cost with HPL, Owners/ Clients or Consultants of HPL/ Owner/ Client during the 

currency of the Contract, as and when required and fully cooperate with such persona 

and agencies involved during these discussions. The Contractor shall not deal in any 

way directly with the Clients/ Owners or Consultants of HPL/ Owner/ Clients and any 

dealing/ correspondence if required at any time, with Clients/ Owners/ Consultants shall 

be through HPL only. 

 

During the execution of the work, Contractor shall submit at his own cost a detailed 

Monthly Progress report to the Engineer-in-Charge of HPL by 5th of every month. The 

format of monthly progress report shall be as approved by Engineer-in-Charge of HPL. 

 

84.0 CONTRACT AGREEMENT 

The Contractor shall enter into a Contract Agreement with the HPL within 15 days from 

the date of Letter of Intent or within such extended time, as may be granted by the 

HPL. The cost of stamp papers, stamp duty, registration, if applicable on the contract, 

shall be borne by the Contractor. In case, the contractor does not sign the agreement 

as above or start the work within 10 days of the issue of letter/ telegram of intent, his 

earnest money is liable to be forfeited and letter of intent consequently will stand 

withdrawn. 

 

85.0 MANNER OF EXECUTION OF AGREEMENT 

i) The agreement as per prescribed Performa enclosed to the General Conditions of 

Contract shall be signed at the office  of the HPL within 15 days from the 

date of issue of Letter of Intent. The Contractor shall provide for signing of the 

Contract, appropriate Power of Attorney and the requisite documents/ materials. 

Unless and until a formal contract is prepared and executed, the Letter of Intent 

read in conjunction with the Bidding Documents will constitute a binding 

contract.  

  

ii) The agreement will be signed in three originals and the Contractor shall be 

provided with one signed original and the other two originals will be retained by 

the HPL. 
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iii) The Contractor shall provide free of cost to the HPL all the Engineering data, 

drawings and descriptive materials submitted alongwith the bid, in at least three 

(3) copies to  form an integral part of the Agreement within seven (7) days after 

issuing of Letter of Intent. 

 

iv) Subsequent to signing of the Agreement, the Contractor at his own cost shall 

provide to the HPL with at least five (5) true hard bound copies of Agreement 

within thirty (30) days of its signing. 

 

86.0 PURCHASE PREFERENCE TO PUBLIC SECTOR ENTERPRISES 

HPL reserves its right to extend Purchase Preference to Central Public Sector 

Enterprises (CPSEs) as per policy of Government of India, if any, as applicable on this 

work. The tenderers are requested to go through latest instructions of Government of 

India on its preference policy for CPSUs before quoting for the tender. 

 

87.0 CHANGE IN FIRM’S CONSTITUTION TO BE INTIMATED. 

Where the contractor is a partnership firm, the previous approval in writing of the 

Engineer-in-Charge shall be obtained before any change is made in the constitution of 

the firm. Where the contractor is an individual or a Hindu undivided family business 

concern such approval as aforesaid shall likewise be obtained before the contractor 

enters into any partnership agreement where under the partnership firm would have 

the right to carry out the works hereby undertaken by the contractor. If previous 

approval as aforesaid is not obtained, the contract shall be deemed to have been 

assigned in contravention of Clause 59.1 hereof and HPL shall be entitled to take action 

under Clause 72.2 (xi).  

 

x………………..x…………………..x 
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LABOUR SAFETY PROVISIONS 
 

 
 

1.0 Suitable scaffolds should be provided for workmen for all works that cannot safely be 

done from the ground, or from solid construction except such short period work as can 

be done safely from ladders. When a ladder is used an extra Mazdoor shall be  engaged 

for holding the ladder and if the ladder is used for carrying materials as well, suitable 

footholds and hand holds shall be provided on the ladder and the ladder shall be given 

in inclination not steeper than ¼ to 1 (1/4 horizontal and 1 vertical). 

 

2.0 Scaffolding or staging more than 3.6 m (12 feet) above the ground or floor, swung or 

suspended from an overhead support or erected with stationery support shall have a 

guard rail properly attached or bolted, braced and otherwise secured at least 90 cm. (3 

feet) high above the floor or platform of such scaffolding or staging and extending 

along the entire length of the outside and ends thereof with only such opening as may 

be necessary for the delivery of materials. Such scaffolding or staging shall be so 

fastened as to prevent it from swaying from the building or structure. 

 

3.0 Working platforms, gangways, and stairways should be so constructed that they should 

not sag unduly or unequally, and if the height of the platform or the gangway or the 

stairway is more that 3.6m (12 feet) above ground level or floor level, they should be 

closely boarded, should have adequate width & should be suitable fastened as 

described in (2.0) above. 

 

4.0 Every opening in the floor of a building or in a working platform shall be provided with 

suitable means to prevent the fall of persons or materials by providing suitable fencing 

or railing whose minimum height shall be 90 cm (3 feet). 

 

5.0 Safe means of access shall be provided to all working platforms and other working 

places. Every ladder shall be securely fixed. No portable single ladder shall be over 9m. 

(30 feet) in length while the width between side rails is rung ladder shall in no case be 

less than 29 cm. for ladder upto and including 3m (10 feet) in length. For longer 

ladders this width should be increased at least ¼” for each additional 30 cm (1 ft.) of 

length. Uniform step spacing shall not exceed 30 cm (12”). Adequate precautions shall 

be taken to prevent danger from electrical equipment. No materials on any of the sites 

of the work shall be so stacked or placed as to cause danger or inconvenience to any 

person or the public. The contractor shall provide all necessary fencing and lights to 

protect the public from accident, and shall be bound to bear the expenses of defence of 

every suit, action or other proceeding at law that may be brought by a person  for 

inquiry sustained owing to neglect of the above precautions and to pay any damages 

and cost which may be awarded in any such suit, action or proceedings to any such 

person or which may, with the consent of the Contractor, be paid to compensate any 

claim by any such person. 
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6.0 EXCAVATION AND TRENCHING 

All trenches, 1.2 Mts. (4 feet) or more in depth, shall at all times be supplied with at 

least one ladder for each 30m (100 feet) in length or fraction thereof, Ladder shall be 

extended from bottom of the trench to at least 90 cm (3 feet) above the surface of the 

ground. The side of the trenches, which are 1.5m (5 feet) or more in depth shall be 

stepped back to give suitable slope or securely held by timber bracing, so as to avoid 

the danger or sides to collapsing. The excavated materials shall not be placed within 

1.5m (5 feet) of the edges of the trench or half of the depth of the trench whichever is 

more. Cutting shall be done from top to bottom. Under no circumstances undermining 

or undercutting shall be done. 

 

7.0 Demolition – Before any demolition work is commenced and also during the progress of 

the work 

 

7.1 All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 

 

7.2 No electric cable or apparatus which is liable to be a source of danger or a cable or 

apparatus used by the operator shall remain electrically charged. 

 

7.3 All practical steps shall be taken to prevent danger to persons employed from risk  or 

fire or explosion or flooding. No floor, roof or other part of the building shall be 

overloaded with debris or materials as to render it unsafe. 

 

8.0 All necessary personal safety equipments as considered adequate by the Engineer-

incharge should be kept available for the use of persons employed on the site and 

maintained in a condition suitable for immediate use, and the contractor should take 

adequate steps to ensure proper use of equipment by those concerned. The following 

safety equipment shall be invariably provided:- 

 

8.1 Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles.  

 

8.2 Those engaged in white washing and mixing or stacking of cement bags or any 

materials which are injurious to the eye shall be provided with protective goggles. 

 

8.3 Those engaged in welding works shall be provided with welders protective eye shields. 

 

8.4 Stone breakers shall be provided with protective goggles and protective clothing and 

seated at sufficiently safe interval. 

 

8.5 When workers are employed in sewers and manholes, which are in active use, the 

contractors shall ensure that the manhole covers are opened and ventilated at least for 

an hour before the workers are allowed to get into the manholes, and the manholes so 

opened shall be cordoned off with suitable railing and provided with warning signals or 

boards to prevent accident the public. In addition the contractor shall ensure that the 

following safety measures are adhered to:- 
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a. Entry   for   workers   into   the   line   shall not be allowed except under 

supervision of the P. E. or any other higher officer. 

 

b. At least 5 to 6 manholes upstream and downstream should be kept open for at 

least 2 to 3 hours before any man is allowed to enter into the manholes for 

working inside. 

 

c. Before entry, presence of Toxic gases should be tested by inserting wet lead 

acetate papers which changes colour in the presence of such gasses and gives 

indication of their presence. 

 

d. Presence of Oxygen should be verified by lowering a detector lamp into the 

manhole. In case no Oxygen is found inside the sewer line, workers should be 

sent only with Oxygen kits. 

 

e. Safety belt with rope should be provided to the workers. While working inside 

the manholes such rope should be handled by two men standing outside to 

enable him to be pulled out during emergency. 

 

f. The area should be barricaded or cordoned of by suitable means to avoid 

mishaps   of any kind.  Proper warning signs should be displayed for the safety 

of the public whenever cleaning works are undertaken during night or day. 

 

g. No smoking or open flames shall be allowed near the blocked manhole being 

cleaned. 

 

h. The malba obtained on account of cleaning of blocked manholes and sewer lines 

should be immediately removed to avoid accidents on account of slippery nature 

of the malba. 

 

i. Workers should not be allowed to work inside the manhole continuously. He 

should be given rest intermittently. The Engineer-in-Charge may decide the time 

up to which a worker may be allowed to work continuously inside the manhole. 

 

j. Gas   masks   with   Oxygen   Cylinder   should  be  kept  at  site  for  use  in 

emergency. 

 

k. Air-blowers should be used for flow of fresh air through the manholes. Whenever 

called for, portable air blowers are recommended for ventilating the manholes.  

The Motors for these shall be vapour proof and of totally enclosed type. Non 

sparking gas engines also could be used but they should be placed at least 2 

meters away from the opening and on the leeward side protected from wind so 

that they will not be a source of friction on any inflammable gas that might be 

present. 

 

l. The workers engaged for cleaning the manholes/sewers should be properly 

trained before allowing to work in the manhole. 
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m. The workers shall be provided with Gumboots or non-sparking shoes, bump 

helmets  and   gloves  non  sparking  tools, safety lights and gas masks and 

portable  air blowers (when necessary). They must be supplied with barrier 

cream for anointing the limbs before working inside the sewer lines.  

  

n. Workmen descending a manhole shall try each ladder step or rung carefully 

before putting his full weight on it to guard against insecure fastening due to 

corrosion of the rung fixed to manhole well. 

 

o. If a man has received a physical injury, he should be brought out of the sewer 

immediately and adequate medical aid should be provided to him. 

 

p. The extent to which these precautions are to be taken depend on individual 

situation but the decision of the Engineer-in-charge regarding the steps to be 

taken on this regard in an individual case will be final 

 

8.6 The Contractor shall not employ men and women below the age of 18 years on the 

work of painting with products containing lead in any form. Wherever men above the 

age of 18 are employed on the work of lead painting the following precautions should 

be taken:- 

 

8.6.1 No paint containing lead or lead products shall be used except in the form of paste or 

readymade paint. 

 

8.6.2 Suitable face masks should be supplied for use by the workers when paint is applied in 

the form of spray or a surface having lead paint is dry rubbed and scrapped. 

 

8.6.3 Overalls shall be supplied by the Contractor to the workmen and adequate facilities 

shall be provided to enable the working painters to wash during the cessation of work. 

 

8.6.4.1a) White lead, sulphate or lead work products containing those pigments shall not  

be  used  in  painting operation except in the form of paste or of paints ready for 

use. 

 

b) Measures shall be taken whenever required in order to prevent danger arising 

from the application of paint in the form of spray. 

 

c) Measures shall be taken, whenever practicable to prevent danger arising out of 

dust caused by dry rubbing down and scrapping. 

 

8.6.4.2a) Adequate  facilities  shall  be  provided  to  enable working painter to wash 

during and on cessation of work. 

 

b) Suitable arrangements shall be made to prevent clothing put off during working 

hours being spoiled by painting materials. 

 

8.6.4.3a) Cases  of  lead poisoning and of suspected lead poisoning shall be  notified and  

subsequently  verified  by  a medical man appointed by the competent 

authorities of the Consultant. 
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b) The HPL may require when necessary a medical examination of workers. 

 

c) Instructions with regard to the special hygienic precautions to be taken in the 

painting trade shall be distributed to working painters 

        

9.0 When the work is done near any place where there is risk of drowning, all necessary 

equipments should be provided and kept ready for use and all necessary steps taken 

for prompt rescue of any person in danger and adequate provisions should be made for 

prompt first aid treatment of all injuries likely to be obtained during the course of the 

work. 

 

10.0 Use of hoisting machines and tackle including their attachments encourage and 

supports shall conform to the following standard of conditions:- 

 

10.1   a)      These   shall   be of good mechanical construction, sound material and adequate 

strength and free from patent, defects and shall be kept required in good 

working order. 

 

b) Every   rope  used  in  hoisting  or  lowering  materials  or  as  a  means  of 

suspension  shall be of durable quality and adequate strength and free from 

patent defects. 

 

10.2 Every crane driver or hoisting appliance operator shall be properly qualified and no 

person under the age of 21 years should be in-charge of any hoisting machine including 

any scaffolding winch or giving signals to operator. 

 

10.3 In case of every hoisting machine and of every chain ring hook, shackle swivel and 

pulley block used in hoisting or as means of suspension the safe working load shall be 

ascertained by adequate means. Every hoisting machine and all gear referred to above 

shall be plainly marked with the safe working load. In case of a hoisting machine having 

a variable safe working load, each safe working load and the conditions under which it 

is applicable shall be clearly indicated. No part of any machine or any gear referred to 

above in this paragraph shall be loaded beyond the safe working load except for the 

purpose of testing. 

 

10.4 In case HPL machines, the safe working load shall be notified by the Engineer-in-

Charge. As regards Contractor’s machines the Contractor shall notify the safe working 

load of the machine to the Engineer-in-Charge whenever he brings any machinery to 

site of work and get it verified by the Engineer-in-Charge. 
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6.0 Motors gearing, transmission electric wiring and other dangerous parts of hoisting 

appliances should be provided with efficient safeguard. Hosting appliances should be 

provided with such means as will reduce to the minimum the risk of accidental descent 

of the load. Adequate precautions should be taken to reduce the minimum the risk of 

any part of a suspended load becoming accidentally displaced. When workers are 

employed on electrical installations, which are already energized, insulating mats, 

wearing apparel, such as gloves sleeves and boots as may be necessary be provided. 

The worker should not wear any rings, watches and carry keys or other materials, 

which are good conductors of electricity. 

 

12.0 All scaffold, ladders, and other safety devices mentioned or described herein shall be 

maintained in safe condition and no scaffold ladder or equipment shall be altered or 

removed while it is in use. Adequate washing facilities should be provided at or near 

places of work.  

 

13.0 These safety provisions should be brought to the notice of all concerned by display on a 

notice board at a prominent place of work spot. The   person   responsible   for 

compliance of the safety codes shall be named therein by the contractor.  

 

14.0 To ensure effective enforcement of the rules and regulations relating to safety 

precautions the arrangements made by the Contractor shall be open to inspection by 

the Labour Officer or Engineer-in-Charge or their representative. 

 

15.0 Notwithstanding the above Clause from (1.0) to (14.0) there is nothing in these to 

exempt the contractor from the operations of any other Act or Rule in force in  the 

Republic of India. 
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MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY 
ARRANGEMENTS FOR WORKERS. 
 

1.0 APPLICATION 

These rules shall apply to all building and construction works in which 20 (twenty) or 

more workers are ordinarily employed or are proposed to be employed in any day 

during the period during which the contractors work is in progress. 

 

2.0 DEFINITION 

Work place means a place where twenty or more workers are ordinarily employed or 

are proposed to be employed in connection with construction work on any day during 

the period during which the contractors work is in progress. 

 

3.0 FIRST-AID FACILITIES 

3.1 At every work place first aid facilities shall be provided and maintained, so as to be 

easily accessible during working hours, First-Aid boxes at the rate of not less than one 

box per 150 contract labour or part thereof ordinarily employed.  

 

3.2 The First Aid Box shall be distinctly marked with a red cross on white ground and shall 

contain the following equipments. 

 

3.2.1a)For work  places  in  which  number of contract labour employed does not exceed 50, 

each First Aid box shall contain the following equipments. 

 

 i) 6 small sterilized dressings 

 

 ii) 3 medium size sterilized dressings 

 

 iii) large size sterilized dressings 

     

 iv) 3 large sterilized burn dressings 

  

v) 1 (30 ml) bottle containing a two percent alcoholic solution of  

iodine. 

 

vi) 1 (30 ml) bottle containing salvolatile having   the   dose   and   mode   of 

administration indicated on the label. 

 

 vii) 1 snake bite lancet 

 

 viii) 1 (30 Gms) bottle of potassium permanganate crystals 

 

 ix) 1 pair of scissors  

 

x) 1 copy of the First Aid leaf let issued by the Director General, Factory Advise 

Service and Labour Institutes, Government of India. 
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 xi) 1 bottle containing 100 tablets (each of 5 grams) of aspirin 

 

 xii) Ointment for burns 

 

 xiii) A bottle of suitable surgical antiseptic solution. 

 

3.2.2 For work places in which the number of contract labour exceed 50. Each First Aid box 

shall contain the following equipments. 

 

 i) 12 small sterilized dressings 

 

 ii) 6 medium size sterilized dressings 

 

 iii) 6 large size sterilized dressings 

 

 iv) 6 large size sterilized burn dressings 

 

 v) 6 (15 gms) packet sterilized cotton wool 

 

vi) 1 (60 ml.) bottle containing a two percent iodine alcoholic solution.  

 

vii) 1 (60 ml.) bottle containing salvolatile having the dose and mode of 

administration indicated on the label. 

 

 viii) 1 roll of adhesive plaster 

 

 ix) 1 snake bite lancet 

  

 x) 1 (30 Gms) bottle of potassium permanganate crystals 

 

 xi) 1 pair of scissors 

  

xii) 1 copy of the First Aid leaf let issued by the Director General,  

Factory Advice Service and Labour Institutes, Government of India. 

 

 xiii) A bottle containing 100 tablets (each of 5 grams) of aspirin 

 

 xiv) Ointment for burns 

 

 xv) A bottle of suitable surgical antiseptic solution 

 

3.3 Adequate arrangements shall be made for immediate re-coupment of the equipment 

when necessary. 

 

3.4 Nothing except the prescribed contents shall be kept in the First Aid box  

 

3.5 The First Aid box shall be kept in charge of a responsible person who shall always be 

readily available during the working hours of the work place.  
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3.6 A person In charge of the First Aid box shall be a person trained in First Aid treatment, 

in work places where the number of labour employed is 150 or more. 

 

3.7 In work places where the number of labour employed is 500 or more and hospital 

facilities are not available within easy distance of the works, first aid posts shall be 

established and run by a trained Compounder. The Compounder shall be on duty and 

shall be available at all hours when the workers are at work. 

 

3.8 Where work places are situated in places, which are not town or cities, a suitable motor 

transport shall be kept readily available to carry injured person or persons suddenly 

taken ill to the nearest hospital. 

 

4.0 DRINKING WATER 

4.1 In every work place, there shall be provided and maintained at suitable places, easily 

accessible to labour, a sufficient supply of cold water fit for drinking. 

 

4.2 Where drinking water is obtained from an intermittent public water supply, each work 

place shall be provided with storage where such drinking water shall be stored. 

 

4.3 Every water supply of storage shall be at a distance of not less than 50 feet from any 

latrines drain or other source of pollution, where water has to be drawn from an 

existing well which is within such proximity of latrine, drain or any other source of 

pollution, the well shall be properly chlorinated before water is drawn from it for 

drinking. All such wells shall be entirely closed in and be provided with a trap-door 

which shall be dust and water proof. 

 

4.4 A reliable pump shall be fitted to each covered well, trap-door shall be kept locked and 

opened only for cleaning or inspection which shall be done at least once a month. 

         

5.0 WASHING FACILITIES 

5.1 In every work place adequate and suitable facilities for washing shall be provided and 

maintained for the use of labour employed therein. 

 

5.2 Separate and adequate screening facilities shall be provided for the use of male and 

female workers. 

 

5.3 Such facilities shall be conveniently accessible and shall be kept clean and hygienic 

condition 

 

6.0 LATRINES AND URINALS  

6.1 Latrines shall be provided in every work place on the following scale, namely:- 

 

a) Where females are employed there shall be at least one latrine for every 25 

females. 

 

c) Where males are employed, there shall be at least one latrine for every 25 

males. 
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Provided that where the number of males or females exceeds 100, it shall be sufficient 

if there is one latrine for 25 males or females, as the case may be, upto the first 100, 

and one for every 50 thereafter. 

 

6.2 Every latrine shall be under cover and so partitioned off as to secure privacy, and shall 

have a proper door and fastenings.  

 

6.3 Construction of Latrines: The inside walls shall be constructed of masonry or some 

suitable heat resisting non-absorbent materials and shall be cement washed inside and 

outside at least once a year. Latrine shall not be a standard lower than bore-hole 

system. 

 

6.4 a) Where workers of both sexes are employed, there shall be displayed outside 

each block of latrine and urinal, a notice in the language understood by the majority of 

the workers “For Men Only” or “For Women only”  as the case may be. 

 

b)      The  notice shall also bear the figure of man  or of a woman, as the case may be. 

 

6.5 There shall be at least one urinal for male workers upto 50 and one for female workers 

upto 50 employed at a time. Provided that where the number of male or female 

workmen, as the case may be, exceeds 500, it shall be sufficient if there is one urinal 

for every 50 males or females upto the first 500 and one for every 100 or part thereof, 

thereafter. 

 

6.6 a) The latrines and urinals shall be adequately lighted and shall be maintained in  a 

clean and sanitary condition at all times. 

 

b) Latrines and urinals other than those connected with a flush sewerage system 

shall comply with the requirements of the Public Health Authorities. 

  

6.7 Water shall be provided by means of a tap or otherwise so as to be conveniently 

accessible in or near the latrines and urinals. 

 

6.8 Disposal of Excreta 

 

Unless otherwise arranged for by the local sanitary authority arrangements for proper 

disposal of excrete by incineration at the work place shall be made by means of a 

suitable incinerator. Alternatively excreta may be disposed off by putting a layer of 

night soil at the bottom of a pucca tank prepared for the purpose and covering it with a 

15 cm layer of waste or for refuse and then covering it with a layer of earth for 

fortnight (when it will turn into manure). 

 

6.9 The Contractor shall, at his own expense, carry out all instructions issued to him by the 

Engineer-in-Charge to effect proper disposal of night soil and other conservancy work in 

respect of the Contractor’s workmen or employees on the site. The Contractor shall be 

responsible for payment of any charges which may be levied by Municipal or 

Cantonment Authority for execution of such work on his behalf. 
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7.0 PROVISION OF SHELTER DURING REST 

At every place there shall be provided, free of cost four suitable sheds, two for meals 

and the other two for rest separately for the use of man and woman labour. The height 

of each shelter shall not be less than 3 meters from the floor level to the lowest part of 

the roof. These shall be kept clean and the space provided shall be on the basis of 0.6 

sqm per head. Provided that the Engineer-in-Charges may permit, subject to his 

satisfaction, a portion of the building under construction or other alternative 

accommodation to be used for the purpose. 

 

8.0 CRECHES 

8.1 A every work place, at which 20 or more women workers are ordinarily employed, there 

shall be provided two rooms of reasonable dimensions for the use of their children 

under the age of six years. One room shall be used as a play room for the children and 

the other as their bedrooms.  

  

The rooms shall be constructed with the specifications as given below:- 

 

i) The rooms shall have walls of sun-dried or burnt bricks laid in mud mortar or 

other suitable local materials as may be approved by the Engineer-in-Charge. In 

case of sun-dried bricks the walls should be plastered with mud-gobri on both 

the sides. The floor may be kutcha but plastered with mud gobri and shall be at 

least 15 cm (6”) above the surrounding ground. The roofs shall be laid with 

thatch or any other materials as may be approved by the Engineer-in-Charge 

and the contractor shall ensure that throughout the period of their occupation 

the roofs remain water tight. 

 

ii) The rooms shall be provided with proper ventilation 

 

iii) All doors/ windows and ventilators shall be provided with suitable leaves for 

security purposes. 

 

8.1 The rooms shall be provided with suitable and sufficient openings for light and 

ventilation. There shall be adequate provision of sweepers to keep the places clean. 

 

8.2 The Contractor shall supply adequate number of toys and games in the playroom and 

sufficient number of cots and beddings in the bed-room. 

 

8.4 The Contractor shall provide one Ayaa to look after the children in the crèche when the 

number of women workers does not exceed 50 and two when the number of women 

workers exceeds 50. 

 

8.5 The use of the rooms/earmarked as crèches shall be restricted to children, their 

attendant and mother of the children. 

 

9.0 CANTEENS 
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9.1 In every work place where the work regarding the employment of Contract labour is 

likely to continue for six months and wherein contract labour numbering one hundred or 

more are ordinarily employed, an adequate canteen shall be provided by the Contractor 

for the use of such contract labour. 

 

9.2 The canteen shall be maintained. By the Contractor in an efficient manner. 

 

9.3 The canteen shall consist of at least a dining hall, kitchen, and storeroom, pantry and 

washing places separately for workers and utensils.  

 

9.4 The canteen shall be sufficiently lighted at all times when any person has access to it. 

 

9.5 The floor shall be made of smooth and impervious material and inside walls shall be 

lime-washed or colour washed at least once in each year. Provided that the inside walls 

of the kitchen shall be lime-washed every four months.  

 

9.6 The premises of the canteen shall be maintained in a clean and sanitary condition. 

 

9.7 Waste Water shall be carried away in suitable covered drains and shall not be allowed 

to accumulate so as to cause a nuisance. 

 

9.8 Suitable arrangements shall be made for the collection and disposal of garbage. 

 

9.9 The dining hall shall accommodate at a time 30 persons of the labour working at a 

time. 

 

9.10 The floor area of the dining hall, excluding the area occupied by the service counter and 

any furniture except tables and chair shall not be less than one square meter per dinner 

to be accommodated. 

 

9.11 (a) A portion of the dining hall and service counter shall be partitioned off and 

                    reserved for women workers in proportion to their number. 

 

(b) Washing places for women shall be separate and screened to secure privacy.  

 

9.12 Sufficient tables, stool, chairs or benches shall be available for the number of dinners to 

be accommodated. 

 

9.13.1 (a) There shall be provided and maintained sufficient utensils, crockery, furniture 

and any other equipment necessary for the efficient running of the canteen. 

 

(b) The furniture, utensils and other equipment shall be maintained in a clean and 

hygienic condition. 

 

9.13.2 (a)  Suitable clean clothes for the employees serving in the canteen shall be provided 

and mentioned. 

(b) A service counter, if provided, shall be top of smooth and impervious material. 
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(c) Suitable facilities including an adequate supply of hot water shall be provided for 

the cleaning of utensils and equipment. 

 

9.14 The food stuffs and other items to be served in the canteen shall be in conformity with 

the normal habits of the labour. 

 

9.15 The charge for food stuffs, beverages and any other items served in the canteen shall 

be based on ‘No profit’, ‘No loss’ and shall be conspicuously displayed in the canteen. 

 

9.16 In arriving at price of food stuffs, and other articles served in the canteen, the following 

items shall not be taken into consideration as expenditure, namely: 

 

 (a) The rent of land building. 

 

(b) The depreciation and maintenance charges for the building and    equipment 

provided for the canteen. 

 

(c)  The cost of purchase, repair and replacement of equipment including   furniture, 

crockery, cutlery and utensils.    

 

(d) The water charges and other charges incurred for lighting and ventilation. 

 

(e) The interest and amounts spent on the provision and maintenance and 

equipment provided for in the canteen. 

 

9.17 The accounts pertaining to the canteen shall be audited once every 12 months by 

registered accountants and auditors. 

 

10.0 ANTI MALARIAL PRECAUTIONS 

The Contractor shall at his own expense, conform to all anti-malarial instructions given 

to him by the Engineer-in-charge including the filling up of any borrows pits which may 

have been dug by him. 

 

11.0 AMENDMENTS 

HPL may from time to time, add to or amend these rules and  issue such directions as it 

may consider necessary for the purpose of removing any difficulty which may arise in 

the administration hereof. 
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CONTRACTOR’S LABOUR REGULATIONS 
 

1.0 SHORT TITLE 

 

 These regulations may be called the Contractor “Labour Regulations” 

 

2.0 DEEFINITIONS 

 

2.1 “Workman” means any person employed by the HPL or its Contractor directly or 

indirectly through a sub-contractor, with or without the knowledge, of the HPL to do 

any skilled, semi-skilled, un-skilled, manual, supervisory, technical or clerical work for 

hire or reward, whether, the terms of employment are expressed or implied but does 

not include any person. 

 

(a) Who is employed mainly in a managerial or administrative capacity: or 

 

(b) Who being employed in a supervisory capacity draws wages exceeding Rupees 

Two thousand Five hundred per person or exercises either by the nature of the 

duties attached  to the office or by reason of powers vested to him, functions 

mainly; of managerial nature. 

 

(c) Who is an out worker, that is to say, a person to whom any articles or materials 

are given out by or on behalf of the principal employer to be made up cleaned, 

washed, altered, ornamental finished, repaired, adopted or otherwise processed 

for sale for the purpose of the trade or business of the principal employer and 

the process is to be carried out either in the home of the out worker or in some 

other premises not being premises under the control and management of the 

principal employer. 

 

2.2 “Fair Wages” means whether for time or piece work fixed and notified under the 

provisions of the Minimum Wages Act from time to time. 

 

2.3 “Contractor” shall include every person who undertakes to produce a given result other 

than a mere supply of goods or articles of manufacture through labour or who supplies 

labour for any work and includes a sub-contractor. 

 

2.4 “Wages” shall have the same meaning as defined in the payment of Wages Act. 

 

2.4.1 Normally working hours of an adult employee should not exceed 9 hours a day. The 

working day shall be so arranged that inclusive of interval for rest, if any, it shall not 

spread over more than12 hours on any day. 

 

2.4.2 When an adult worker is made to work for more than 9 hours on any day or for more 

than 48 hours in any week, he shall be paid overtime for the extra hours put in by him 

at double the ordinary rate of wages.  
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2.4.3.1  Every worker shall be given a weekly holiday on a  Sunday, in accordance with the 

provisions of the Minimum Wages (Central) Rules 1960 as amended from time to time, 

irrespective of whether such worker is governed by the Minimum Wages Act or not. 

 

2.4.3.2  Whether the Minimum Wages prescribed by the Government under the Minimum 

Wages Act are not inclusive of the wages for the weekly day of rest, the worker shall be 

entitled to rest day wages at the rate applicable to the next preceding day, provided he 

has worked under the same contractor for a continuous period of not less than 6 days.

  

2.4.3.3  Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work 

on a normal weekly holiday, he shall grant a substitute holiday to him for the whole day 

on one of the five days immediately before or after the normal weekly holidays and pay 

wages to such worker for the work performed on the normal weekly holiday at overtime 

rate. 

  

3.0 DISPLAY OF NOTICE REGARDING – WAGES, ETC. 

The contractor shall before he commences his work on contract, display and correctly 

maintain and continue to display and correctly maintain in a clean and legible condition 

in conspicuous places on the work, notices in English and in the local Indian languages 

spoken by the majority of the workers, giving the minimum rates of wages fixed under 

the Minimum Wages Act, the actual wages being paid, the hours of work for which such 

wages are earned, wage period, dates of payment of wages and other relevant 

information as per Appendix ‘ A’ 

 

4.0 PAYMENT OF WAGES 

4.1 The contractor shall fix wage periods in respect of which wages shall be payable. 

4.2  No wage period shall exceed one month. 

4.3 The wages of every person employed as labour in an establishment or by a contractor 

where less than one thousand, such persons are employed shall be paid before the 

expiry of the seventh day and in other cases before the expiry of tenth day after the 

last day of the wage period in respect of which the wages are payable. 

4.4  Where the employment of any worker is terminated by or on behalf of the contractor 

the wages earned by him shall be paid before the expiry of the second working day 

from the date on which his employment is terminated. 

4.5 All payments of wages shall be made on a working day at the work premises and during 

the working time and on a date notified in advance and in case the work is completed 

before the expiry of the wage period, final payment shall be made within 48 hours of 

the last working day. 

4.6 Wages due to every worker shall be paid to him direct or to other person authorized by 

him in this behalf. 

4.7 All wages shall be paid in current coin or currency or in both. 

4.8 Wages shall be paid without any deductions of any kind except those specified by the 

Central Government by general or special order in this behalf or permissible under the 

payment of Wages Act 1956. 

4.9 A notice showing the wage period and the place and time of disbursement of wages 

shall be displayed at the place of work and a copy sent by the contractor to the 

Engineer-in-Charge under acknowledgement. 
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4.10 It shall be the duty of the contractor to ensure the disbursement of wages in the 

presence of the Engineer or any other authorized representatives of the Engineer-in-

Charge who will be required to be present at the place and time of disbursement of 

wages by the contractor to workmen. 

4.11 The contractor shall obtain from the Engineer or an other authorized representative of 

the Engineer-in-charge as the case may be, a certificate under his signature at the end 

of the entries in the “Register of Wages” or the “Wage-cum-Muster Roll” as the case 

may be in the following form: 

“Certified that the amount shown in column No-------- has been paid to the workmen 

concerned in my presence on------- at----“. 

 

5.0 FINES AND DEDUCIONS, WHICH MAY BE MADE FROM WAGES 

5.1 The wages of a worker shall be paid to him without any deduction of any kind except 

the following – 

 

a) Fines 

 

b) Deductions for absence from duty i.e. from the place or the places where by the 

terms of his employment he is required to work. The amount of deduction shall 

be in proportion to the period for which he was absent. 

 

c) Deduction for damage to or loss of goods expressly entrusted to the employed 

persons for custody, or for loss of money or any other deduction which he is 

required to account where such damage or loss is directly attributable to his 

neglect or default. 

 

d) Deduction for recovery of advance or for adjustment of over payment of wages, 

advances granted shall be entered in a register. 

 

e) Any other deduction, which the Central Government may from time to time 

allow. 

 

5.2 No fines should be imposed on any worker save in respect of such acts and omissions 

on his part as have been approved by the Chief Labour Commissioner. 

 

Note: An approved list of Acts and Omissions for which fines can be imposed is 

enclosed a Appendix-1. 

 

5.3 No fine shall be imposed on a worker and no deduction for damage or                                

loss shall be made from his wages until the worker has been given an opportunity of 

showing cause against such fines or deductions. 

 

5.4 The total amount of fine which may be imposed in any one wage period on a worker 

shall not exceed an amount equal to three paise in Rupees of the total wages, payable 

to him in respect of that wage period.   

 

5.5 No fine imposed on any worker shall be recovered from him in installment, or after the 

expiry of sixty days from the date on which it was imposed.   
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5.6 Every fine shall be deemed to have been imposed on the day of the act or    omission in 

respect of which it was imposed. 

 

6.0 LABOUR RECORDS 

6.1 The contractor shall maintain a “Register of persons employed” on work on contract in 

form XIII of the CL (R&A) Central Rules 1971(Appendix-B)  

 

6.2 The contractor shall maintain a “Muster  Roll” register in respects of all workmen 

employed by him on the work under contract in form XVI of the CL (R&A) Rules1971 

(Appendix-C). 

 

6.3 The contractor shall maintain a  ”Wage Register” in respect of al workmen employed by 

him on the work in form(Appendix-D).  

 

6.4 Register of accidents-The contractor shall maintain a register of accidents in such form 

as may be convenient at the work place but the same shall include the following 

particulars: 

 

 (a) Full particulars of the labourers who met with accident 

 (b) Rate of wages 

 (c) Sex 

 (d) Age 

 (e) Nature of accident and cause of accident. 

 (f) Time and date of accident 

 (g) Date and time when he/she admitted in Hospital 

 (h) Date of discharge from the Hospital 

 (i) Period of treatment and result of treatment 

(j) Percentage of loss of earning capacity and disability as assessed by Medical 

Officer. 

(k) Claim required to be paid under Workmen’s Compensation Act. 

(l) Date of payment of compensation. 

(m) Amount paid with details of the person to whom the same was paid. 

(n) Authority by whom the compensation was assessed. 

(o) Remarks. 

 

6.5 Register of Fines- The contractor shall maintain a “Register of” Fines” in the form 

(Appendix-H) 

  

The contractor shall display in a good condition and in a conspicuous place of work the 

approved list of Acts and Omission for which fines can be imposed (Appendix-I) 

 

6.6 Register of Deductions–The contractor shall maintain a “Register of Deductions” in form 

(Appendix-J) 

 

6.7 Register of Advances-The contractor shall maintain a “Register of Advances” in form 

(Appendix-K) 
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6.8 Register of Overtime-The contractor shall maintain a “Register of Overtime” in form 

(Appendix-L) 

 
 

 

 7.0 ATTENDANCE CARD-CUM WAGE SLIP 

7.1 The contractor shall issue an attendance card-cum wage slip to each workman 

employed by him in the specimen form at (Appendix-E). 

 

7.2 The card shall be valid for each wage period. 

 

7.3 The contractor shall mark the attendance of each workman on the card twice each day, 

once at the commencement of the day and again after the rest interval, before he 

actually starts work. 

 

7.4 The card shall remain in possession of the worker during the wage period under 

reference. 

 

7.5 The contractor shall complete the wage slip portion on the reverse of the card at least a 

day prior to the disbursement of wages in respect of the wage period under reference. 

 

7.6 The contractor shall obtain the signature of thumb impression of the worker on the 

wage slip at the time of disbursement of wages and retain the card with himself. 

 

8.0 EMPLOYMENT CARD 

The contractor shall issue an Employment Card in form to each worker within three 

days of the employment of the worker (Appendix-F) 

 

9.0 SERVICE CERTIFICATE 

On termination of employment for any reason whatsoever the contractor shall issue to 

the workman whose service has been terminated, a service certificate in from 

Appendix-G. 

 

10.0 PRESERVATION OF LABOUR RECORDS 

All records required to be maintained under Regulations Nos. 6 and 7 shall be preserved 

in original for a period of three years from the date of last entries made in them and 

shall be made available for inspection by the Engineer-in-Charge, Labour Officer.  

 

11.0 POWER OF LABOUR OFFICERS TO MAKE INVESTIGATIONS INQUIRY 

The Labour Officer or any other person authorized by HPL on its behalf shall have power 

to make inquiries with a view to ascertaining and enforcing due and proper observance 

of the Fair Wage Clauses and the provisions of Regulations. He shall investigate into 

any complaint regarding the default made by the contractor or sub contractor in regard 

to such provision. 

 

12.0  REPORT OF LABOUR OFFICER  

The labour Officer or other persons authorized as aforesaid shall submit a report of 

result of his investigation or enquiry to the Engineer-in-charge concerned indicating the 

extent, if any, to which the default has been committed with a note that necessary 

deductions from the contractor’s bill be made and the wages other dues be paid to the 

labourers concerned. In case appeal is made by the contractor under these regulations, 

actual payment to labours will be made by the Engineer-in-charge after HO has given 

decision on such appeal. 
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i)  The Engineer-in-charge shall arrange payments to the labour concerned within 

45 days from the receipt of the report from the Labour Officer or the HO as the 

case may be. 

 

13.0  APPEALS AGAINST THE DECISION OF LABOUR OFFICER 

Any person aggrieved by the decision and recommendations of the Labour Officer or 

other person so authorized may appeal against such decision of HO concerned within 30 

days from the date of decision, forwarding simultaneously a copy of his appeal to the 

Engineer-in-charge concerned but subject to such appeal, the decision of the officer 

shall be final and binding upon the contractor. 

 

14.0 PROHIBITION REGARDING REPRENTATION THROUGH LAWYER 

i)  A Workman shall be entitled to be represented in any investigation or enquiry 

under these regulations by:-  

a)  An Officer of a registered trade union of which he is a member. 

b)  An Officer of a federation of trade unions to which the trade union referred to in 

clause (a) is affiliated. 

c)  Where the employer is not a member of any registered trade union, by an officer 

of a registered trade union, connected with industry in which the worker is 

employed or by any other workman employed in the industry in which the 

worker is employed. 

 

ii)  An employer shall be entitled to be represented in any investigation or enquiry 

under these regulations by:- 

a)  An Officer of an association of employers of which he is a member. 

 

b)  An Officer of a federation of associations of employers to which association 

referred to in clause (a) is affiliated.  

c)  Where the employer is not a member of any association of employers, by an 

officer of association of employer connected with the industry in which the 

employer is engaged or by any other employer, engaged in the industry in which 

the employer is engaged. 

 

iii)  No party shall be entitled to be represented by a legal practitioner in any 

investigation or enquiry under these regulations. 

 

15.0 INSPECTION OF BOOKS AND SLIPS 

Contractor shall allow inspection of all the prescribed labour records to any of his 

workers or to his agent at a convenient time and place after due notice is received or to 

the Labour Office or any other person, authorized by the Central Government on his 

behalf. 

 

16.0 SUBMISSION OF RETURN 

The contractor shall submit periodical returns as may be specified from time to time. 

 

17.0 AMENDMENTS 

The HPL may from to time, add or amend the regulations and on any question as to the 

application, interpretation or effect of these regulations the decision of the Engineer-in-

charge concerned shall be final. 
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Appendix –‘A’ 

 

 

LABOUR BOARD 

 

Name of work 

 

Name of Contractor 

 

Address of Contractor 

 

Name and Address of Site 

 

Name of Labour Enforcement Officer 

 

Address of Labour Enforcement Officer 

 

 

S.No Category Minimum 

wage fixed 

Actual 

Wages paid 

Number present Remarks 

      

 

 

Weekly Holiday 

 

Wage Period 

 

Date of Payment of  Wages 

 

Working hours 

 

Rest interval 
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FORM 13 

 

SEE RULE 75 

 

         Appendix -‘B ’ 

 

REGISTER OF WORKMEN EMPLOYED BY CONTRACTOR 

 

 

Name and Address of Contractor 

 

Name and Address of Establishment in/ 

under which contract is carried on 

 

Nature and location of work 

 

Name and Address of Principal Employer 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

S.No 

 

Name and 

surname of 

workman 

Age & 

sex 

Father’s/ 

Husbands name 

Nature of 

Employment/ 

designation 

Permanent 

Home 

address of 

the 

workman 

(village and 

Tehsil Taluk 

and 

District) 

Local 

address 

1 2 3 4 5 6 7 

Date of  

commencement 

of employment 

Signature or thumb 

impression of the 

workman 

Date of termination of 

employment 

Reasons for 

termination 

Remarks 

 

8. 9. 10. 11. 12 
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FORM XVI 

 

       Appendix – ‘C’ 

 

(See Rule 78(2)(193) 

 

MUSTER ROLL 

 

Name and address of contractor 

 

Name and address of establishment in/ under 

which contract is carried on  

 

Nature and location of work 

 

Name and Address of Principal Employer 

 

For the month / fortnight 

 

S.No. Name of the 

workman 

Sex Father’s/ 

Husband’s 

Name 

Dates Remarks 

1. 2. 3. 4. 5. 6. 
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FORM XVII 

 

         Appendix – ‘D’ 

 

(See Rule 78(2)(03) 

 

REGISTER OF WAGES 

 

Name and Address of Contractor 

 

Name and address of establishment in/ under 

Which contract is carried on 

 

Nature and location of work 

 

Name and Address of Principal Employer 

 

Wage period: monthly / fortnightly 

 

S.No. Name of 

workman 

Serial No. 

in the 

register of 

workman 

Designation 

nature of 

work done 

Nos. of 

days 

worked 

Units 

of 

work 

done 

Daily rate of 

wages/piece 

rate 

Basic 

wages 

1 2 3 4 5 6 7 8 

 

 

Dearness 

Allowance 

Over 

time 

Other cash 

payments 

(Nature of  

payments 

to be 

indicated) 

Total Deduction if 

any 

(indicate 

nature) 

Net 

Amount 

paid 

Signature or 

thumb 

impression of 

the workman 

Initial of 

contractor 

or his 

represe-

ntative 

9 10 11 12 13 14 15 16 
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FORM XIX 

 

         Appendix – ‘E’ 

   

{SEE RULE 78 (2) (B)} 

       

WAGE – SLIP 

 

Name and address of contractor 

 

Name and Father’s/ Husband’s name of workman 

 

Nature of location of work 

 

For the Week/ Fortnight/ Month ending 

 

1. No of days worked 

 

2. No. of Units worked in case of piece rate workers 

 

3. Rate of daily wages/ piece rate 

 

4. Amount of overtime wages 

 

5. Gross wages payable 

 

6. Deductions if any 

 

7. Net amount of wages paid. 

 

 

 

 

 

        Signature of Contractor 
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 Appendix – ‘E-1’ 

 

WAGE – CARD 

 

Wage Card No. 

 

Name and address of Contractor    Date of Issue 

 

Nature of work with location     Designation 

 

Name of workman      Month/ Fortnight 

 

Rate of Wages 

 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 

 

Morning       Rate 

 

Evening       Amount 

 

Initial    

 

 

 

Received from   the sum of Rs.   On account of my 

wages 

 

 

 

 

 

 

 

                                Signature 

 

The wage card is valid for one month from the date of issue 
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FORM XIV 

 

Appendix – ‘F’ 

 

(SEE RULE 76) 

 

EMPLOYMENT CARD 

 

Name and address of contractor 

 

Name and address of establishment under which 

The contract is carried out 

 

Nature and location of work 

 

Name and address of Principal Employer 

 

1. Name of the workman 

 

2. S. Name in the register of workman employed 

 

3. Nature of employment/ designation 

 

4. Wage rate (with particulars of unit in case of piece work) 

 

5. Wage period 

 

6. Tenure of employment 

 

7. Remarks 

 

 

 

 

 

        Signature of Contractor 
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FORM XV 

 

Appendix – ‘G’ 

 

(SEE RULE 77) 

 

SERVICE CERTIFICATE 

 

Name and address of contractor 

 

Nature and location of work 

 

Name and address of workman 

 

Age or date of birth 

 

Identification Marks 

 

Father’s/ Husband’s name 

 

Name and address of establishment in/ under which contract is carried on 

 

Name and address of Principal Employer 

 

-------------------------------------------------------------------------------------------------- 

 

S.No. Total period for which 

employed 

Nature of 

work done 

Rate of wages (with  

particulars of unit in 

case of piece work). 

Remarks 

From To 

1 2 3 4 5 6 

 

 

 

 

 

      

 

        Signature of Contractor 
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           Appendix – ‘H’ 

 

FORM XII 

 

 

{SEE RULE 78 (2) (D)} 

 

REGISTER OF FINES 

 

Name and address of contractor 

 

Name and address of establishment in/ under which 

Contract is carried on 

 

Nature and location of work 

 

Name and address of workman 

 

Name and address of Principal Employer 

 

 

 

 

 

 

 

 

 

 

Whether 

Workman 

showed 

cause 

against 

fine. 

Name of 

person in 

whose 

presence 

employee’s 

explanation 

was heard 

Wage period 

and wages 

payable 

Amount of 

fine imposed 

Date on 

which fine 

realized 

Remarks 

7 8 9 10 11 12 

 

 

 

 

 

 

 

 

 

 

 

 

S.No. Name of 

Workman 

Father’s/ 

Husband 

Name 

Designation/ 

nature of 

employment 

Act/ 

Omission 

for which 

fine imposed 

Date of 

offence 

1. 2. 3. 4. 5. 6. 
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Appendix – ‘I’ 
 

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED 
 
In accordance with rule of Labour Regulations, to be displayed prominently at the site of work both in 
English and local language 
 
1. Willful insubordination or disobedience, whether alone or in combination with  other 
 

2. Theft, fraud or dishonestly in connection with contractors beside a business or property of HPL 
 
3. Taking or giving bribes or any illegal gratifications 
 
4. Habitual late attendance 
 

5. Drunkenness, fighting riotous or disorderly or indifferent behavior 
 
6. Habitual negligence 
 
7. Smoking near or around the area where combustible or other materials are locked. 
 
8. Habitual indiscipline 

 
9. Causing damage to work in the progress or to property of the HPL or of the contractor. 
 
10. Sleeping on duty 
 
11. Malingering or slowing down work 
 

12. Giving the false information regarding name, age, fathers name etc. 
 

13. Habitual loss of wage cards supplied by the employer 
 
14. Unauthorized use of employer’s property of manufacturing or making of unauthorized articles at 

the work place. 

  
15. Bad workmanship in construction and maintenance by skilled workers, which is not approved by 

the HPL for which the contractors are compelled to undertake rectifications. 
 
16. Making false complaints and/ or misleading statements 
 
17. Engaging on trade within the premises of the establishment 

 
18. Any unauthorized divulgence of business affairs of the employees 
 
19. Collection or canvassing for the collection of any money within the premises, of an establishment 

unless authorized by the employer. 

 
20. Holding meeting inside the premises with out previous sanction of the employer. 

 
21. Threatening or intimidating any workman or employer during the working hours within the 

premises. 
x………………..x…………………..x 
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Appendix – J 

 

FORM XX 

{SEE RULE 78(2) (D)} 

 

 

REGISTER OF DEDUCTION FOR DAMAGES OR LOSS 

 

Name and address of contractor 

 

Name and address of establishment in/ under which 

contract is carried on 

 

Nature and location of work 

 

Name and address of Principal Employer 

 
 

S.No. Name of  Father’s/Husband Designation / Particulars of Date of 

 Workman  Name   nature of damage or damage/ 

       Employment loss  loss 

 

1.      2.         3.         4.                  5.                 6. 

_____________________________________________________________________________________________ 

 

 

 

    

              Date of recovery 

 

Whether  Name of person Amount of No. of         First      Last  Remarks 

Workman in whose  deduction installment   insta-      insta- 

Showed                presence imposed                       llment    llment 

cause  employees 

against  explanation was 

deductions heard. 

 

7.     8.    9.     10.        11.          12.                  13. 

_____________________________________________________________________________________________ 
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              Appendix - K 

 

 

FORM XXII 

 

(SEE RULE 78(2) 

 

REGISTER OF ADVANCES 

 

Name and address of contractor 

 

Name and address of establishment in/ under which 

contract is carried on 

 

Nature and location of work 

 

Name and address of Principal Employer 

 
S.No.     Name of      Father’s/ Designation/   Wages period  Date and 

             Workman    Husband’s nature of                  and wages amount of 

       Name               employment    payable advance given 

 

1.                 2.                           3.                     4.                              5.                              6. 

_____________________________________________________________________________________________ 

 

 

Purpose/for No. of    Date and               Date on which  Remarks 

Which   instalments   amount of last instalment  

advance                by which    each  was repaid 

made  advance is   instalment  

  to be paid   repaid. 

---------------------------------------------------------------------------------------------------------------------------- -----   

  7.       8.     9.        10.   11. 

 ----------------------------------------------------------------------------------------------------------------------------- ---- 
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 Appendix - L 

FORM XXIII 

 

{SEE RULE 78(2)(E)} 

 

REGISTER OF OVERTIME 

 

Name and address of contractor 

 

Name and address of establishment in/ under which 

contract is carried on 

 

Nature and location of work 

 

Name and address of Principal Employer 

 

 
S.No.     Name of      Father’s/      Sex  Designation/ Date on which     

             Workman    Husband’s   nature of      overtime 

       Name                 employment  worked 

-----------------------------------------------------------------------------------------------------------------------  

 1.                 2.                             3.                     4.                          5.                                  6.  

-----------------------------------------------------------------------------------------------------------------------  

 

Total overtime  Normal rate Overtime Overtime Rate on     Remarks 

worked or  of wages                rate of  earning  which 

production in    wages    overtime    

case of piece        wages   

rated          paid 

 …………………………………………………………………………………………………………. 

7.                                   8.                                   9.                          10.                 11.                     12 

---------------------------------------------------------------------------------------------------------------------- --- 

 

 

  

 

           

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  



 NIT,Jote                                                       Hindustan Prefab Limited                              G.C.C.              
Itanagar (Arunachal Pradesh) 

 Signature of contractor with seal  81 H.P.L. 

 

 

 

APPLICATION FOR EXTENSION OF TIME 

 

(To be completed by the Contractor) 

 

P A R T – 1 

 

1. Name of Contractor 

 

2. Name of the work as given in the Agreement. 

 

3. Agreement No. 

 

4. Estimated amount put to tender 

 

5. Date of commencement work as per agreement 

 

6. Period allowed for completion of work as per agreement 

 

7. Date of completion stipulated as per agreement 

 

8. Period for which extension of time has been give previously. 

 

 

    Extension granted 

 

 a) First extension vide Engineer-in-Charge 

  letter No………..date     Months Days 

 

 b) 2nd extension vide Engineer-in- Charge 

  letter No………..date     Months Days 

 

 c) 3rd extension vide Engineer-in- Charge 

  letter No………date     Months  Days 

 

 d) 4th extension vide Engineer-in-Charge  Months Days 

  letter No…………..  date 

 

 Total extension previously given 

 

9. Reasons for which extension have been previously given (copies of the previous 

application should be attached). 

 

10. Period for which extension is applied for 
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11. Hindrances on account of which extension is applied for with dates on which hindrances 

occurred, and the period for which these are likely to last. 

      

a) Serial No. 

 

b) Nature of hindrance 

 

c) Date of occurrence 

 

d) Period for which it is likely to last 

 

e) Period for which extension required for this particular hindrance 

 

f) Over lapping period, if any, with reference to item. 

 

g) Net extension applied for 

 

h) Remarks, if any. 

 

 Total period for which extension is now applied for on account of 

 

 hindrances mentioned above…….. Month/….. days. 

 

12. Extension of time required for extra work 

 

13. Details of extra work and on the amount involved:- 

 

 a) Total value of extra work 

 

b) Proportionate period of extension of time based on estimated amount put to 

tender on account of extra work. 

 

14. Total extension of time required for 11 & 12 

 

 Submitted to the Engineer-in-Charge. 

 

 

 

                      SIGNATURE OF CONTRACTOR 

 

Date: 
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APPLICATION FOR EXTENSION OF TIME 

 

(PART- II) 

 

 

1. Date of receipt of application from Contractor for the work in the Engineer-in-Charge 

office. 

 

2. Acknowledgement issued by Engineer-in-Charge vide his letter No., the 

 

3. Engineer-in-Charge remarks regarding hindrances mentioned by the Contractor 

 

 i) Serial No. 

 

 ii) Nature of Hindrance 

 

 iii) Date of occurrence of hindrance 

 

 iv) Period for which hindrance, is likely to last 

 

 v) Extension of time period applied for by the contractor 

 

vi) Over lapping period, if any, giving reference to items which over lap 

 

 vii) Net period for which extension is recommended 

 

viii) Remarks as to why the hindrance occurred and justification for extension 

recommended. 

 

4. Engineer-in-Charge recommendations. 

 

 (The present progress of the work should be stated and whether the work is likely to be 

completed by the date upto which extension has been applied for. If extension of time is not 

recommended, what compensation is proposed to be levied under the agreement). 

 

 

 

     SIGNATURE OF ENGINEER-IN-CHARGE 
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PROFORMA FOR EXTENSION OF TIME 

 

P A R T - III 

 

 

To 

 

Name 

 

Address of the Contractor 

 

 

SUBJECT: 

 

Dear Sir(s), 

 

Reference your letter No._________________ dated _____________, in connection with the 

grant of extension of time for completion of the work. 

 

The date of completion for the above mentioned work, is ______ as stipulated in the 

agreement, dated _______________. 

 

Extension of time for completion of the above mentioned work is granted upto 

_______________, without prejudice to the right of the HPL to recover compensation for delay 

in accordance with the provision made in Clause of the said agreement dated the 

____/_____/____. It is also clearly understood that the HPL shall not consider any revision in 

contract price or any other compensation whatsoever due to grant of this extension. 

 

Provided that notwithstanding the extension hereby granted, time is and shall still continue to 

be the essence of the said agreement. 

 

 

Yours faithfully, 

 

 

 

FOR   HINDUSTAN PREFAB LIMITED 
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PROFORMA OF BANK GUARANTEE (E M D) 

  

Hindustan Prefab Limited, 

Jangpura,   

New Delhi : 110 014. 

 

 

In consideration of Hindustan Prefab Limited, having its Registered Office at Hindustan 

Prefab Limited, Jangpura, New Delhi - 110 014 (hereinafter called “HPL” which expression 

shall unless repugnant to the subject or context include its successors and assigns) having 

issued Notice Inviting Tender No. _____________ and M/s 

_______________________________________ having its Registered Head Office at 

_________________________ (hereinafter called the “TENDERER”) is to participate in the 

said tender for ________________. Whereas HPL, as per Special Condition of Contract, 

has agreed to accept an irrevocable and unconditional Bid Bond Guarantee for an amount 

of Rs. ________ valid upto ________ from the tenderer in liue of Cash Deposit of 

Rs__________ (Rs. ___________ only) required to be made by the tenderer, as a 

condition precedent for participation in the said tender.  We the _______ (hereinafter 

called the “BANK”) having its Registered, Office at __________ and branch office at 

______ do hereby unconditionally and irrevocably undertake to pay to HPL immediately on 

demand in writing and without demur / protest any amount but not exceeding Rs. 

_______.  Any such demand made by HPL shall be conclusive and binding on us 

irrespective of any dispute or differences that may be raised by the tenderer. 

 

Any change in the constitution of the tenderer or the Bank shall not discharge our liability 

under the guarantee. 

 

We, the ________ Bank, lastly undertake not to revoke this guarantee during its currency 

without the prior consent of HPL in writing and this guarantee shall remain valid upto 

_________,  unless a claim is made within three months from the date of expiry i.e. 

_____________ (three months after the date of expiry), we shall be relieved of our liability 

under this guarantee thereafter. 

 

 

 

        FOR AND ON BEHALF OF BANK 

PLACE: 

 

DATE   : 

 

 

WITNESS. 

 

1. 

 

2. 
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PROFORMA OF BANK GUARANTEE (PERFORMANCE) 

 

Hindustan Prefab Limited, 

Jangpura,  

New Delhi-110014. 

 

(Address as mentioned in Notice Inviting Tender) 

 

Whereas the Hindustan Prefab Limited (hereinafter called HPL which expression shall include 

its successors and assigns) having awarded a work order/contract/supply order No. dated…… 

(hereinafter called the contract) to M/s……………………… (hereinafter called the 

contractor/supplier) at a total price of Rs……..subject to the terms and conditions contained in 

the contract. 

 

WHEREAS, the terms and conditions of the contract require the contractor to furnish a bank 

guarantee for Rs…….. (Rupees……….) being……. % of the total value of the contract for proper 

execution and due fulfillment of the terms and conditions contained in the contract. 

 

We, the Bank, (hereinafter called the “Bank”) do hereby unconditionally and irrevocably 

undertake to pay to HPL immediately on demand in writing and without protest/or demur all 

moneys payable by the contractor/supplier to HPL in connection with the execution/supply of 

the performance of the works/equipment, inclusive of any loss, damages, charges, expenses 

and costs caused to or suffered by or which would be caused to or suffered by HPL by reason 

of any breach by the contractor/supplier of any of the terms and conditions contained in the 

contract as specified in the notice of demand made by HPL to the bank.  Any such demand 

made by HPL on the bank shall be conclusive evidence of the amount due and payable by the 

bank under this guarantee.  However, the Bank’s liability under this guarantee shall be limited 

to Rs……..in the aggregate and the bank hereby agrees to the following terms and conditions:- 

(i) This guarantee shall be continuing guarantee and irrevocable for all claims of HPL as 

specified above and shall be valid during the period specified for the performance of the 

contract including the period of maintenance/warranty i.e upto…….. 

 

(ii) We, the said bank further agree with HPL that HPL shall have the fullest liberty without 

our consent and without affecting in any manner our obligations and liabilities 

hereunder to vary any of the terms and conditions of the said contract or to extend 

time for performance of contract by the contractor from time to time or to postpone for 

any time or from time to time any of the powers exercisable by HPL against the 

contractor/supplier under the contract and forbear or enforce any of the terms and 

conditions relating to the said contract and we shall not be relieved from our liability by 

reason of any such variations or extension being granted to the contractor or for any 

forbearance, act or omission on the part of HPL or any indulgence by HPL to the 

contractor or by any such matter or thing whatsoever, which under the law relating to 

the sureties would, but for this provision, have effect of so relieving us. 
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(iii) This guarantee/undertaking shall be in addition to any other  guarantee or security 

whatsoever HPL may now or at anytime have in relation to the performance of the 

works/equipment and  the company shall have full re-course to or enforce this security 

in preference to any other security or guarantee which the HPL may have or obtained 

and there shall be no forbearance on the part of the HPL in enforcing or requiring 

enforcement of any other security which shall have the effect of releasing the Bank 

from its full liability.  It shall not be necessary for HPL to proceed against the said 

contractor/supplier before proceeding against the Bank. 

 

(iv) This guarantee/undertaking shall not be determined or affected by the liquidation or 

winding up, dissolution or change of constitution or insolvency of the 

supplier/contractor, but shall in all respects and for all purposes be binding and 

operative until payment of all moneys payable to HPL in terms thereof are paid by the 

Bank. 

 

(v) The Bank hereby waives all rights at any time inconsistent with the terms of this 

Guarantee and the obligations of the bank in terms hereof, shall not be otherwise 

affected or suspended by reasons of any dispute or disputes having been raised by the 

supplier/contractor (whether or not pending before any Arbitrator, Tribunal or Court) or 

any denial of liability by the supplier/contractor stopping or preventing or purporting to 

stop or prevent any payment by the Bank to HPL in terms hereof. 

 

We, the said Bank, lastly undertake not to revoke this guarantee during its currency except 

with the previous consent of HPL in writing.  Unless a claim is made in writing sixty days after 

the date of expiry of this guarantee i.e. ……… we shall be relieved from all liabilities under this 

guarantee thereafter. 

 

 

Signed this…………… day of ……………. at……. 

 

        For and on behalf of Bank 

 

WITNESS. 

 

1. ________________ 

 

2. ________________ 
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PROFORMA OF BANK GUARANTEE 

(FOR MOBILIZATION ADVANCE) 
Hindustan Prefab Limited, 

Jangpura, New Delhi-110014. 

 

1. In consideration of the Hindustan Prefab Ltd. (hereinafter called “The HPL” which 

expression shall unless repugnant to the subject or context include his successor and 

assigns) having agreed under the terms and conditions of Contract No……dated…..made 

between …….. (hereinafter called the said contractor) and the HPL in connection with 

…… (hereinafter called “the said contract”) to make at the request of the Contractor, 

Mobilization Advance of Rs……. for utilizing it for the purpose of the contract on  his 

furnishing a guarantee acceptable to the HPL, we the …. Bank Ltd.(hereinafter referred 

to the “the said Bank”) and having our registered office at ……do hereby guarantee the 

due recovery by the HPL of the said advance as provided according to the terms and 

conditions of the contract.  We….. do hereby undertake to pay the amount due and 

payable under this guarantee without any demur, merely on a demand from the HPL 

stating that the amount claimed is due to the HPL under the said Agreement.  Any such 

demand made on the …. shall be conclusive as regards the amount due and payable by 

the ….. under this guarantee and …. agree that the liability of the…. to pay the HPL the 

amount so demanded shall be absolute and unconditional notwithstanding any dispute 

or disputes raised by the contractor and notwithstanding any legal proceeding pending 

in any court or Tribunal relating thereto.  However, our liability under this Guarantee 

shall be restricted to an amount not exceeding Rs………. 

 

2. We……..Bank further agree that the HPL shall be the sole judge of and as to whether 

the amount claimed has fallen due to the HPL under the said agreement or whether the 

said Contractor has not utilized the said advance or any part thereof for the purpose of 

the Contract and the extent of loss or damage caused to or suffered by the HPL on 

account of the said advance together with interest not being recovered in full and the 

decision of the HPL that the amount has fallen due from contractor or the said 

Contractor has not utilized the said advance or any part thereto for the purpose of the 

contract and as to the amount or amounts of loss or damage caused to or suffered by 

the HPL shall be final and binding on us. 

 

3. We, the said Bank, further agree that the Guarantee herein contained shall remain in 

full force and effect till the said advance has been fully recovered and its claims 

satisfied or discharged and till HPL certify that the said advance has been fully 

recovered from the said Contractor, and accordingly discharges this Guarantee subject, 

however, that the Corporation shall have no claims under this Guarantee after the said 

advance has been fully recovered, unless a notice of the claims under this Guarantee 

has been served on the Bank before this expiry of the said Bank Guarantee in which 

case the same shall be enforceable against the Bank. 
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4. The HPL shall have the fullest liberty without affecting in any way the liability of the 

Bank under this Guarantee or indemnity from time to time to vary any of the terms and 

conditions of the said Contract or the advance or to extend time of performance by the 

said contractor or to postpone for any time and from time to time of the powers 

exercisable by it against the said Contractor and  either to enforce or forbear from 

enforcing any of terms and conditions governing the said contract or the advance or 

securities available to the HPL and the said Bank shall not be released from its liability 

under these presents by any exercise by the HPL of the liberty with reference to the 

matters aforesaid or by reasons of time being given to the said Contractor or any other 

forbearance, act or omission on the part of the HPL or any indulgence by the HPL to the 

said Contractor or of any other matter or thing whatsoever which under the law relating 

to sureties would but for this provision have the effect of so releasing the bank from its 

such liability. 

 

5. It shall not be necessary for the HPL to proceed against the Contractor before 

proceeding against the Bank and the Guarantee herein contained shall be enforceable 

against the Bank notwithstanding any security which the HPL may have obtained or 

obtain from the contractor or shall at the time when proceedings are taken against the 

Bank hereunder be outstanding or unrealized. 

 

6. We, the said Bank, lastly undertake not to revoke this Guarantee during its currency 

except with the previous consent of the HPL in writing and agree that any change in the 

constitution of the said Contractor or the said Bank shall not discharge our liability 

hereunder. 

 

 

 

 

Dated this…… day of……. 

        For and on behalf of Bank 

           (NAME AND DESIGNATION) 

 

Dated:- 
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PROFORMA OF BANK GUARANTEE 

(IN LIEU OF SECURITY DEPOSIT) 

 

Hindustan Prefab Limited, 

Jangpura,  

New Delhi-110014. 

 

In consideration of the Hindustan Prefab Limited (hereinafter called “The HPL”) which 

expression shall include its successors and assigns having awarded to M/s………............ 

(hereinafter called “the Supplier/Contractor”)  which expression shall wherever the subject or 

context so permits include its successors and assigns) a contract in terms inter-alia of the 

company’s letter No…………….dated…… and the Contract/Purchase Conditions of the Company 

and upon the condition of the   supplier/Contractor furnishing security for the performance of 

the supplier’s obligations and/or discharge of the contractor’s/supplier’s liability under and/or 

in connection with the said supply contract upto a sum of Rs……(Rupees…………………only)  

We,………. (hereinafter called” The Bank”) which expression shall include its successors and  

assigns) hereby undertake and guarantee payment to HPL forthwith on the same day on 

demand in writing and without protest or demur of any and all moneys payable by the 

supplier/contractor to the Company under, in respect or in connection with the said contract 

inclusive of all the losses, damages, costs, charges and expenses and other moneys payable in 

respect of the above as specified in any notice of demand made by the Company to the Bank 

with reference to this guarantee upto and aggregate limit of Rs……….(Rupees……………….only) 

and the bank hereby agree with the Company that:- 

 

1. This Guarantee shall be continuing guarantee and shall…….. remain valid and 

irrevocable for all claims of the Company and liabilities of supplier/Contractor arising 

upto and until midnight of………….. 

 

2. This Guarantee shall be in addition to any other Guarantee or Security whatsoever that 

the Company now or at any time have in relation to the Supplier’s obligations/liabilities 

under and/or in connection with the said supply/contract, and the company shall have 

full authority to take recourse or to enforce this Security in preference to any other 

Guarantee or Security which the Company may have or obtain and no forbearance on 

the part of the Company in enforcing or requiring enforcement of any other Security 

shall have the effect of releasing the Bank from its liability hereunder. 

 

3. The Company shall be at liberty without reference to the Bank and without affecting the 

full liability of the Bank hereunder to take any other security in respect of the 

Supplier’s/Contractor’s obligations and/or liabilities under or in connection with the said 

supply/contract or to grant time and / or indulgence to the supplier/ contractor to 

increase or otherwise vary the prices or the total contract value or to release or to 

forbear from enforcement of  all or any of the conditions under the said supply/ 

contract and/ or the remedies of the Company under any other security/securities now 

or hereafter held by the Company and no such dealings, increase(s) or other 

indulgence(s) or arrangement(s) with the supplier/ contractor or releasing or 

forbearance whatsoever shall have the effect of releasing the Bank from its full liability 

to the Company hereunder or prejudicing rights of the company against the Bank. 
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4. This Guarantee shall not be determined or affected by the liquidation or winding up, 

dissolution or change of constitution or insolvency of the supplier/ contractor but shall 

in all respects and for all purpose be binding and operative until payment of all moneys 

payable to the company in terms thereof. 

 

5. The Bank hereby waives all rights at any time inconsistent with the terms of this 

Guarantee and the obligations of the Bank in terms hereof shall not be otherwise 

affected or suspended by reason of any dispute or disputes having been raised by the 

supplier/ contractor (whether or not pending before any Arbitrator, Tribunal or Court) 

or any denial or liability by the supplier/contractor stopping/preventing or purporting to 

stop or prevent any payment by the Bank to the Company in terms thereof. 

 

6. The amount stated in any notice of demand addressed by the company to the 

Guarantor as liable to be paid to the Company by the supplier/contractor or as suffered 

or incurred by the Company on account of any losses or damages, costs, charges 

and/or expenses shall as between the Bank and the Company be conclusive of the 

amount so liable to be paid to the company or suffered or incurred by the company as 

the case may be and payable by the Guarantor to the Company in terms hereof subject 

to a maximum of Rs……..(Rupees……..only). 

 

7. Unless demand or claim under this guarantee is made on the Guarantor in writing 

within three months form the date of expiry of the Guarantee i.e. upto ……..   the 

Guarantor shall be discharged from all liabilities under this Guarantee there under. 

 

Notwithstanding anything contained herein before our liability under this guarantee is 

restricted to Rs…….. (Rupees ………………… only).  This guarantee will expire on ….. Any claim 

under this Guarantee must be received by us within three months from the date of expiry 

i.e………….(date, three months after the expiry date) and if no such claim has been received by 

us by that date all your rights under this guarantee will cease. 

 

 

        For and on behalf of Bank 

 

 

Place         Date 

 

 

 

WITNESS. 

 

1. ________________ 

 

2. ________________ 
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FORM FOR GUARANTEE BOND 

(FOR ANTI TERMITE TREATMENT) 

 

THIS AGREEMENT made this _______day of two thousand__________ between M/s ……….. 

(hereinafter called the guarantor of the one part) and M/s Hindustan Prefab Limited, 

(hereinafter called the HPL, the Execution Agency of the other part). 

 

Whereas this agreement is supplementary to the contract hereinafter called the contract 

dated________ made between the guarantor of the one part and Hindustan Prefab Limited, of 

the other part whereby the contractor inter-alia, understood to render the buildings and 

structures in the said contract recited, completed, termite proof.  

 

And whereas the guarantor agreed to give a guarantee to the effect that the said structure will 

remain termite proof for ten years to be so reckoned from the date after the maintenance 

period prescribed in the contract expires. 

 

During this period of guarantee the guarantor shall make good all defects and for that matter 

shall replace at his risk and cost such wooden member as may be damaged by termite and in 

case of any other defect being found, he shall render the building termite proof at his cost to 

the satisfaction of the Engineer-in-charge and shall commence the work of such rectification 

within seven days from date of issuing notice from the Engineer-in-Charge calling upon him to 

rectify the defects falling which the work shall be got done by HPL by some other contractor at 

the guarantor’s cost and risk and in the later case the decision of the Engineer-in-charge as to 

the cost recoverable from the guarantor shall be final and binding. 

 

That if the Guarantor fails to execute the Anti-Termite treatment or commits breaches 

hereunder then the Guarantor will indemnify HPL against all losses damages, cost expenses or 

otherwise which may be incurred by him by reasons of any default on the part of the guarantor 

in performance and observance of this supplemental Agreement.  As to the amount of loss and 

or damage and/or cost incurred by HPL decision of the Engineer-in-Charge will be final and 

binding on the parties. 

 

In witness where of these presents have been executed by the Guarantor_____________ and 

by _______________ for and on behalf of HPL on the day of month and year first above 

written. 

 

Signed sealed and delivered by (Guarantor) 

 

IN THE PRESENCE OF:                      

1.                                                             

2.                                                             

 

Signed for and on behalf of HPL by/in presence of  

1. 

2. 
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GUARANTEE TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF 

DEFECTS AFTER COMPLETION IN RESPECT OF WATER PROOFING 
WORKS 

 

 

 

The agreement made this…………….day of…………….Two thousand and ……….between ………… 

(hereinafter called guarantor of the one part) and the Hindustan Prefab Ltd. (hereinafter called 

the HPL, the Execution Agency of the other part). 

 

WHEREAS this agreement is supplementary to a contract (hereinafter called the Contract), 

dated …………………and made between the GUARANTOR OF THE ONE part and the HPL of the 

other part, whereby the Contractor, inter-alia, undertook to render the buildings and 

structures in the said contract recited completely water and leak proof. 

 

AND WHEREAS the Guarantor agreed to give a guarantee to the effect that the said structures 

will remain water and leak proof for ten years from the date of handing over of the structure of 

water proofing treatment. 

 

NOW THE GUARANTOR hereby guarantees that water proofing treatment given by him will 

render the structures completely leak proof and the minimum life of such water proofing 

treatment shall be ten years to be reckoned from the date after the maintenance period 

prescribed in the contract. 

 

Provided that the Guarantor will not be responsible for leakage caused by earthquake or 

structural defects or misuse of roof or alteration and for such purpose. 

 

a) Misuse of roof shall mean any operation, which will damage proofing treatment, like 

chopping of fire wood and thing of the same nature which might cause damage to the 

roof. 

 

b) Alternation shall mean construction of an additional storey or a part of the roof or 

construction adjoining to existing roof whereby proofing treatment is removed in parts. 

 

c) The decision of the Engineer-in-Charge with regard to cause of leakage shall be final. 

 

During this period of guarantee, the Guarantor shall make good all defects and in case of any 

defect being found render the building water proof to the satisfaction of the Engineer-in-

Charge at his cost and shall commence the work for such rectification within seven days from 

the date of issue of notice from the Engineer-in-Charge calling upon him to rectify the defects 

failing which the work shall be got done by the HPL by some other Contractor at the 

guarantor’s cost and risk.  The decision of Engineer-in-Charge as to the cost, payable by the 

Guarantor shall be final and binding. 
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That if the Guarantor fails to execute the water proofing or commits breach there-under, then 

the Guarantor will indemnify the principal and his successors against all laws damage, cost, 

expense or otherwise which may be incurred by him by reason of any default on the part of 

the GUARANTOR in performance and observance of this supplementary agreement.  As to the 

amount of loss and/ or damage and/ or cost incurred by the HPL the decision of the Engineer-

in-Charge will be final and binding on the parties. 

 

 

 

IN WITNESS WHEREOF these presents have been executed by the Obligator……. and by 

…………….And for and on behalf of the HPL on the day, month and year first above written. 

 

 

 

Signed, sealed and delivered by Obligator in the presence of: 

 

 

1. 

 

2. 

 

 

Signed for and on behalf of the HPL by______________ 

 

 

In presence of:- 

 

1. 

 

2. 
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AGREEMENT FORM 
 

This agreement made this ….. day of (Month) (Year), between the Hindustan Prefab Limited a 

company incorporated under the Companies Act, 1956 having its Registered Office at 

Jangpura, New Delhi-110014. (hereinafter referred to as the “HPL” which expression shall 

include its administrators, successors, executors and assigns ) of the one part and M/s  (NAME  

OF CONTRACTOR) (hereinafter referred to as the ‘Contractor’ which expression shall unless the 

context requires otherwise include its administrators, successors, executors and permitted 

assigns) of the other part. 

 

Whereas, HPL, has desirous of construction of (NAME OF WORK) (hereinafter referred to as the 

”PROJECT”) on behalf of the (NAME OF OWNER / MINISTRY) (hereinafter referred as 

“OWNER”), had invited tenders as per Tender documents vide NIT No._________ 

 

AND WHEREAS (NAME OF CONTRACTOR) had participated in the above referred tender vide 

their tender dated________ and HPL has accepted their aforesaid tender and award the 

contract for (NAME OF PROJECT) on the terms and conditions contained in its Letter of intent 

No. _______ and the documents referred to therein, which have been unequivocally accepted 

by (NAME OF CONTRACTOR) vide their acceptance letter dated ____________ resulting into a 

contract. 

 

NOW THEREFORE THIS DEED WITNESSETH AS UNDER: 

 

ARTICLE 1.0 – AWARD OF CONTRACT 

 

SCOPE OF WORK  

 

1.1 HPL has awarded the contract to (NAME OF CONTRACTOR) for the work of (NAME OF 

WORK) on the terms and conditions contained in its Letter of Intent No. 

________dated___________ and the documents referred to therein. The award has 

taken effect from (DATE) i.e. the date of issue of aforesaid Letter of Intent. The terms 

and expressions used in this agreement shall have the same meanings as are assigned 

to them in the “Contract Documents” referred to in the succeeding Article. 

 

ARTICLE 2.0 – CONTRACT DOCUMENTS 

 

2.1 The contract shall be performed strictly as per the terms and conditions stipulated 

herein and in the following documents attached herewith (hereinafter referred to as 

“Contract Documents”). 

 

(a) HPL Notice inviting Tender vide NO.__________ date __________ and HPL’s 

tender documents consisting of: 

 

(i) General Conditions of Contract (GCC) along with amendments / errata to GCC (if 

any) issued. 

(ii) Special Conditions of Contract including Appendices & Annexures,  

(iii) Bill of Quantities along with amendments/corrigendum of schedule items, if any  

(iv) ________________________________________________  
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(v) ______________________________________________ 

 

(vi)  ______________________________________________ 

 

 

(b) (NAME OF CONTRACTOR) letter proposal dated ______ and their subsequent 

communication” 

 

(i) Letter of Acceptance of Tender Conditions dated _____________. 

 

(ii) __________________________________________________ 

 

(iii) __________________________________________________ 

 

 

2.2   HPL’s detailed Letter of Intent No. _______ dated ________ including Bill of 

Quantities. Agreed time schedule, Contractor’s Organization Chart and list of Plant and 

Equipments submitted by Contractor. 

 

All the aforesaid  contract documents referred to in para 2.1 and 2.2 above shall form 

an integral part of this Agreement, in so far as the same or any part  thereof conform, 

to the tender documents and what has been specifically agreed to by HPL in its Letter 

of  Intent. Any matter inconsistent there with, contrary or repugnant thereto or any 

deviations taken by the Contractor in its “TENDER” but not agreed to specifically by HPL 

in its Letter of Intent, shall be deemed to have been withdrawn by the Contractor 

without any cost  implication to HPL. For the sake of brevity, this Agreement along with 

its aforesaid contract documents and Letter of Intent shall be referred to as the 

“Contract”. 

 

ARTICLE 3.0 – CONDITIONS & CONVENANTS 

 

3.1 The scope of Contract, Consideration, Terms of Payments, Security Deposits, Taxes 

wherever applicable, Insurance Agreed Time Schedule, Compensation for delay and all 

other terms and conditions contained in HPL’s Letter of Intent No. __________ Date 

_______ are to be read in conjunction with other aforesaid Contract Documents. The 

contract shall be duly performed by the Contractor strictly and faithfully in accordance 

with the terms of this contract. 

 

3.2 The scope of work shall also include all such items which are not specifically mentioned 

in the Contract Documents but which are reasonably implied for the satisfactory 

completion of the entire scope of work envisaged under this contract unless otherwise 

specifically excluded from the scope of work in the Letter of Intent. 

 

3.3 Contractor shall adhere to all requirements stipulated in the Contract documents. 

 

3.4 Time is the essence of the Contract and it shall be strictly adhered to the progress of 

work shall confirm to agreed works schedule / contract documents and Letter of Intent. 

 

 

 

 
 



 NIT,Jote                                                       Hindustan Prefab Limited                              G.C.C.              
Itanagar (Arunachal Pradesh) 

 Signature of contractor with seal  97 H.P.L. 

 

3.5 This Agreement constitutes full and complete understanding between the parties and 

terms of the presents. It shall supersede all prior correspondence to the extent of 

inconsistency or repugnancy to the terms and conditions contained in Agreement. Any 

modification of the Agreement shall be effected only by a written instrument signed by 

the authorized representative of both the parties. 

 

3.6 The total contract price for the entire Scope of this Contract as detailed in Letter of 

Intent is Rs. _________ (Rupees ____________________ only), which shall be 

governed by the stipulations of the contract documents. 

 

ARTICLE 4.0 - NO WAIVER OF RIGHTS. 

 

4.1  Neither the inspection by HPL or the Engineer-in-charge or Owner or any of their 

officials, employees or agents nor order by HPL or the Engineer-in-charge for payment 

of money or any payment for or acceptance of, the whole or any part of the work by 

HPL or the Engineer-in-charge nor any extension of time nor any possession taken by 

the Engineer-in-charge shall operate as waiver of any provisions of the contract, or of 

any power herein reserved to HPL, or any right to damage herein provided, nor shall 

waiver of any breach in the Contract to be a waiver or any other or subsequent breach.  

 

ARTICLE 5.0 – GOVERNING LAW AND JURISDICITON 

 

5.1 The Laws applicable to this contract shall be the Laws in force in India and jurisdiction 

of Delhi Court(s) only.  

 

5.2 Notice of Default 

 

Notice of default given by either party to the other party under the Agreement shall be 

in writing and shall be deemed to have been duly and properly served upon the parties 

hereto, if delivered against acknowledgement due or FAX or by registered mail duly 

addressed to the signatories at the address mentioned herein above. 

 

IN WITNESS WHEROF, the parties through their duly authorized representatives have 

executed these presents (execution whereof has been approved by the Competent 

Authorities of both the parties) on the day, month and year first above mentioned at 

New Delhi. 

 

 

For and on behalf of:      For and behalf of: 

 

(NAME OF CONTRACTOR)     M/s Hindustan Prefab Limited 

 

 

WITNESS:        WITNESS: 

 

1.         1. 

 

2.         2. 
 

 

 


