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TENDER  DOCUMENT 

(Through e-Tendering) 

 

Architectural and Engineering Consultancy Services for the 

Execution of Civil/ Electrical & allied works at different 

locations all over India for Navodaya Vidyalaya Samiti. 

 

NIT No. HPL/DGM(ENGG.)/TC/ 2019-20/30                      Dt:11.09.2019 
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HINDUSTAN PREFAB LIMITED 
JANGPURA, NEW DELHI- 110014 

 
NOTICE INVITING  E-TENDER 

 

NIT No. HPL/DGM(ENGG.)/TC/ 2019-20/30                                                           Dt: 11.09.2019 

1. Sealed e-tenders are invited from technically & financially sound and experienced A&E 
Consultants to render their professional services for the following work in two bid system as 

detailed below:- 

NIT No. 

 

HPL/DGM(ENGG.)/TC/ 2019-20/30                          Dt: 11.09.2019 

Name of the Work Architectural and Engineering Consultancy Services for the 

Execution of Civil/ Electrical & allied works at different 

locations all over India for Navodaya Vidyalaya Samiti. 

Period of Completion 12 Months from the 7th day of award of work 

Estimated Cost of Project Rs. 100 Cr. 

Estimate cost of A & E Consultancy Rs. 80Lacs 

Earnest Money Deposit Rs. 25,000/- in  the shape of DD only  in favour of Hindustan 

Prefab Limited and, payable at New Delhi (Bank Guarantee will 

not be accepted) 

Non-refundable cost  of  Tender 

document 

Rs. 5000/- (Non Refundable) in  the shape of DD in favour of 

Hindustan Prefab Limited and, payable at New Delhi 

Non-refundable cost of e-tender 

processing fee 

Rs. 4720/- (Non Refundable) through e-payment gateway to ITI 

Ltd. 

Last date & time of submission of 

online tender 

Up to  17.09.2019 by 3.00 PM  

Period during which hard copy in 
Original of Cost of Tender Document, 

proof of e-tender   processing fee, 

letter  of  Acceptance  of tender 

conditions/ enlistment  order  of  the  

Architect/Consultant and other  

documents  as  per  NIT (Eligibility 

criteria) shall be submitted.  

   (Do not submit  hard copy of financial                        

bid) 

Before and up to 3.00 PM on 17.09.2019 in the office of Head-

Tender Cell at Hindustan Prefab Limited, Jangpura,  New Delhi-

110014 

Date & Time of Opening of technical 

tender 

17.09.2019 at 03.30 PM. 

Validity of offer 180 days from the date of opening of tender 

Presentation Date, Time & Venue To be intimated later on via email only 

 

The tender document can be downloaded from website www.tenderwizard.com/HPL and 

www.eprocure.gov.in. “Any Corrigendum/addendum, if any, would appear only on the HPL web site 

and not to be published in any News paper”. 
 

2.0 The intending tenderer must read the terms and conditions of HPL carefully. He should only 
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submit his tender if he considers himself eligible as per eligibility criteria and he is in possession 

of all the documents required.  

3.0 Those intending tenderers/Architect/Consultant not registered on the website i.e. 

www.tenderwizard.com/HPL mentioned above with M/s. ITI, are required to get registered 

beforehand. If needed they can be imparted training on online tendering process as per 

details available on the website i.e.www.tenderwizard.com/HPL.  
 
4.0       The intending tenderer must have class-III digital signature to submit the tender.  

 
5.0 The Tender Document as uploaded can be viewed and downloaded free of cost by anyone 

including intending tenderer. But the tender can be submitted only after uploading the mandatory 
scanned documents such as (a) Demand Draft of any Scheduled/ Nationalized towards cost of 
tender document, (b) proof of deposit of e-Tender Processing Fee, (c) Demand Draft of any 
Scheduled/ Nationalized against Earnest Money & all other documents as per Notice Inviting e-
tender.  

 

6.0       Set of Contract / Tender Documents:  
 

The following documents will constitute set of tender documents:-  

a) Notice Inviting e-Tender   
b) Conditions of contract  
c) Financial Bid 

d) Acceptance of Tender Conditions 

e) Integrity Pact 
f) Corrigendum, if any 

 

7.0  If any problem related to online filling, please contact help desk no. 011-49424365. If not satisfied   

with help desk response, kindly contact Tender Cell : 011 43149800 (859) 
 

8.0      HPL will not responsible for any type of failure of network at Architect/Consultant end. So you are 

advised to fill tender with sufficient time in hand to avoid last moment rush.  
 

9.0      E-tendering processing fees can be seen on www.tenderwizard.com/HPL 
 

10.0     Joint ventures are not accepted. 
 

11.0 HPL reserves the right to accept any or reject all the tenders and split up the work among more than 

one parties without assigning any reasons thereof. HPL reserve the right to terminate the work in 
between by giving one month notice without any financial liability.  
 

12.0 The tenderers are required to quote strictly as per terms and conditions, specifications, standards 

given in the tender documents and not to stipulate any deviations. 
 

13.0 After submission of the tender the tenderer can re-submit revised tender any number of times but 
before last time and date of submission of tender as notified. 

 

14.0 When it is desired by HPL to submit revised financial tender then it shall be mandatory to submit 
revised financial tender. If not submitted then the tender submitted earlier shall become invalid. 

 

15.0    On opening date, the tenderers can login and see the tender opening results as per schedule 
 

16.0      Architect/Consultant can upload documents in the form of JPG and PDF format. 
 

 

17.0 Architect/Consultant to upload scanned copies of all the documents including valid GST 
registration/EPF registration. PAN No. as stipulated in the tender document.  

 
18.0 If the Architect/Consultant is found ineligible after opening of tender, his tender shall become 

invalid and cost of bid document and processing fee shall not be refunded.  
19.0 If any discrepancy is noticed between the documents as uploaded at the time of submission of 

tender and hard copies as submitted physically by the Architect/Consultant the tender shall become 
invalid and cost of tender document and processing fee shall not be refunded. 

 

20.0 Notwithstanding anything stated above, HPL reserves the right to assess the capabilities and 
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capacity of the tenderers to perform the contract, in the overall interest of HPL. In case, tenderers 
capabilities and capacities are not found satisfactory, HPL reserves the right to reject the tender. 

 

21.0 In case of Percentage Rate Tender, Architect/Consultant must ensure to quote single percentage 
rate. The column meant for quoting rate in figures appears in pink color and the moment rate is 
entered, it turns sky blue, The Rate shall be quoted upto 2 Decimals. 

 

22.0 In case of Item Rate Tender, price shall be entered against each item in the Bill of Quantities / 
Schedule of Quantities. The cost of item against which the Architect/Consultant has failed to enter 
a rate or price shall be deemed to be covered by rates and prices of other items in Bill of Quantities 
/ Schedule of Quantities and no payment shall be made for the quantities executed for items against 
which rate has not been quoted by the Architect/Consultant. The column meant for quoting rate in 
figures appears in pink/yellow colour and the moment rate is entered, it turns sky blue. The Rate 
shall be quoted up to 2 Decimals. 

 

23.0 In addition to this, while selecting any of the cells a warning appears that if any cell is left blank the 
same shall be treated as “0”. Therefore, if any cell is left blank and no rate is quoted by the 
tenderers, rate of such item shall be treated as “0” (ZERO). 

 

24.0 The   tenderer   if   required   may   submit   questions   in   writing   by   e-mail   at 
tendercellhpl@gmail.com to seek clarifications latest  16.09.2019 to the office of DGM(Engg.)-
TC at Hindustan Prefab Limited, Jangpura,  New Delhi : 110014. The tenderers are requested to 
submit their technical and commercial queries separately so that those could be replied suitably. 

 

25.0      The tender document submitted/uploaded by the Architect/Consultant should be self attested. 
 

26.0 List of Mandatory Documents to be scanned and uploaded within the period of tender 
submission. (FORM 7) 

 

 Demand Draft against Earnest Money. 

 Demand Draft of any Scheduled Bank towards cost of Bid Document.  

 Certificates of work experience and documents pertaining to eligibility criteria/Technical Bid/NIT.  

 GST registration, PAN No. 

 NCR office address proof 

 Copy of Power of Attorney / Partnership Deed duly self attested by the owner of the firm 

 Letter of Acceptance of tender condition unconditional as per tender documents Annexure -I of this 
NIT 

 Average Annual Financial Turnover of Architect firms/ Engg. Consultancy should be not 
less than 40 Lacs put to tender during the immediate last 3 consecutive financial years (i.e. 2015-
16, 2016-17 and 2017-18). Applicant has to attach the balance sheet along with profit & loss 
statement duly certified by Chartered Accountant for last three years. 

 Bank mandate form (for release of EMD of unsuccessful bidders) 
 
 

 Note:  All the uploaded documents including other documents as per NIT should be submitted in hard 
copy as per time and date mentioned in the NIT. 

 

27.0 The estimated cost given above is tentative. The project is spreaded all India basis with its cost 

varying from Rs. 10 Lakhs to Rs. 25 Crores. The total quantum of work may be approximately         

Rs. 100 Crores subject to requirement of client and Letter of Intent will be issued to A&E Consultant 

for each individual work separately assigned by Navodaya Vidayalaya Samiti to Hindustan Prefab 

Limited. 

28.0   Hindustan Prefab Limited (HPL) reserves the right to accept or reject all tenders in part or full 
without assigning any reason thereof.  HPL also reserve the right to award the work amongst more 
than one bidder at L-1s’s accepted rates terms and conditions, if required. 

 

29.0    HPL will not be responsible for ignorance of corrigendum 
 

30.0     The payment of Arch. Consultant will be made on actual work done. (Final cost of work done of     

each package varies and not on initial cost estimate. 
Important Note:- 

 

1. The tenders are being invited on “No Cost No Commitment Basis”. If because of any reason / 
circumstances, the project does not take off, no payment shall be made to the A&E Consultant and 

mailto:tendercellhpl@gmail.com
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Consultant shall not have any claim what so ever. 
  

2. All the uploaded documents including other documents as per NIT should be submitted in hard 

copy as per time and date mentioned in the NIT. 
  

3. The agency has to visit different site for collecting data’s before preparation of DPR documents at 
his own cost. 

 
4. In case the work quantum as already stipulated in this NIT increased and same design is proposed 

for the increased quantum rate of consultancy will be the half of quoted rates for original work. 

 
5. The bidder should have office at Delhi NCT. 
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HINDUSTAN PREFAB LIMITED 
JANGPURA, NEW DELHI-110014 

Annexure-I 

 
ACCEPTANCE   LETTER 

TO BE ENCLOSED ALONGWITH EARNEST MONEY IN ENVELOPE – I 
 
Hindustan Prefab Limited 
(Address of submission as mentioned in “Notice Inviting Tender”) 
 
NAME OF WORK :   Architectural and Engineering Consultancy Services for the Execution of 

Civil/ Electrical & allied works at different locations all over India for Navodaya Vidyalaya Samiti. 

NIT No.:-  HPL/DGM(ENGG.)/TC/ 2019-20/30                                                       Dt: 11.09.2019                                                           

Sir, 
 
ACCEPTANCE OF TENDER CONDITIONS 

 
1. The tender documents for the work as mentioned in “NIT” have been sold to me/us by Hindustan 

Prefab Limited and I / we hereby unconditionally accept the tender conditions and tender 
documents in its entirety for the above work. 

 
2. The contents of the Tender documents (Instructions to the Tenderers) have been noted wherein it is 

clarified that after unconditionally accepting the tender condition in its entirety, it is not permissible 
to put any remark(s)/ conditions (s) (except unconditional rebate on price, if any) in the tender 
enclosed in “Envelope-1” and the same has been followed in present case. 

  
In case this provision of the tender is found violated at any time after opening “Envelope-I” , I/ We 
agree that the tender shall be summarily rejected and HPL shall, without prejudice to any other 
right or remedy be at liberty to forfeit the full said Earnest Money absolutely. 

 
3. The required Earnest Money for this work is enclosed herewith. 
 

4. It is to confirm that we have seen the entire corrigendum’s / addendums issued by HPL up to the 
last date and time of submission of tenders.  

 
         

Yours faithfully, 
 
 

      (Signature of the tenderer) 

      With rubber stamp 
Dated: _______________ 
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Instructions to Tenderer (ITT) 
 

1.0      Online sealed open e-tenders on behalf of Navodaya Vidyalaya Samiti are invited for the work of 

Architectural and Engineering Consultancy Services for the Execution of Civil/ Electrical & allied 

works at different locations all over India. 

2.0 The estimated cost of work for providing A&E Consultancy works will be Rs.100 Crores the work 

varies from Rs. 10 Lacs to Rs. 25 Cr. and the estimates however is given for merely as a rough 

guidelines the total quantum of work may lies over Rs. 100 Cr. but depend on clients requirement. 

3.0 The tender document as uploaded can be seen on website www.tenderwizard.com/HPL or 
www.eprocure.gov.in and can be downloaded free of cost.  
 

4.0 Mode of Submission. 

Earnest Money Deposit: 

4.1 Earnest Money of amount as mentioned in "NIT" required to be submitted along with the tender 

shall be in the form of Demand Draft payable at place as mentioned in NIT in favour of Hindustan 

Prefab Limited from any Nationalised/Scheduled Bank. The Earnest Money (DD) shall be valid for 

minimum period of 180 (One Hundred Eighty) days from last day of submission of Tender. The 

Earnest Money shall be scanned and uploaded to the e-Tendering website within the period of 

tender submission and original should be deposited in office of HPL.  
 

4.2 EMD of successful bidder will be returned after completion of contract agreement. 

 

4.3 The EMD shall be payable to HPL without any condition(s), recourse or reservations.  

I.      The Bid will be rejected by HPL as non-responsive and shall not be considered in case 
EMD is not received in physical form. 

II.      The EMD of bidders other than L1 will be returned within 30 days, after opening of 
Financial Bid. 

III.     No interest shall be paid by HPL on the EMD. 
 

IV.       The EMD may be forfeited: 
 

a. If a consultant withdraws the bid after bid opening during the period of validity. 

b. If, any unilateral revision in the offer is made by the tenderer during the validity of 

the offer. 

c. Upon non acceptance of LOI/LOA, if and when placed In the case of a successful 

consultant; if the consultant fails to Sign the Agreement with in the 30 days from 

the date of issue of LOA or furnish the required performance security or fail to 

commence the work within the stipulated time period prescribed in the contract. 

d. If the bidder furnishes any incorrect or false statement/information/document. 

e. If the bidder does not intimate the names of persons who are working with him in 

any capacity or are subsequently employed by him who are near relatives to any 

officers of HPL and/or name of bidder’s near relative who is posted in the project 

office/concerned zonal/SBG/RBG office of HPL. 

f. If Consultant commits any breach of Integrity Pact. 
 

5.0 Interested bidders who wish to participate in the tender has also to make following payments in the 
form of Demand Draft of any Nationalised/Scheduled Bank and to be scanned and uploaded to the 
e-Tendering website within the period of bid submission :  
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Cost of Bid Document- Rs. 5000/- in the shape of DD in favour of Hindustan Prefab Limited 
payable at New Delhi.  

 
             E-Tendering processing fee- Rs. 4720/- through e-payment only.  

 

             Demand Draft against Earnest Money  and Cost of tender Document  & Acceptance   Letter shall 
be placed in single sealed envelope superscripted as "Earnest Money”, Cost of Tender Document" 
with name of work and due date of opening of the tender also mentioned thereon.  

           Certificate of work experience (if required) and other documents as specified in the tender and 
Technical Bid shall be scanned and uploaded to the e-Tendering website within the period of tender 
submission and certified & self attested with stamp copy of each shall be deposited in a separate 
envelope marked as "Technical Bid”. 

  
6.0 Both the envelopes shall be placed in another envelope with due mention of Name of work, date &       

time of opening of tenders and to be submitted in the office of HPL after last date & time of 
submission of tender on 17.09.2019and up to 03.00 PM. The documents submitted shall be opened 
on the same day. 

 

Online Technical tender documents submitted by intending tenderers shall be opened only of those 
tenderers, whose Earnest Money, Cost of tender Document and e-Tender processing fee and other 
documents placed in the envelope are found in order. The Price tender of those tenderers whose 
documents found to be in order shall be opened. The date of opening of price tender shall be 
informed to the tenderer subsequently. 

 

7.0 The tender submitted shall become invalid if:-  
 

i) The tenderer is found ineligible.  
 

ii) The tenderers do not upload all the documents (including GST registration/PAN No.) as 
stipulated in the tender document.  

 

iii)  If any discrepancy is noticed between the documents as uploaded at the time of submission of 

tender and hard copies as submitted physically in the office of tender opening authority.  
  

8.0 VALIDITY OF TENDER  
  
The Tender for the works shall remain open for acceptance for a period of One Eighty (180) days 
from the date of opening of financial bid. If any tenderer withdraws his tender before the said 
period or issue of letter of acceptance, whichever is earlier, or makes any modifications in the terms 
and conditions of the tender which are not acceptable to the HPL, then the HPL shall, without 
prejudice to any other right or remedy, be at liberty to forfeit the said Earnest Money as aforesaid. 
Further the tenderers shall not be allowed to participate in the retendering process of work.  
  

9.0 ACCEPTANCE OF TENDER  
  
HPL reserves the right to reject any or all the tenders in part or full without assigning any reason 
whatsoever. HPL does not bind itself to accept the lowest tender. The HPL reserves the right to 
award the work to a single party or split the work amongst two or more parties as deemed necessary 
without assigning any reason thereof. The Contractor is bound to accept the part work as offered by 
HPL after split up at the quoted/negotiated rates.  

  
10.0 The tenders shall be strictly as per the conditions of contract. Tenders with any additional 

condition(s)/modifications shall be rejected.  
  

11.0 The witnesses to the Tender/Contract Agreement shall be other than the tenderer(s) competing for 
this work and must indicate full name, address, and status/occupation with dated signatures.  
  

12.0 The acceptance of tender will rest with the HPL who does not bind itself to accept the lowest tender 
and reserves to itself the right to reject any or all the tenders received without assigning any reason 
thereof. Tenders in which, any of the prescribed conditions are not fulfilled or found incomplete in 
any respect are liable to be rejected.  

  
13.0 On acceptance of tender, the name of the accredited representative(s) of the contractor who would 

be responsible for taking instructions from Engineer-in-Charge or its authorised representative shall 
be intimated by the contractor within 07 days of issue date of letter of awards by HPL. 
 

14.0 The tenderer shall not be permitted to tender for works if his near relative is posted in the project 
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office or concerned Zonal Office of the HPL. The contractor shall also intimate the names of 
persons who are working with him in any capacity or are subsequently employed by him and who 
are near relatives to any of the officers in HPL. Any breach of this condition by the tenderer would 
render him liable to the withdrawal of the work awarded to him and forfeiture of Earnest Money 
and Security Deposit. This may also debar the contractor from tendering for future works under 
HPL 

 

16.0 Canvassing whether directly or indirectly, in connection with tenderer is strictly prohibited and  
the tenders submitted by the contractors who resort to canvassing will be liable for rejection. 

 
17.0 The tender award, execution and completion of work shall be governed by tender documents 

consisting of (but not limited to) Letter of Award/Letter of work order, Bill of Quantities, 
Conditions of Contract.  
 

18.0       ADDENDA/CORRIGENDA  
 

 
 

Addenda/ Corrigenda to the tender documents may be issued prior to the date of submission of the 
Addenda/ Corrigenda to the tender documents may be issued up to the date of submission of the 
tender to clarify or effect modification in specification and/ or contract terms included in various 
tender documents. The tenderer shall suitably take into consideration such Addenda/ Corrigenda 
while submitting his tender. The tenderer shall return such Addenda/ Corrigenda duly signed and 
stamped as confirmation of its receipt & acceptance and submit along with the tender document. 
All Addenda/ Corrigenda shall be signed and stamped on each page by the tenderer and shall 
become part of the tender and contract documents. In case of non working of websites, 
addendum/corrigendum shall be uploaded immediately on its working 

 

19.0       CLARIFICATION AFTER TENDER SUBMISSION  
 

 

Tenderer’s attention is drawn to the fact that during the period, the tenders are under consideration, 
the tenderers are advised to refrain from contacting by any means, the HPL and/or his employees/ 
representatives on matters related to the tender under consideration and that if necessary, HPL will 
obtain clarifications in writing or as may be necessary. The tender evaluation and process of award 
of works is done by duly authorized Tender Scrutiny Committee and this committee is authorized 
to discuss and get clarification from the tenderers. 
 

 

19.01    Consultant firm or Engineering firm which fulfils the eligibility criteria in the NIT shall be 
permitted to take part in bidding process. 

 

 

 20.0       ELIGIBLITY CRITERIA 
 

   Minimum Eligibility Criteria: 
 

   The interested bidders should meet the following minimum qualifying criteria: 
 

A. Work Experience: 
 

 i)  Experience of having successfully completed similar works during the last 7 years ending 

previous day of last date of submission of tenders 
 

a. Three similar works each costing not less than 40% of the estimated cost of the project. 

OR 

b. Two similar works each costing not less than 60% of the estimated cost of the  project. 

       OR 

c. One similar work costing not less than 80% of the estimated cost of the project. 
 

      d. Similar works mean “Construction Buildings Civil Works/PEB Work and & Allied works”. 

 

    ii)   The past experience in similar nature of work should be supported by certificates issued by    

the client’s organization. In case the work experience is of Private sector, the completion 
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certificate shall be supported with copies of the Letter of Award/ Contract Agreement and 

Corresponding TDS Certificates. Value of work will be considered commensurate with the 

value of TDS Certificates. 
 

iii)  The value of executed works shall be brought to the current level by enhancing the actual 

value of work done at a simple rate of 7% per annum, calculated from the date of completion 

to previous day of last day of submission of tenders. 
 

iv)  Joint-venture / consortia of firms / companies shall not be allowed and the bidders   should 

meet the above criteria themselves. 
 

v) Foreign Certificates: 
 

(a)  In case the work experience is for the work executed outside India, the bidders have to 

submit the completion/experience certificate issued by the owner duly signed & stamped, 

and affidavit to the correctness of the completion/experience certificates. The 

Architect/Consultant shall also get the completion/experience certificate attested by the 

Indian Embassy/consulate / High Commission in the respective country. In the event of 

submission of completion /experience certificate by the Bidder in a language other than 

English, the English translation of the same shall be duly authenticated by Chamber of 

Commerce of the respective country and attested by the Indian Embassy/consulate / High 

Commission in the respective country. 
 

(b)  For the purpose of evaluation of Bidders, the conversion rate of such a currency into INR 

shall be the daily representative exchange rate published by the IMF as on 7 (Seven) days 

prior to the Last Date of Submission including extension(s) given if any. 

 

vi) Certificates of Subsidiary/Group Companies: 

 

The companies/firms, who intend to get qualified on the basis of experience of the subsidiary/ 

parental company/group company, shall not be considered and vice versa. In case of a 

Company/firm, formed after merger and/ or acquisition of other companies/firms, past 

experience and other antecedents of the merged/ acquired companies/firms will be considered 

for qualification of such Company/firm provided such Company/firm continues to own the 

requisite assets and resources of the merged/ acquired companies/firms relevant to the 

claimed experience. 

 

B.  Financial Strength: 

 

  The Average annual financial turnover for last 3 years shall be at least 50% of the estimated 

consultancy fee put to tender. The requisite Turn Over shall be duly certified by a Chartered 

Accountant with his Seal/ signatures and registration number. The bidders are required to 

upload and submit page of summarized Balance Sheet (Audited) and also page of summarized 

Profit & Loss Account (Audited) for immediate last three years. 
 

 

21.0      Technical Qualification  
 

 The details of the buildings to be constructed are given in scope of work in General Conditions of 

Contract (GCC) of the tender document. 

The eligible tenderers who fulfill the criteria as mentioned in the NIT Point No.20.0 duly filled by 

A&E Consultant supported by duly self attested documents shall be invited for participating in the 

presentation before the Committee constituted for the purpose by HPL. The Architect 
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firm/Consultant shall bring hard & soft copy of related details at the time of presentation. The 

time and venue for presentation to be initimated later on via email only. 

The committee shall evaluate the presentation and would assign the marks independently and then 

the assigned marks would be included in the marks obtained by the bidder in technical bid as per 

NIT. 

No correspondence would be entertained challenging or contesting the marking in presentation by 

the individual member of the committee. 

The committee will select the Architects firms/Consultant on the basis of their Technical 

evaluation. The financial bid of that Architect firm/consultant shall only be opened who secure 

technically qualified and the same shall only be qualified for presentation round. 

The committee shall evaluate the Technical evaluation of consultants by applying the evaluation 

criteria, sub-criteria, and point system as stipulated here in under. 

22.0  Tender Evaluation 

22.01    The bid document of the participating Architects will be evaluated by a duly constituted/authorized 

committee of HPL based on the following criteria for Technical Bid (based on information 

provided by the bidders). Therefore the bidders are requested to provide authenticate, updated 

documentary evidential information along with their bid. No request for subsequent production of 

documents will be allowed. 

22.02 Technical Evaluation 

            Design Concept Presentation 
 

To become eligible for Technical Evaluation, the bidder must meet the minimum eligibility 

criteria as prescribed in NIT. Under this stage, the tenderers short listed after meeting the 

minimum eligibility criteria, shall be invited for participating in the design concept Competition 

by way of presentation before the Committee constituted for the purpose by HPL.The Architect 

firm/Consultant shall bring Soft & hard copy of their Design concept and related details at the time 

of presentation. The concept design shall incorporate all the parameters as mentioned below under 

Evaluation Criteria. The time and venue for presentation will be intimated separately.  The 

committee shall evaluate the presentation on design concept and would assign the marks 

independently and then the assigned marks would be 

averaged out. The consultant shall have no right to challenge the marks assigned by the individual 

member of the committee and, individual member of the committee shall have no liability to 

applicant in this regard. No correspondence would be entertained challenging or contesting the 

marking by the individual member of the committee. The committee shall evaluate the design 

concept of consultants by applying the evaluation criteria, sub-criteria, and point system as 

stipulated here in 

under. Evaluation Criteria of the Design Concept Presentation 

 

 

A. 

Master Planning & Zoning  25 Marks 

 

1. Cost effective Site Utilization & Grouping of Functions, Economical 

design. 

 

10 
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2. Site Orientation: Massing (Compactness), Circulation (integration), 

Landscape blending with existing profile 

15 

 

B.  

 

Design Concept Planning  50 Marks 

1 . Aesthetics, Environmental friendly considerations like use of environment 

friendly materials, etc., Green Building Features, Disaster resistant 

methods / 

Technologies, Infrastructure for persons with disabilities. 

 

25 

 

2. New Technologies (other than conventional 

Technologies) and New/ Materials & Finishes 

(other than conventional materials) proposed 

to be used in the Project. The proposed new 

technology (ies) should demonstrate the time 

and /or cost effectiveness. 

 

17 

3. Innovative Modern and/or Contemporary, 

State of the Art Architectural features. 

 

8 

 

C. 

 

Presentation 

25 Marks 

 

1.  

 

Knowledge of Building Bylaws and Statutory 

Requirements of respective local 

bodies/Municipalities, etc for which the bidder 

should visit the site (s) before submission of 

Bid. 

 

10 

 

2. Overall Presentation, Interpretation of Design 

Concept, Interaction on concept and response 

to queries of the committee members. 

 

15 

  

Total Marks 

 

100 Marks 

 

 

The bidders securing 75% & above marks in Design Concept Presentation will qualify for 

Opening of Financial Bid. 

 

Technical score of Design Concept Presentation shall be “St” as under: 

St = Total marks of bidder in Design Concept Presentation 
 

Final Evaluation of Bid  
 

The final selection shall be based on QCBS i.e Quality and Cost based Selection.  

The Financial bid of those tenderers whose documents are found to be in order and who qualify in 

Technical evaluation i.e. Design concept presentation will be opened at 5 PM on the date of the 

Design Concept Presentation. If the Financial Bids are not opened on the date of Design Concept 

Presentation next date of opening of financial bid will be informed to the bidders by Fax / E mail.  
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The lowest Financial Bid (Fm) will be given a financial score (Sf) of 100 points. The financial 

scores (Sf) of the other Financial Bids will be determined using the following formula: 
 

 Sf = 100 x Fm/F;  
 

In which Sf is the financial score, Fm is the lowest Financial Bid, and F is the Financial Bid under 

consideration.  
 

Bids will finally be ranked in accordance with their combined technical (St) and financial (Sf) 

scores:  
 

S = St x Tw + Sf x Fw; 
 

Where S is the combined score, and Tw and Fw are weights assigned to Technical Bid and 

Financial Bid that will be 0.70:0.30 respectively.  

 

The bidder achieving the highest combined technical and financial score will be considered to be 

the successful Applicant and work shall be awarded to the bidder. 

 
 

 

 

21.03     Opening of Financial Bids: 
 

The Financial bids of only those agencies will be opened who are qualified in the Technical evaluation and 

in presentation by the committee. 
 

The date of opening of financial bid shall be intimated accordingly and shall be opened in the presence of 
selected bidders /Architect Consultants or their representatives who wish to attend.   

22.0     Selection of Architect: 

The assignment shall be awarded at the lowest quoted fee of the technically eligible bidders. 

However, the first opportunity shall be given to the bidder with the highest composite score to work 

at the L1 fees. If the bidder with the highest composite score refuses, the option will be given to 

next highest composite score bidder to work at the L1 fees. The award will be given to the bidder 

willing to works at the L1 fees in the order of composite scores. 

23.0  Even though the applicant may satisfy the above requirements, he/she would be liable to 

disqualification, if he/she has made misleading or false representation or deliberately suppressed 

the information in the forms, statements and enclosures. 

24. 0   The successful consultant(s) for the purpose of execution of the services, progress review and 

monitoring, shall submit, a detailed work schedule and PERT network / CPM indicating 

completion of all major activities as per the milestones indicated for completion of such activities 

in the RFP Document for consideration and approval by the HPL. This approved schedule / 

network shall be pre-requisite for signing of the Contract Agreement and shall form part of the 

Contract Agreement. Further the consultant shall also submit another schedule, which is the most 

detailed schedule depicting all activities involved for each of the major milestones/ activities 

involved in consultation with the HPL for approval by the Engineer in- Charge at the site. 

25.0    Confidentiality 

Information relating to evaluation of tenders and recommendations concerning awards shall not be 

disclosed to the Architect firm/consultants who submitted the tender or to other persons not 
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officially concerned with the process, until the publication of the award of Contract. The undue use 

by any Consultant of confidential information related to the process may result in the rejection of 

its tender and may be debarred from participating in future tenders 

Dy. General Manager (Engg.) 

Issued to: 

M/s. ________________________ 

       ________________________ 

       ________________________ 
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UNDERTAKING 

(To be enclosed along with Earnest Money in Envelope-I) 

I/We of M/s. _____________________________ bidder for Architectural and Engineering Consultancy 

Services for the Execution of Civil/ Electrical & allied works at different locations all over India for 

Navodaya Vidyalaya Samiti. with M/s. Hindustan Prefab Limited do hereby undertake that I/We agree to 

unconditionally accept all the terms and conditions mentioned in the tender documents. 

Further, we have noted that after unconditionally accepting the tender conditions in its entirety, it is not 

permissible to put any remarks/conditions in the Price Bid and the same has been followed in the present 

case.  In  case this provision of the tender is found violated at any time after opening of Financial bid, we 

agree that the  tender shall be summarily rejected and HPL shall without prejudice to any other right or 

remedy be at liberty to forfeit the full said Earnest Money absolutely. 

 

 

Signature of the Bidder 

or Authorised Person   ________________________________ 

 

Name of the Firm   ________________________________ 

 

Seal of the Firm 
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GENERAL CONDITIONS OF CONTRACT 

(These general conditions of contract shall supersede the relevant general conditions of GCC. 2014 (CPWD) / 

Form 7/8) 

1.0 Brief description of the proposed project:  
 

Detailed Architectural Consultancy services, viz. Topographical survey, soil investigation, collection of all 
required data’s, deign, preparation of Drawings of structure considering, the local bye-laws & regulations, 
Preliminary/detailed estimate, Preparation of detailed Project Report (DPR) including its approval from 
concerned & statutory authorities, preparation of BOQ, Technical Specifications and market rate 

justification along with rate analysis & quotations for fixing of Construction/executing agencies, providing 
technical assistance during execution etc. complete for Architectural and Engineering Consultancy 

Services for the Execution of Civil/ Electrical & allied works at different locations all over India for 

Navodaya Vidyalaya Samiti. 

The proposed refurbishing includes Civil, Electrical, PHE, Fire Fighting, Air-Conditioning, CCTV, 
Horticulture, Landscaping which should be carried out as per sound engineering practice and following 
standard Indian code of practices. The works also includes major/minor repairs to building 
structures/equipment etc. complete. 

2.0 SCOPE OF WORK: 
 

1. Scope of Services: 
 

 

• The scope of Services to be performed relates to the design, construction and completion of the 
project. 

 
• The scope of services includes comprehensive Architectural and engineering design services 

including but not limited to preparing all drawings, design basis reports, details, estimates, 
specifications, bill of quantities, working drawings, as required for execution of the project and to 
the complete satisfaction of the Client/PMC for each of the following components: 

 

a) Architectural Designs and site development 
b) Civil and Structural Design 
c) Heating, Ventilation and Air Conditioning (HVAC),  
d) Electrical,  
e) Plumbing and Sanitary and Sewerage, Water Supply,  
f) Fire Fighting, Acoustics, Illumination and all other Mechanical and Electrical, electronic 

and communication systems. 

g) Information Technology computer related works also necessary for 
Institutional/Residential buildings. 

h) Landscape Designs 
i) Interior Designs 
j) Graphic Designs and Signage 
k) Rain Water Harvesting Scheme 
l) Applying and obtaining with various submittals to Statutory/Municipal Authorities at 

different stages of the project. 

    

 2.          Preliminary Services: 

 
a) The Architect shall take the Client/PMC instructions as to the Institute’s requirements and 

brief, assessing them, giving advice and rendering services for the successful completion of 
the Project. 

b) The Architect shall examine the Site and its surroundings including the constraints thereof 
and advise the Client/PMC on the manner by which these may affect the Project. 
 



 
 

Hindustan Prefab Limited                                             
 

Seal & Signature of Tenderer 17 HPL 

c) The Architect shall advise on the need for any special surveys, investigations, model tests 
or feasibility studies and propose the appropriate action. 
 

d) The Architect shall carry out such studies as may be necessary pursuant to the Client 

requirements, reviewing the client requirements and submitting applications and obtaining 
planning permissions and building approvals from the relevant authorities and to comply 
with other requirements. 
 

 

3.           Preliminary Design Phase: 

a) The Architect shall consult with the Client/PMC to  
 

 establish the design criteria, parameters and basic considerations with respect to 

the general image and character desirable for the Project and  

 Ascertain accurately the requirements of the Project, including timescale and any 
financial limits, submittal dates and project phasing or schedule in relation to the 
Project. 

 
b) The Architect shall in consultation with the other professional architects and/or sub-

architects, prepare design studies on the Project and submit a preliminary designs 
consisting of scaled drawings and design basis reports for all components of the project for 
approval by the Client/PMC. 
 

c) The preliminary design shall includes:- 

I. The Architectural and interior design concept, furniture layout, selection of loose 
furniture, finishes, colour scheme, light fixtures, reflected ceiling plan design intent and 
perspective sketches. 
 

II.  Proposed concepts for indoor and outdoor landscaping, street furniture, signage etc 
 

III. Proposed structural systems including construction systems and methods 
 

IV.  Schematic layouts of all services and utilities including but not limited to Mechanical, 
Electrical (both high and low voltage), and Plumbing (MEP), Networking, Fire-fighting, 
security and alarm systems, building management services, etc. 
 

  d) The Architect shall prepare the preliminary sketch designs to interpret the design brief and 
shall prepare preliminary estimates of the probable construction costs based on current 
area, volume or other unit costs. 

 

  e)     The Architect shall prepare all necessary drawings and finishes schedules and other 
details as required for preparation of preliminary estimates and in consultation with the 
quantity surveyor prepare and submit to the Client/PMC for approval of preliminary cost 
estimate of the Project. 

 

   f)   Upon obtaining the approval of the Client/PMC for the said preliminary design and the 
said preliminary cost estimate, the Architect shall prepare all calculations and prepare such 
amendments and further drawings and documents as may be necessary to proceed with the 
Works. 

 
4.           Statutory Approvals: 

a) In case any statutory approvals are required for development of buildings, the architect 
will prepare specific drawings and documents and other application materials and 
submit the same to the relevant authorities for the purpose of securing the outline 

planning approval and planning guidelines for the Project. The Architect shall ensure 
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that all designs and drawings comply with the statutory provisions. The Architect shall 
coordinate and provide in soft copy editable format like .dwg, .docx, .xls or any other 
format as required of all the basic drawings, calculations other documents sufficient 

enough to obtain the requisite sanctions. The Architect if so required shall also attend 
meetings with the relevant authorities. 
 

b) The Architect shall prepare and submit all drawings and documents as may be required 
to register the project for certification under Relevant Authority and undertake all 
associated liaison with the certification authorities. The onus of obtaining the final 
certification shall lie with the Architect and as such the Architect shall be duty bound to 

ensure proper and complete documentation as required to be done during the 
construction by the project management agencies. 

     5.           Design Development Phase: 

a) The Architect shall, on the basis of the preliminary design as approved by the Client/PMC and the 
relevant authorities, prepare for the approval of the Client/PMC, the programme of services and the 
design development documents of all components of the project which shall consist of drawings 
showing plans, elevations and cross-sections and all other drawings necessary for the 
implementation of the Project and which serve to illustrate the size and character of the entire 
Project in sufficient details. 
 

b) The Architect shall also submit detailed design basis reports of all components of the project to 

enable the Institute to review / vet the designs internally or through professionals appointed by the 
institute for the purpose. The Architect shall coordinate with such professionals, attend meetings 
and provide all necessary information drawings and details sufficient enough for systematic 
review/vetting of the design proposals. 
 

c) The Architect shall prepare construction costs estimates at each stage of the design development 
process. The Architect shall ensure that all the architects and sub-architects appointed for the 

purpose by the Architect shall provide similar drawings, information and details in respect of 
design and other specialist work undertaken by them along with the cost estimates. The Architect 
shall also ensure that all the said drawings comply with the requirements of the relevant statutory 
authorities and are in accordance with the cost estimates approved / budgeted by the Institute. 
 

d) The design development phase may consist of numerous iterations and consultative meetings with 
the Client various Committees. The Architect upon receiving comments / feedback from the Client 
and/or the PMC on the said design development documents and cost estimates, shall make changes 

amendments and again submit the same till the designs and details are approved by the Institute for 
the purposes of preparing the drawings and documents in sufficient detail for preparation of the bill 
of quantities and tender documents. 

      6.           Documentation and Tender Phase 

 

I. Upon receiving the approval of the Institute for the design development documents, the updated 
costs estimates and the programme of services, the Architect shall co-ordinate the work of all the 
other architects / sub-architects appointed by him and/or by the Institute to provide various services 
under this arrangement and prepare and submit the following: 

 

 
 Review the design and drawings to ensure compliance with the applicable laws and with 

the requirements of the statutory authorities. 
 Prepare a detailed bill of quantities based on the approved design; 
 Prepare the technical specifications and drawings; 
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 Attend meetings and provide information to the Client/PMC to prepare, float and process 
various tender documents for all components of the project; 

 Co-ordinate the detailed design with the other professional architects if any appointed by 

the Institute to achieve a fully integrated and co-ordinated design for the Project; 
 Develop floor-by-floor and room-by-room data sheets and review with the Institute’s 

requirements; 
 Ensure that all documentation produced is clear, precise and unambiguous and is in a 

simplified format easily comprehensible by the Institute, the other professional architects, 
advisors, contractors and suppliers; 

 Amend the design development documents as and when directed by the Institute and as 

necessitated by any functional or financial requirements; 
 Produce a time schedule using a professional project management software for execution 

of various components of the project from start to commissioning; 
 Produce, when required by the Institute, addenda relevant to the specific trade packages or 

tender documents; 
 Collate all schedules, information, technical data, etc on finishes, equipment, fittings, 

products, colours and specification as required to enable the interpretation of the services 
documentation and requirements to be integrated in the design; 

 Ensure that the products and materials specified are readily available and obtainable to 
achieve the requirements of the overall programme; 

   II.       The Architect shall further ensure that all the tender documents set forth, describe and prescribe in 
detail the works to be performed so as to enable competitive quotations or tenders to be called. The 
Architect shall furnish to the Client/PMC, such plans, details, specifications, special conditions of 
contract and any other documents to enable the Client/PMC to prepare all tender and contract 
documents. The Architect shall provide overall supervision to ensure that all the said drawings, 
specifications, plans, details, specifications conditions of contract and documents comply with the 
requirements of the relevant authorities and are in accordance with the approved cost estimates. 

 
   III.     The Architect shall reply, in the form of written instructions any queries raised during the tender 

period in relation to the trade packages and/or the tender documents and attend all meetings 
convened by the Client in relation to the opening and/or assessment of tenders received. 

 
   IV.      The Architect shall attend all project planning meetings to brief the contractors, sub-contractors 

and suppliers and shall set forth the procedures for the administration of the Project. The Architect 

shall provide all assistance as may be required by the Client/PMC for the commencement and 
expeditious execution of the Works. 

 

     7.         Construction Phase 
 

a) The Architect shall provide all necessary information to the Client/PMC so as to enable the 
main contractor, other contractors and suppliers to proceed with the Works. The Architect shall 
be available as and when required by the Institute for co-ordination of the works of the other 

professional architects, contractors and suppliers throughout the construction period. 
 

b) The Architect shall review and advise on the construction programme prepared by the main 
contractor, and such other aspects of the construction program as may be requested by the 
Client/PMC and shall clarify any ambiguities in the trade contract documents, specifications 
and drawings. 
 

c) The Architect shall, advise the Institute on all matters and claims raised or made by contractors 

and suppliers in relation to any contract for works or supply of goods connected with the 
Project, including the interpretation of the contract documents relating to the same. 
 

d) The Architect shall when required assist the Client/PMC to check and approve all samples, 
schedules, drawings and other submissions by the contractors, sub-contractors or suppliers to 
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ensure that the same are suitable for the purpose of the Project and that these comply with the 
drawings, specifications and conditions stipulated in the contract documents. 
 

e) The Architect shall visit the Site regularly at such frequency as may be necessary to determine 
whether the Works are proceeding in accordance with the drawings, specifications and 
conditions stipulated in the contract documents and with statutory and other requirements and 
shall provide technical supervision and issue all necessary and appropriate instructions and 
directions to be conveyed by the Client/PMC to the contractors and suppliers promptly so as to 
enable the expeditious and proper execution of the Works under the Project. 
 

f) The Architect shall provide the client with such additional sketches or drawings as are required 
in relation to any variations or site instructions. 
 

g) The Architect shall review all shop drawings, product data, samples, prototypes and mock-ups 
and approve these in a timely fashion to ensure minimal disruption to the progress of the 
Works on the Site. 
 

h) The Architect shall provide advice on any alternatives and/or substitutions to the specifications 

whenever required. 
 

i) The Architect shall ensure that all construction solutions are cost effective and practical to 
achieve and shall provide advice of a technical nature on any variations and site instructions. 
 

j) The Architect shall provide all Architectural, engineering, landscape, services and all other 
drawings showing the building and other development ‘as built’ and all services and equipment 

‘as installed’ including detailed written narrative in the form of reports. Six sets of hard copy of 
drawings as per the scales specified by the Client/PMC and two sets of soft copies in editable 
format like .dwg, .docx, .xls etc or as may be directed by the Client/PMC shall be provided. 
 

k) The Architect shall perform all functions and duties required to be performed by him in 
accordance with the contracts for the execution of the Works and which are required or 
reasonably expected of the Architect whether the said functions and duties have been expressly 

listed in this Arrangement or otherwise. 
 

l) The Architect shall set up a site office for handling the project on a daily basis (Space and 
facilities to be provided by the contractor). 
 

m) The Architect shall arrange to depute a Project-in-Charge and appropriate support staff at site. 
 

n) Obtain, and after approval, maintain a sample board of all critical components for ongoing 

inspection. 
 

o) Plan daily activities of all works and services. Sequence operations so as to ensure that work 
fronts are available for all contractors. 
 

p) Discuss Time/Cost Over-runs and report the same to Client/PMC through a system of 
appropriate Tables/Charts. Monitor management of manpower, material and financial resources 

with the assistance of HPL’s authorized official of Works and sound precautionary warning 
signals to HPL/Contractors. 
 

q) Supervise the Quality of Work and ensure that it is done as per approved specifications and 
drawings. Report any exceptions and problems, in a timely manner, to Client/PMC. 
 

r) Identify witness and approve the various Tests as would be stipulated in the Tender documents 

either at vendor’s factory or at site. 
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s) Review and Approve any New Items/ Extra Items or Change in Specifications in conjunction 

with Client/PMC & Consultants. Prepare detailed Rate Analysis for this purpose. 

 
t) Certify Contractors’ Running Bills and Final Bills with the assistance of HPL’s authorized 

official of Works in Quantity Measurements and Log data. 
 

u) Issue virtual work completion certificate and Final Bill in co-ordination with Client/PMC 
 

v) Co-ordinate for applying and obtaining various certificates/documents from Statutory/ 

Municipal Authorities at different stages of the project. 

Any other work including preparing brochures or models for various presentations (other than 

required for approvals from Competent/Statutory Authorities), any other drawing required 
(other than needed for approvals or completion of the project) etc. not specially mentioned but 
which may be required for completing the building/project & making it habitable. 
 

      8.         Post-Construction and Statutory Completion 

a) The Architect shall attend all necessary interim and final inspections of the completed Project or 
any part thereof by representatives of all relevant authorities and/or Client/PMC. 

 
b) The Architect shall provide all drawings / documents and details sufficient to apply and obtain 

for fire safety permissions and all statutory certificates as required for completion relating to the 
Project and occupation and use of the building. 

9.          Specific Services 

 
The following shall form the Services and to be read in conjunction with the above mentioned and 
to be mutually explanatory of one another: 

a) To prepare base drawings for all statutory approvals, permissions with Government 
departments / agencies / boards/ undertakings/ local authority and assist the Client/PMC in 
getting the necessary approvals. 

 

b) To prepare necessary drawings for NOC’s. 
 
c) To prepare all drawings, specifications, bill of quantities, contract conditions and all other 

documents for tender purposes for all components of the Project. 
 

d) To prepare preliminary and detailed estimates at various stages of work for each of the 
component and undertake value engineering to optimize the costs and minimize variation 
in costs. Keep the costs initial Bill of Quantities with tentative costing and submit the 

same to the Project Management Team. 
 
e) To prepare and submit scaled working drawings on suitable scale as specified by the client  

for all interior, Architectural, landscape, civil, structural, mechanical electrical, engineering 
services and all services and utilities and issue them for construction at least one month 
before the requirement of such drawings and details for construction at site. 

 

f) To prepare revised drawings after making corrections, modifications, amendments and 
changes as directed by the client at all stages including after issue of the working drawings 
and good for construction drawings and issue the same for construction / Client/PMC 
record. 
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g) To prepare the coordinated drawings between Architectural, interiors, structural and all 
other mechanical, electrical, plumbing and all other services’ drawings and issue them for 
execution of the works. 

 
h) To coordinate at site and to attend scheduled meetings at site other places during the course 

of design development, construction and post construction stage. 
 
i) On completion of structure, to prepare as-built Architectural, structural and mechanical, 

electrical and all other services’ drawings for submission to PMC. 
 

j) On completion of the building, to prepare necessary drawings for obtaining completion 
certificates as required for commissioning the building as per CPWD norms and also 
permissions if any from relevant statutory authorities. 

 
k) On completion of Building, to obtain Occupation Certificate & Completion Certificate 

from the Local Municipal Authority. 
 

     10.      Defect Liability Stage: 
 

a)    The defect liability period for this shall be one years to be reckoned from the date of issue 
of taking over certificate or completion certificate by the client. The consultant shall visit 
the site and provide all the drawing details for rectification of defect, if any. 

    

 

 

3.0       MODE OF PAYMENT 

Below mentioned stages for payments will be applicable after the award of work from the Client: 

Stage No. Description of Work Percentage of Quoted Fee 

1. Preparation and approval of preliminary 

scheme and estimates and obtaining 

statutory/ local body/municipal approvals. 

 

            05% 

 

2. Preparations of detailed drawings and 

estimates, then approval of HPL & Owner. 

02% 

3. Soil Testing /Topographical Survey 02% 

4. Structural vetting from Govt. Institution of 

Repute with approval of Engineer In-charge 

 

08% 

5. Preparation of full tender documents, issue 

of NIT & award of works to executing 

agencies for construction works & approval 

from all Client/Statutory Authorities & 

submission of 6 Set of Good for Construction 

drawings 

 

 

08% 
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6. During execution of work by contractors/ 

vendors (on pro-rata basis) commensurate 

with the value of work executed, etc. 

including m o n t h ly  site visit and also 

visit as & when required for timely 

execution of work. 

20%  

7. After successful completion & taking over of 

project and on acceptance by Owner and on 

submission of as-built Completion 

drawings. 

28%  

8. Final handing over, Certificate and approval 

from Local/Statutory authorities.  

22% 

9. On Completion of Defect Liability Period. 05% 

 
 

NOTE: -     The final payment will be based on actual work executed or the estimated cost of work 

whichever is less. 

 

 HPL shall release running payments on pro-rata basis after receiving the payment from the client for 
various stages depending upon extent of their completion and decision of HPL in this regard shall be 
final. 

 
 

 
 
4.0  (I)    TERMS AND CONDITIONS: 

 

A. Letter of Intent will be issued to A&E Consultant for each individual work separately assigned 
by Navodaya Vidayalaya Samiti to Hindustan Prefab Limited. 
 

B. In addition to the performance security/ guarantee payment @5% of the fees payable to 

the Consultant shall be retained from the Running bills as ‘Retention Money’ in 

addition to the performance guarantee and the same shall be released to the Consultant 

three months after completion of defect liability period of one year from the date of 

receiving of occupancy certificate including getting issued all the NOCs / Clearances / 

Approvals/ Occupancy Certificates/ Completion Certificate from the concerned local 

authorities. 

 

C. Payment of running bills shall be made to the Consultant based on the contract value at which 
work is awarded by HPL to contractor or approved estimated cost (excluding HPL’s agency 
charges), whichever is lower. The payment shall however be made from the Registered Office of 

HPL situated in New Delhi through RTGS / NEFT.  In case the payment is required by D.D., the 
charges shall be borne by the Consultant.  
 

D. Notwithstanding what is stated in Para 3.0 above, the payment of fees to the Consultant shall be 
released only after the financial sanction of project is received by the HPL from clients and 
money released by the clients to HPL against this project.  The Consultant shall have no claim 

on HPL in case release of money is delayed by clients or project is not sanctioned to HPL. The 
work is on 

               “NO COST – NO COMMITTMENT BASIS” 
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E. The final fees payable to the consultant shall be determined on the basis given in Para 2.0 Para 

3.0 and difference in GCC, if any, in the fees payable and already paid at various stages shall be 

adjusted at the last stage of the payment given under Para clause 3.0 in GCC. 
 

F. The Consultant shall design, redesign, modify and make changes in the design, drawings, details 
etc. till they are finally approved by clients and as required for completion trial run, defect 
liability period and handing over of the project to clients, within the fees agreed by the 
Consultant in Para 2.0 and 3.0 in GCC and nothing extra shall be payable to Consultant in this 
regard. 

 

 (II) PERFORMANCE SECURITY/GUARANTEE: 

A. For the due performance of the contract in accordance with the terms and conditions 
specified, the consultant shall on the day or before signing the contract which shall not be 
later than 45 (Forty five) days of the issue of the Letter of Award/ Letter of Intent, furnish 
performance security / Guarantee on the Performa of HPL from a Nationalized/Scheduled 
Bank to the extent of 2% of the value of total consultancy fees of consultant for each 
individual work separately assigned by Navodaya Vidayalaya Samiti to Hindustan Prefab 
Limited. (at this stage it shall be worked out considering the estimated project cost). The 
Bank Guarantee shall remain valid till stipulated time for completion of work plus 90 days. 
The EMD paid by the Consultant shall be returned to the consultant after receipt of 
Performance Guarantee. 

B. The Bank Guarantee shall be in favour of HPL, payable at New Delhi. The Bank Guarantee 

should be (in the prescribed format of HPL as per FORM 5) issued from any Nationalized 

Bank /Scheduled Bank 

C. It is expressly understood and agreed that the performance security is intended to secure the 
performance of entire contract. It is also expressly understood and agreed that the 
performance security is not to be construed to cover any damages detailed/ stipulated in 
various clauses in the Contract document. 

D. The performance security will be discharged by HPL and returned to the Architect 

firm/consultant after successful physical completion of the project at site and submission of 

completion drawings and documents to HPL and statutory bodies. 

E. HPL reserve the right of forfeiture of the performance guarantee in additions to other 
claims and penalties in the event of the consultant’s failure to fulfill any of the contractual 
obligations or in the event of termination of contract as per terms and conditions of 
contract. 

F. Should the stipulated time for completion of work, for whatever reason be extended, the 
consultant, shall at his own cost, get the validity period of Bank Guarantee in respect of 
performance security furnished by him extended and shall furnish the extended / revised 
Bank Guarantee to HPL before the expiry date of the Bank Guarantee originally furnished. 

    (III) PAYMENT TOWARDS VISITS 

A. All expenses for visits to the sites (before/ during execution of work and after completion of 

work)  by the  Consultant in connection with planning, designing, detailing, obtaining approval 

from clients / HPL / Statutory bodies and during construction and completion stage of work shall 

be borne by the  Consultant and deemed to be included in his quoted fees. 
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B. The Consultant shall prepare necessary models, as mentioned, in connection with approvals of 

scheme prepared by them from clients/ statutory bodies etc. at his own cost.   

C. If at any time after award/ start of work, the client decides to abandon or reduce the scope of 
work for any   reason whatsoever and hence not require the whole or any part of the works to be 
carried out, the HPL shall give notice in writing to this effect to the  Consultant and the  
Consultant shall have no claim for any payment of compensation, or otherwise whatsoever, on 
account of any profit or advance which he might have derived from the execution of the works in 
full but which he did not derive in consequence of the foreclosure of the whole or part of the 

work. 
 

D. The  Consultant shall supply free of charge to the HPL, the following documents: 
 

 Six sets of complete detailed design calculations (Interior and other services) including 
supply of drawings incorporating subsequent modifications / revision, if any. 

 Six sets of each of all working drawings for detailed drawings, material specification, 

service drawing, cost estimation, Electrical,  Queue Management System, Furniture and 
Interior Works and other Ancillary works based on the approved drawings including supply 
of drawings incorporating modifications / revision, if any. 

 Six sets of detailed estimates and rate analysis of all works. 

 Adequate number of tender documents and drawings. 

 Adequate number of additional design, drawings and other documents needed for proper 
execution of works. 

 Six sets of completion drawings (cloth mounted) and detailed documents duly approved by 

local authorities. 
 

E. The Consultant shall provide the documents, drawings, design, details as required for timely 
completion of works within the time period mentioned against each activity and the same is part 
of this agreement. The consultant shall complete the said works within this agreed time schedule. 
No extension of time for completing the same shall be made owing to any variations made in the 

works by the orders of the clients/HPL, unless the clients in consequences of such variations 
extends the time allowed to HPL for the completion of the works, in which case HPL may extend 
the time for completion under this agreement for a proportionate period but not greater than the 
time allowed to HPL for the completion of the whole works. 

 

F. All designs and drawings shall be the property of HPL and the name of HPL shall be 
predominantly displayed on all the drawings and documents as “Executing Agency”.  The 

originals of approved completion drawings shall be on good quality re-producible on tracing 
paper.  The proprietary rights of design shall remain with Consultant. 

 

G. The Consultant shall be fully responsible for evolving safe, economic, technically sound and 
correct design and shall ensure that the planning and designing of the work is carried out based 
on the tender documents and specifications of clients, latest ISI codes of practices, legislation, 
other relevant bye-laws and good engineering practices and Consultant shall guarantee the 

performance of all the structures, conveyances system and services after completion.  The bill of 
quantities and specifications shall be as per CPWD, BIS, MOST, HPL norms as desired by HPL 
and / or clients. 

 

H. The Consultant will give undertaking that all drawings, design, specifications, plans, estimates 
and other documents will be prepared and furnished to suit the particular local conditions of the 

site in the most economical manner.  The Consultant will work out economic design and adopt 
specification so as to ensure that the estimates approved by clients at initial stages are not 
exceeded on completion of work.  At any stage. during the progress of execution of the work, if 
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any defect is noticed in the drawings, designs, specifications, plans, estimates or other 
documents, the consultant shall provide free of cost to HPL fresh designs / drawings / 
specifications / estimates and other documents within a period of the seven days from the date of 

notice issued by HPL in this regard.  The consultant shall also indemnify the HPL due to such 
defective drawings/ designs/ specifications / estimates / other documents supplied by the 
consultant subject to a maximum of the consultancy fees. 

 
I. The Consultant shall ensure at detailed design stage that the project is completed within 

approved project cost and the actual quantities of works executed at site based on details / 
drawings given by the Consultant, should not exceed by 3% (three percent) of the quantities 

given by him at preliminary project report stage on the basis of which the project cost is 
approved by the clients.  In case HPL has to incur extra expenses due to execution of extra 
quantities / additional work to complete the project, the same shall be recovered from the 
Consultant upto the extent of maximum 15% (fifteen percent) of total consultancy fees.   

 

J. While providing consultancy services, the Consultant shall ensure that there is no infringement 
of any patent or design rights and he shall be fully responsible for consequence / any actions due 
to any such infringement.   Consultant shall keep HPL indemnified all the times and shall bear 
the losses suffered by HPL in this regard. 

 

K. The statutory deduction of income tax, or other taxes, duties, levies, cess including services tax 
etc. as applicable shall be made from the payment released to  Consultant from time to time and 
same are deemed to be included in the  Consultants fees and nothing extra shall be payable to  

Consultant in this regard. 
 

L. Concept plan / Preliminary drawings & Preliminary estimate (estimates based on DSR-2016 
rates + updated Cost Index for the location and market rates for the Non-schedule items if, any) 

shall be submitted by the Consultant within two weeks of assignment of work for approval.  On 
approval of concept plan / Preliminary drawings & Preliminary estimate, the Consultant shall 
prepare and submit the building plans for approval of the local authority within 07 days and shall 
get the same approved within next one month from all the concerned local authorities. Side by 
side on approval of concept plan / Preliminary drawings & Preliminary estimate, the Consultant 
shall submit detailed estimate with justification of rates within 15 days of approval of the 
concept plan including the detailed BOQ’s, technical specifications, drawings of all the items for 

inviting tenders. All this process should be completed by the A&E agency within one month of 
award of work to the agency. 

 
5.0 TERMINATION OF WORK 

A. The work may be terminated at any time by HPL upon one month’s notice in writing being 
given to Consultant, if the Consultant’s work is not found to be satisfactory according to the 
terms of the agreement. In case the agreement is terminated on account of Consultant’s 
work not being satisfactory. HPL will get the work done at the risk and cost of the 

consultant. 
 

B. If the scope of work is reduced by the client and the consultant approaches to the client to 
get the same work for rendering the consultancy services than the performance guarantee, 
security money, Earnest Money deposited by the consultant to HPL will be forfeited. 

 

6.0  LIQUIDATED DAMAGES 

In case the Consultant fails to complete the work within the contract period or extended period 

mentioned in clause 4.0 above owing to reasons attributable to Consultant, liquidated damages @ 

1% per week of the total fees subject to a maximum of 10% of the total fees payable shall be levied 

on the consultant.  HPL shall be entitled to deduct such damages from the dues that may be payable 

to the Consultant. 
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7.0    FORCE MAJEURE CLAUSE 
 

If at any time after the commencement of the work HPL shall for any reason whatsoever if required 
to foreclose the work or is not require the whole work thereof as specified in the tender to be carried 
out, the Engineer-in-Charge shall give notice in writing of the fact to the consultant, who shall have 
no claim to any payment of compensation whatsoever on account of any profit or advantage which 
he might have derived from the work in full, but which he did not derive in consequence of the 
foreclosure of the whole or part of the works. 

8.0      SUSPENSION OF WORKS 

I. The consultant shall, on receipt of the order in writing of the Engineer-in-charge, suspend 

the progress of the works or any part thereof for such time and in such manner as the 

Engineer-¬in-charge may consider necessary for any of the following reasons: 

 

a) On account of any default on part of the consultant, or 

b) For proper execution of the works or part thereof for reason other than the default of the 

consultant, or 

c) If the work is partly or fully abandoned/suspended by HPL/clients for any reasons 
 

The consultant shall, during such suspension, properly protect and secure the works to the 

extent necessary and carry out the instructions given in that behalf by the Engineer-in-

charge. 

II. If the suspension is ordered for reasons (b) and (c) in sub-para (I) above. 
 

a) The consultant shall be entitled to an extension of the time equal to the period of every 

such suspension plus 25%. No adjustment of contract price will be allowed for reasons of 

such suspension. 
 

b) In the event of the consultant treating the suspension as an abandonment of the Contract 

by HPL, he shall have no claim to payment of any compensation on account of any profit 

or advantage which he may have derived from the work in full or part. 

 
 

9.0       JURISDICTION 
 

The Courts in Delhi/New Delhi alone will have the jurisdiction to deal with matters arising under 
this work. 
 

10.0      Period of Completion 
   

  12 Months 
 

11.0 The successful bidder would have to furnish time schedule for the below mentioned subheads A to E. 

A) Surveying :– 

Topographical survey including recording of reduced levels, preparation of Contour map, 

Recording of Physical dimensions of the plot, Indicating /Recording of Land marks & Directions of 

the plots. 

             Geological Survey i.e. Soil testing as required including submission of the Soil testing report. 
 

B) Estimating :- Preparation and submission of Estimates including required documents - PAR 

estimate detailed estimate including Market rates justifications. 
 

C) Structural Design :- 

Structural Design of the building including proof checking / vetting of the same from any reputed 

Institutes like IITs/ NITs / CBRI-Roorkee/ from Govt. Institution of Repute with approval of 

Engineer In-charge. 
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D)         Drawings :- 
 

Preparation and submission of Architectural and structural drawings of all the components of work 

as per scope of work 
 

E)          Models :- 

Providing and submission of 02 No. model. 

 
 

12.0 ARBITRATION : 
 

 Any or all disputes, differences, or questions which may at any time arise between the parties 

hereto or any person claiming under them, touching or arising out of or in respect of this agreement 

or the subject matter thereof shall first be endeavored to be amicably resolved at the top 

management level of the parties. However, in the event of such dispute, difference or question, etc. 

remaining unsolved, the same shall be referred to the arbitration by a Sole Arbitrator to be 

nominated by the Chairman & Managing Director, HPL and the provisions of the Arbitration & 

Conciliation Act, 1996 shall be applicable. The place of such arbitration shall be at New Delhi. 
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SECTION-1 

FORMS DULY FILLED AND SELF ATTESTED BY 

ARCHITECTURAL AND ENGINEERING 

CONSULTANCY 
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FORM 1 

 

Consultancy Work of Similar Nature 

Successfully Completed Projects During Last 7 Years 

S.No. Name of 

Consultancy 

Name 

of 

Project 

Name of 

the 

Employer 

Cost of 

Consultancy 

Date of 

Commencement 

Date of 

Completion/Likely 

date of Completion 

Description 

of 

Consultancy 

provided 

1 2 3 4 5 6 7 8 
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FORM 2 

Current /Ongoing Consultancy Work of Similar Nature 

 

S.No. Name of 

Consultancy 

Name 

of 

Project 

Name of 

the 

Employer 

Cost of 

Consultancy 

Date of 

Commencement 

Date of 

Completion/Likely 

date of 

Completion 

Description 

of 

Consultancy 

provided 

1 2 3 4 5 6 7 8 
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FORM 3 

 

Annual Financial Turn Over of Last Three Year of the 

Firm/Consultant. 

 

S.No. Financial Year Turnover 

(in Rs. Lacs) 

1.   

2.   

3.   
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FORM 4 

 

Organization Chart/list of Technical Professional with Bio Data of Each Professional. 

 

S. No. Technical 

Professional 

      Name Designation Qualification Total years 

of 

Experience 

Experience 

in the 

Firm 

   1 Architect      

   2 Structural 

Consultant 

     

   3 Electrical 

Consultant 

     

   4 Plumbing &  

Water Supply 

Consultant 

     

   5 Landscape 

Consultant 

     

   6 Interior Design 

Consultant 

     

   7 Any Other 

Professional 
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FORM 5 

PROFORMA OF BANK GUARANTEE (PERFORMANCE) 

 

Hindustan Prefab Limited, 
Jangpura, 
New Delhi 110014 

 

Whereas the Hindustan Prefab Limited, (hereinafter called “HPL” which expression shall include its 

successors and assigns) having awarded the Consultancy Contract for ___________________ hereinafter 

called the Contract) to M/s. _________________________ (hereinafter called the  Consultant) at a total 

price of Rs. _________ subject to the terms and conditions contained in the contract. 

Whereas, the terms and conditions of the contract require the contractor to furnish a bank guarantee for Rs. 

________ (Rupees ________________) being ____ % of the total value of contract for proper execution 

and due fulfillment of the terms and conditions contained in the contract. 

We, the Bank, (hereinafter called the “Bank”) do hereby unconditionally and irrevocably undertake to pay 

to HPL immediately on demand in writing and without protest / or demur all moneys payable by the  

Consultant to HPL in connection with the performance of the Contract inclusive of any loss, damages, 

charges, expenses and costs caused to or suffered by or which would be caused to or suffered by HPL by 

reason of any breach by the  Consultant of any of the terms and conditions contained in the contract as 

specified in the notice of demand made by HPL to the bank.  Any such demand made by HPL on the bank 

shall be conclusive evidence of the amount due and payable by the bank under this guarantee. However, the 

Bank’s liability under this guarantee, shall be limited to Rs. ______ in the aggregate and the bank hereby 

agrees to the following terms and conditions. 

i) This guarantee shall be continuing guarantee and irrevocable for all claims of HPL as specified 
above and shall be valid during the period specified for the performance of the contract 
including the period of maintenance i.e. upto __________. 

 

ii) We, the said bank further agree with HPL that HPL shall have the fullest liberty without our 

consent and without affecting in any manner our obligations and liabilities hereunder to vary 
any of the  terms and conditions of the said contract or to extend time for performance of 
contract by the contractor from time to time or to postpone for any time or from time to time 
any of the powers exercisable by HPL against the  Consultant under the contract and forebear 
or enforce any of the terms and conditions relating to the said contract and we shall not be 
relieved from our liability by reason of any such variations or extension being granted to the  
Consultant or for any forbearance, act or omission on the part of HP or any other indulgence by 
HPL to the contractor or by any such matter or thing whatsoever, which under the law relating 

to the sureties would, but for this provision, have effect of so relieving us. 
 

iii) This guarantee / undertaking shall be in addition to any other guarantee or security whatsoever 
HPL may now or at any time have in relation to the performance of the works/equipment and 
the company shall have full recourse to or enforce this security in performance to any other 
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security or guarantee which the HPL may have or obtained and there shall be no  forbearance 
on the part of the HPL in enforcing or requiring enforcement of any other security which shall 
have the effect of releasing the Bank from its full liability.  It shall not be necessary for HPL to 

proceed against the said Consultant before proceeding against Bank. 
 

iv) This guarantee / undertaking shall not be determined or affected by the liquidation or winding 
up, dissolution or  change of constitution or insolvency of the  Consultant, but shall in all 
respects and for all purposes be binding and operative until payment of all moneys payable to 

HPL in terms thereof are paid by the Bank. 
 

v) The Bank hereby waives all rights at any time inconsistent with the terms of this Guarantee and 
the obligations of the bank in terms hereof, shall not be otherwise effected or suspended by 
reasons of any dispute or disputes having been raised by the Consultant (whether or not 
pending before any Arbitrator, Tribunal or Court) or any denial of liability by the  Consultant 

stopping or preventing or purporting to stop or prevent any payment by the Bank to HPL in  
terms hereof. 

 

We, the said Bank, lastly undertake not to revoke this guarantee during its currency except with the 

previous consent of HPL in writing.  Unless a claim is made in writing within three months, i.e. from 

the date of expiry of the guarantee _______ (three months after the date of expiry) we shall be relieved 

from all liabilities under this guarantee thereafter. 

 

Signed this ______ day of _____________  at _______________. 

 

 

For and on behalf of the Bank 

 

WITNESS : 

 

1.__________________ 

 

2.__________________ 
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FORM 6 
AFFIDAVIT 

(To be submitted by bidder on non-judicial stamp paper of Rs. 100/- 

(Rupees Hundred only) duly attached by Notary Public) 
 

(To be submitted in Envelope-1) 

 

 

Affidavit of Mr.........................................S/o............................................. 

R/o..........................................................................................................  

I, the deponent above named do hereby solemnly affirm and declare as under: 

1.  That  I  am  the  Proprietor/Authorized  signatory  of  M/s  ……………………………. 

Having its Head Office/Regd. Office at 

…………………………………………………………. 

2. That  the  information/documents/Experience  certificates  submitted  by 

M/s…………………………. along with the tender for …………………… (Name of 

work)…………To HPL. are genuine and true and nothing has been concealed. 

3. I shall have no objection in case HPL verifies them from issuing authority (ies). I shall also 

have no objection in providing the original copy of the document(s), in case HPL demand so for 

verification. 

4. I hereby confirm that in case, any document, information & / or certificate submitted by me 

found to be incorrect / false / fabricated, HPL at its discretion may disqualify / reject / terminate 

the bid/contract and also forfeit the EMD / All dues. 

5. I shall have no objection in case HPL verifies any or all Bank Guarantee(s) under any of 

the clause(s) of Contract including those issued towards EMD and Performance Guarantee from 

the Zonal Branch /office issuing Bank and I/We shall have no right or claim on my submitted 

EMD before HPL receives said verification. 

6. That the Bank Guarantee issued against the EMD issued by (name and address of the Bank) 

is genuine and if found at any stage to be incorrect / false / fabricated, HPL shall reject my bid, 

cancel pre-qualification and debar me from participating in any future tender for three years. 

7. I hereby confirm that our firm /company is not blacklisted/ barred /banned from tendering 

by HPL. If this information is found incorrect, HPL at its discretion may disqualify / reject / 

terminate the bid/contract. 

8. The person who has signed the tender documents is our authorized representative. The 

Company is responsible for all of his acts and omissions in the tender. 

 

I, ....................................., the Proprietor / Authorised signatory of 

M/s....................................... do hereby confirm that the contents of the above Affidavit 

are true to my knowledge and nothing has been concealed 

 

 

there from.................... and that no part of it is false. 

 

Verified at ................this.................day of..................... 

 

DEPONENT 

 

ATTESTED BY (NOTARY PUBLIC) 
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FORM 7 

List of Mandatory Documents to be scanned and uploaded within the 

period of tender submission.  

S.No. Discription Page No. 

1. 

2. 

 

3. 
 

4. 
 

5. 

 

6. 

 
     7. 

 

 

 

 
 

 

8. 
 

9. 

 

 

10. 

Demand Draft against Earnest Money. 

 
Demand Draft of any Scheduled Bank towards cost of 
Bid Document. 
  
Certificates of work experience and documents pertaining 
to eligibility criteria/Technical Bid/NIT.  
 
GST registration, PAN No. 

 
Copy of Power of Attorney / Partnership Deed duly self 
attested by the owner of the firm 
 
Letter of Acceptance of tender condition unconditional as 
per tender documents Annexure -I of this NIT 
 
Average Annual Financial Turnover of Architect 
firms/ Engg. Consultancy should be not less than 40 

Lacs put to tender during the immediate last 3 
consecutive financial years (i.e. 2015-16, 2016-17 and 
2017-18). Applicant has to attach the audited balance 
sheet along with profit & loss statement duly certified by 
Chartered Accountant for last three years. 

 

Bank mandate form. 

All necessary documents required as per Eligibility 

Criteria (Clause No. 20.0) of NIT.  

Office in NCR, address proof attached  (Electricity 

bill/GST on NCR office address/Any proof of office 

address issued by any government authority) 
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G.C.C.  2014 (CPWD) 

Form 7/8 (Edition 2014 with up to date corrections 

and amendments) 
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SECTION 2 

FINANCIAL PROPOSAL 
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FINANCIAL  BID 
 

(To be given on the letter pad in a separate envelope marked as Financial Bid) 
 
 

SCOPE OF WORK. 
 

Complete architectural consultancy services including detailed architectural, 

Electrical, Water supply, Sanitary. All related services and complete design and 

drawings. 
 

Bill of Quantities 
 

FEE 
 

 

 

S. No. 

 

Description 

To be quoted in percentage (%) of 

project cost/actual cost whichever is 

lower as mentioned 

(in fig.) (in words ) 

    

 

    1 

Architectural and Engineering 

Consultancy Services for the Execution 

of Civil/ Electrical & allied works at 

different locations all over India for 

Navodaya Vidyalaya Samiti. 

 

 

  

 
 

 

 

Note : 
 

1. The above BOQ is only indicative and bidder should consider scope of work as 

mentioned in the tender document before quoting their rates. 

2. Payment shall be made on the basis of % age given in ‘MODE OF 

PAYMENT ’ separately. 

3. The total percentage quoted for the scheme shall be considered to determine the 
lowest bidder. 

4. The rates quoted are inclusive GST and all other taxes. 
 
 

Signature of the Consultant or 

authorized person 

(With full name) Seal 

of Firm 
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INTEGRITY PACT 

 

To be signed by the bidder and same signatory competent / authorised to sign the relevant 

contract on behalf of HPL. 

 

INTEGRITY AGREEMENT 

 

 

This Integrity Agreement is made at ........ on this ........ day of ...........2019. 

  
BETWEEN 

 
 

Dy. General Manager (Engg.), Hindustan Prefab Limited, Jangpura, New Delhi-110014, on behalf  

of    Navodaya Viidyalay Samiti which expression shall unless repugnant to the meaning or context 

hereof include its successors and permitted assigns) 

AND 
............................................................................................................. 

(Name and Address of the 

Individual/firm/Company) 

 
Through.................................................................... (Hereinafter referred to as the (Details of duly 

authorized ignatory) 

“Bidder/Contractor” and which expression shal l  unless repugnant  to the meaning or 

context hereof include its successors and permitted assigns) 

 

 

Preamble 
WHEREAS the Principal / Owner has floated the Tender (NIT No. … 

…….…………………..……………….) (hereinafter referred to as “Tender/Bid”) and intends to 

award, under laid down organizational procedure, contract for :  
___________________________________________________________________________________

_________________________________________________________________________________ 

 

   NIT No. HPL/DGM(ENGG.)/TC/ 2019-20/30                      Dt:11.09.2019 

   hereinafter referred to as   the“Contract”. 
 

AND WHEREAS the Principal/Owner values full compliance with all relevant laws  of  the  

land,  rules,   regulations,  economic  use  of  resources  and  of fairness/transparency in its 
relation with its Bidder(s) and Contractor(s). 

 

 

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 

Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and 

conditions of which shall also be read as integral part and parcel of the Tender/Bid documents and 
Contract between the parties. 

 

 

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 

hereby agree as follows and this Pact witnesses as under: 
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Article 1: Commitment of the Principal/Owner 
 

1) The Principal/Owner commits itself to take all measures necessary to prevent corruption and to 

observe the following principles: 
 

(a) No employee of the Principal/Owner, personally or through any of his/her family  

members, will in connection with the Tender,  or  the  execution  of  the  Contract,  

demand,  take  a promise for or accept, for self or third person, any material or immaterial 
benefit which the person is not legally entitled to. 

 

(b) The Principal/Owner will, during the Tender process, treat all Bidder(s) with equity and 

reason. The Principal/Owner will, in particular, before and during the Tender process, 
provide to all Bidder(s) the same information and will not provide to any Bidder(s) 

confidential / additional information through which the Bidder(s) could obtain an 

advantage in relation to the Tender process or the Contract execution. 

 
(c) The Principal/Owner shall Endeavour to exclude from the E-Tender process any person, 

whose conduct in the past has been of biased nature. 

 

2) If the Principal/Owner obtains information on the conduct of any of its employees which is a  
criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC 

Act) or is in violation of  the  principles  herein  mentioned  or  if  there  be  a  substantive 

suspicion in this regard, the Principal/Owner will inform the Chief Vigilance Officer and in 

addition can also initiate disciplinary actions as per its internal laid down policies and 
procedures. 

 

 

Article 2: Commitment of the Bidder(s)/Contractor(s) 

 

1) It is required that each Bidder/Contractor (including their respective officers, employees 

and agents) adhere to the highest ethical standards, and report to the Government / 

Department all suspected acts of fraud or corruption or Coercion or Collusion of which it 

has knowledge or becomes  aware,  during  the  tendering  process  and  throughout  the 
negotiation or award of a contract. 

 

2) The Bidder (s)/Contractor(s) commit s hi msel f to  take  all  measures necessary to 

prevent  corruption. He commits himself to observe the following principles during his 

participation in the Tender process and during the Contract execution: 

 

a) The  Bidder(s)/Contractor(s)  will  not,  directly  or  through  any other  person  or  firm,  
offer,  promise  or  give  to  any  of  the Principal/Owner’s employees involved in the 

Tender process or execution of the Contract or to any third person any material or other 

benefit which he/she is not legally entitled to, in order to obtain  in  exchange  any  

advantage  of  any  kind  whatsoever during  the  Tender  process  or  during  the   
execution  of  the Contract. 

 

b)  The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed   

agreement o r  understanding, whether formal or informal. This applies in particular to  
rices, specifications, certifications, subsidiary contracts, submission or non-submission of 

bids or any other actions to restrict competitiveness or to cartelize in the bidding process. 
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c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act. 

Further the Bidder(s)/Contract(s) will not use improperly, (for the purpose of competition 
or personal gain),  or  pass  on  to  others,  any  information  or  documents  provided by 

the Principal / Owner as part of  the business relationship, regarding plans, technical 

proposals and business details, including information contained or transmitted electronically. 

 

d)  The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses of 

agents / representatives in India, if any. Similarly Bidder(s)/ Contractor(s) of Indian   
Nationality shall disclose names and addresses of foreign agents/representatives, if any.  

Other the Indian agent on behalf of the foreign principal or the foreign principal directly 

could bid in a tender but not both. Further, in cases where an agent participate in a tender on 

behalf of one manufacturer, he shall not be allowed to quote on behalf of another 
manufacturer along with the first manufacturer in a subsequent/parallel tender for the same 

item. 

 

e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments he 
has made, is committed to or intends to make to agents, brokers or any other intermediaries 

in connection with the award of the Contract. 

 

3) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined 
above or be an accessory to such offences. 

 

4) The  Bidder(s)/Contractor(s)  will  not,  directly or  through  any other person  or  firm  

indulge  in   fraudulent  practice  means  a  willful misrepresentation or omission of 

facts  or submission of fake/forged documents in order to induce public official to act 

in reliance thereof, with the purpose of obtaining unjust advantage by  or  causing  

damage  to  justified interest  of  others  and/or  to influence the procurement process 

to the detriment of the Government interests. 
 

5) The Bidder(s)/Contractor(s) will not, directly or  through any other person or firm use  

Coercive  Practices (means the act of obtaining something, compelling an action or 
influencing  a decision through intimidation, threat or the use of force directly or 

indirectly, where potential or actual injury may befall upon a person, his/ her reputation or 

property to influence their participation in the tendering process). 

 

Article 3: Consequences of Breach 

Without prejudice to any rights that may be available to the Principal/Owner under law or the 

Contract or its established policies and laid down procedures, the Principal/Owner shall have the 
following rights in case of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and the 

Bidder/ Contractor accepts and undertakes to respect and uphold the Principal/Owner’s absolute 

right: 

 

1)  If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 

committed a  transgression through a violation of Article 2 above or in any other form, 

such as to put his reliability or credibility in question, the Principal/Owner after giving 14 
days notice to the contractor shall  have  powers  to  disqualify  the  Bidder(s)/ 

Contractor(s)  from  the Tender process or terminate/determine the Contract, if already 

executed or exclude the Bidder/Contractor from future contract award processes. The 

imposition  and  duration  of  the  exclusion  will  be  determined  by  the severity of 
transgression and determined by the Principal/Owner. Such exclusion may be forever or 

for a limited period as decided by the Principal/Owner. 
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2)  Forfeiture of EMD/Performance Guarantee/Security Deposit: If the Principal/Owner 

has  disqualified the Bidder(s) from the Tender process prior to the award of the Contract 
or terminated/determined the Contract or has accrued the right to terminate/determine the 

Contract  according to Article 3(1), the Principal/Owner apart from exercising any legal 

rights that  may  have  accrued  to  the  Principal/Owner,  may  in  its  considered opinion 

forfeit the entire amount of Earnest Money Deposit, Performance Guarantee and Security 
Deposit of the Bidder/Contractor. 

 

3)  Criminal Liability: If the Principal/Owner obtains knowledge of conduct of a Bidder or 

Contractor, or of an employee or a representative or an associate of a Bidder or Contractor 
which constitutes corruption within the meaning of IP C Act, or if the Principal/Owner has 

substantive suspicion in this regard, the Principal/Owner will inform the same to law 

enforcing agencies for further investigation. 

 
Article  4: Previous Transgression 

1) The Bidder declares that no previous transgressions occurred in the last 5 years with 

any other Company in any country confirming to the anticorruption approach or
 with Central Government or State Government or any other Central/State Public  

Sector Enterprises in India that could justify his exclusion from the Tender process. 

 

2) If the Bidder makes incorrect statement on this subject, he can be disqualified  

from  the  Tender  process  or  action  can  be  taken  for banning of business 

dealings/ holiday listing of the Bidder/Contractor as deemed fit by the Principal/ 
Owner. 

 

3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused  

by  him   and  has  installed  a  suitable  corruption prevention system, the 
Principal/Owner may, at its  own discretion, revoke the exclusion prematurely. 

 

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 

 

1) The Bidder(s)/Contractor(s) undertake(s) to demand from all 

subcontractors a commitment in conformity with this Integrity Pact. The 

Bidder/Contractor shall be responsible for any violation(s) of the principles  laid  
down  in  this  agreement/Pact  by  any  of  its  Sub- contractors/sub-vendors. 

 

2) The Principal/Owner will enter into Pacts on identical terms as this one with all 
Bidders and Contractors. 

 

3) The Principal/Owner will disqualify Bidders, who do not submit, the duly signed  

                Pact between the Principal/Owner and the bidder, along with the Tender or violate 
its provisions at any stage of the Tender process, from the Tender process 

 

Article 6- Duration of the Pact 

This Pact begins when both the parties have legally signed it. It expires for the 

Contractor/Vendor 12 months after the completion of work under the contract or till the 

continuation of defect liability period, whichever is more and for all other bidders, till the Contract 

has been awarded. 

 

If any claim is made/lodged during the time, the same shall be binding and continue to be valid 

despite the lapse of this Pacts as specified above, unless it is discharged/determined by the 

Competent Authority, HPL on behalf of  Navodaya Viidyalay Samiti. 
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Article 7- Other Provisions 

1) This  Pact  is  subject  to  Indian  Law,  place  of  performance  and jurisdiction

 is the Head quarters of the Division of the Principal/Owner, who has floated the 
Tender. 

 

2) Changes and supplements need to be made in writing. Side agreements have not 

been made. 

 

3) If the Contractor is a partnership or a consortium, this Pact must be signed by all 
the partners or by one or more partner holding power of attorney signed by all 

partners and consortium members. In case of a Company, the Pact must be signed by 

a representative duly authorized by board resolution. 

 
4) Should one or several provisions of this Pact turn out to be invalid; the remainder of 

this Pact remains valid. In this case, the parties will strive to come to an agreement 

to their original intensions. 

 
5) It is agreed term and condition that any dispute or difference arising between  the  

parties  with   regard  to  the  terms  of  this  Integrity Agreement  /  Pact,  any  

action  taken  by  the   Owner/Principal  in accordance with this Integrity 

Agreement/ Pact or interpretation thereof shall not be subject to arbitration. 

 

Article 8- LEGAL AND PRIOR RIGHTS 

 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and 
remedies belonging to such parties under the Contract and/or law and the same shall be deemed to 

be cumulative and not alternative to such legal rights and remedies aforesaid. For the sake of 

brevity, both the Parties agree that this Integrity Pact will have precedence over the Tender/Contact 

documents with regard any of the provisions covered under this Integrity Pact. 

 
 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place 

and date first above mentioned in the presence of following witnesses: 
............................................................... (For and 

on behalf of Principal/Owner) 

 

................................................................. (For and 
on behalf of Bidder/Contractor) 

 

WITNESSES: 

 

1. ..............................................  

        (Signature, name and address) 

 

 
2. ............................................... 

         (Signature, name and address) 

 

Place   
Dated   
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